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Chapter 21

The Project Prospectus

21.1 General Discussion

The Project Prospectusis the description of the proposed
improvement which serves as the support document for Federal
Highway Administration (FHWA) authorization of federal
funds. The project prospectus may serve as the design report for
those projectsthat are categorically excluded. The prospectus
also provides a schedule which tells state and FHWA program-
mers when the local agency anticipates obligating federal funds.

The Project Prospectusis one of the main items contained

in the project application package discussed in this chapter.
Other itemsin this package include the Loca Agency Agree-
ment (see Chapter 22) and the items of supporting datalisted in
the Project Application Checklist (Appendix 21.41).

21.2 Procedure for Submitting the
Planning/TDM Application
Package

Planning and transportation demand management (TDM)

projects funded with STP and CM/AQ funds will be

administered by Highways and Local Programs. These
projects will require the Planning/ TDM Prospectus.

An original Local Agency Agreement signed by the approving
authority must be submitted by the local agency to the Regional
Highways and Local Programs Engineer. This agreement form
will be retained by WSDOT. It isthe responsibility of the local
agency to submit an additional agreement form or a copy if they
need an executed agreement for their files.

Olympia Service Center Highways and Loca Programs
will request funding from FHWA/FTA. After FHWA/ FTA
authorizes and signsthe PR1, Olympia Service Center
Highways and Loca Programswill set up the work order
and notify the agency to proceed.

21.3 Procedure for Compiling the
Project Application Package

Loca agencies must submit the following to the Regional
Highways and Loca Programs Engineer:

» Prospectus Submittal Checkligt.
» Origina and one copy of the completed Project Prospectus.

» Origina and one copy of the Local Agency Agreement
signed by the approving authority (Chapter 22).

» Supporting datalisted in the Project Application Checklist
(Appendix 21.41).

» Origina and one copy of the Environmental Classification
Summary Form (Chapter 24).

2:P65:DP/LAG2

A given project may not require al of the itemsin the checklist;
however, thelocal agency must include al itemsthat are
relevant. Identify those items included with an “x” in theright
column of the checklist. Many of the items listed in the check-
list take place during the course of project development and are
not complete at the time the prospectus is submitted. An agency
may note such items on the checklist and submit them when
they are completed. The latest point at which each item may

be submitted is noted in Appendix 21.42 describing theitem

in detail.

Incomplete, incorrect, or missing itemswill delay project
authorization.

Thefirgt item in the project application package isthe checklist.

The next item isthe three-page Federa Aid Project Prospectus
itsalf, which must be filled out with the current project informa-
tion. Page 1 of the Federal Aid Project Prospectusis used for
the FHWA federal aid programming purposes. Pages2 and 3
of the Federal Aid Project Prospectus give the state and FHWA
additional information about the proposed project, such as
design and accident data, and identify other government
agencies that will beinvolved during project devel opment.
Appendix 21.43 contains instructions for completing the
prospectus. Agency codes and numbers are provided in
Appendixes 21.44 through 21.46.

21.4 Appendixes

2141 Prospectus Submittal Checklist

21.42 Ingtructionsfor Project Application Transmittal Items
21.43  Ingtructions for Completing Project Prospectus

21.44  List of County Code Numbersand WSDOT
Region Numbers

21.45 List of City Code Numbers
21.46 List of Urban Area Numbers
21.47 Local Agency Federa Aid Project Prospectus

Forms
Federa Aid Planning/ TDM Project Prospectus
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December 2000
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Appendix 21.41 Prospectus Submittal Checklist

Local Agency: Project Identification:

Use this sheet as a cover sheet to the project prospectus package. Place an “X” in the right column to denote items included.
If not applicable, state N/A. Include in the cover letter a comment explaining the action taken on each item as appropriate.
Note later with an “L” if the information will be supplied at a future date.

Application:

1. Project ProSpectus (Chapter 21.0).. ..o uuiiiiieiieeee e e ettt e e e e e e e e e st eb e e e e e e e e e e e e s s e s annnbabeeeeaaaaeeeseaaannees
A (ol 011 1Y =T o TR

3. Typical ROAAWAY SECHQIN. .....ccii ittt e e e e e ettt et e e e e e e s s s aaab b bbb e eeeaaaeeeasaannsbbbbeeeeass
S 1Y o o= I = g To [0 TSl o] o WU TSP
5. Local Agency Agreement (Chapter 22).........ooiouuuieiiiieieee ettt e e e e e e e e e e e e s anabbeeeeeeeaaseas
6. TIP/STIP Inclusion (MPO/County/Agency, selected/limited t0.$5).........cceovviiireeiiiiiiiee e
Supporting Data:

B oo~

©

11.

12.
13.

14,
15.
16.
17.

Safety Checklist — A Supplement to the Project Prospectus for 2-R and 3-R Projects (Appendix.41.71)
Photos: (Railroad Crossing, ER event sites, as required)...........cccuuuuiiiieiiiiiiiiiiieieeee e
Deviation Request and Deviation Analysis Form to Justify Request (reference Appendix.41.72)....
Environmental Considerations (Chapter 24) ..........e it e e eeeeaaeaees
a. Class Il Categorically Excluded (CE) — Environmental Classification Summary (ECS)............

b. Class lll Environmental ASSESSMENT (EA)......coii ittt e e e e e e e e e e annee
c. Class | Environmental Impact Statement (ELS)............uueiiiiiiaiiiiiiiieeeee e
0. SEPA CRECKIIST. ... ceeeiiiiieiit ettt e s et e e e et e e e e b e e e e e st mmmmm s

e. NEPAJ/SEPA/Section 404 Interagency Working AQre€menL...........coueeeeieriiiiiuiiieieeeiaeaeeesaeiiieeeeees

f.  Evolutionarily Significant Unit (ESU) Determination of Effect Concurrence..............ccccoeeiuvvnnneee.
Hearing NOtICES (ChaPLer 43).....cooui ittt e e e e e e ettt e et e e e e e e e s e s sabbebaeeeeaaaaeeseaasnenes
- T I = Lo g o] o il o (=7 T o o TR OOUPPPPPPPP
Location and Design Approval (Chapter A3)..........ee ittt e e e e e e e e eeeeeaasees
Right-of-Way Requirements (Chapter 20)...........u i e e s
A, REIOCALION PIAN.......eeiiiii et s e e s
D, RIGNt-0f-WAY PIANS.......oeiiiiie ettt e e e e e e e e s e s bt e b e e e eeaaaaaeeessaannes
c. Right-of-Way Project Funding Estimate or True Cost EStIMate...........oooveiiiiiiiiiiieiieeeee e

d. Request Right-of-Way FuNd AUtNOMZALION. ........coiiiiiiiiiiiee e e e
Right-of-Way Certification (ChapLer 25).........eeiiiiiiiiiiiiie et e e e e e e e e e e e aaseees
Agreements/Easements with Railroads, Utilities, and Other Agencies (Chapter.32).............oeeeueeeee

FAA Notification (FAA FOrm 7460-1) (CRaPLer 24)........eeeie ittt eeeeees
Tied BidS (CRAPLEE 44)...... .ottt e e e e oo oo ettt et e e e e e e e e e s e anbbbsaeeeeaaaeeeses s mnssbbreneees

Remarks:

3:P65:DP/LAG2
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Appendix 21.42

Instructions for Project
Application Transmittal ltems

The application package shall include:

1.

10.

11.

12.

Project ProspectugAttach completed

prospectus submittal checklist)

Vicinity Map

Typical Roadway Section

Typical Bridge Section
(If Necessary)

Local Agency Agreement

Deviation Request
Hearing Notices

Location and Design Approval

Right-of-Way Requirements

Right-of-Way Certification

Agreements/Easements
With Railroads

FAA Notification

To be included with original submittal and whenever there is a change in
the scope of work or termini. For planning and TDM projects, use the
Planning/TDM Prospectus.

A vicinity map of the project with the termini clearly marked must be submitted
with the Project Prospectus. The map should be 212.5 mm (8.5 inches) by

275 mm (11 inches), and of a scale such that a reviewer can identify the project
area in the field. Show the agency name, project title, project termini, north
arrow, map scale, and nearest city or distance to the nearest city/town, or major
road intersection.

Attach a sketch of the proposed roadway section showing all data pertaining to the
section, including side slopes and limits of right-of-way. Also indicate stationing
and note any variations of the section throughout the stationing. If the design does
not conform to the design standards (see Section 41.6), a request for deviation
from these standards with complete justification is required.

Attach a sketch of the proposed bridge section showing all dimensions and type
of construction and SWIBS #.

On bridge projects where approaches are to be included in the contract, include
roadway section and length of the approaches. In cases where the structure
consists of a main span and approach spans, the length of the approach spans
should be indicated, if known.

This agreement is necessary on all projects involving federal funds and/or when
state forces will be involved in the processing of projects. It must be submitted
with the Project Prospectus. See Chapter 22 for instructions on completing the
agreement.

See Section 41.72.
Chapters 24 and 43 outlines procedures for public hearings.

For most projects, the Project Prospectus along with the data satisfying items

1 to 14 of this transmittal pavement design criteria and geometric design will be
considered sufficient for the location and design report. For complicated projects
requiring a more detailed location and design report, refer to Chapter 43.

a. No right-of-way required. Mark appropriate box on prospectus. This serves
as the agency’s right-of-way certification. (This replaces the no right-of-way
certification.)

b. Right-of-way required. Mark appropriate box on prospectus and refer to
Chapter 25 for further instructions.

Required on all projects where right-of-way was acquired. Refer to Chapter 25 for
further explanation.

Refer to Chapter 32 for instructions.

Check with the nearest FAA office if the project is within 3.2 km (2 miles) of an
airport, if significant.

Local Agency Guidelines
July 1999



General Project Development
Appendix 21.42 Instructions for Project Application Transmittal Items

13. Tied Bids If the project has tied bids (see Chapter 44), indicate the approval date. If the

project is tied to another federally funded project, include the federal aid project
number of the project, along with other information outlined in Section 44.

4:P65:DP/LAG2
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Appendix 21.43

Instructions for Completing

Project Prospectus

Ensure that reproductions are readable.

Federal Aid Project Number

Code the PREFIX and ROUTE number as outlined below:
(Do not fillin ( ) to be used by WSDOT)

Prefix

Code Description

STPUL STP Urban Funds, population greater than 200,000 (Seattle/Everett, Spokane, Clark County)

STPUS STP Urban Funds, population 5,000 to 200,000

STPR STP Rural Funds, population less than 5,000

STPE Enhancement Program (Section 12.32C)

STPF Flex Program

CM Congestion Mitigation/Air Quality Program Nonattainment Areas, population greater than 200,000
STPX Safety program, elimination of rail-highway hazards on federal aid system

STPXP Safety program, installation of rail-highway protective devices

STPH Safety program, hazard elimination program

BRS Bridge replacement project on rural system, financed with Bridge Replacement Funds

BHS Bridge rehabilitation project on rural system, financed with Bridge Replacement Funds

BRM Bridge replacement project on urban system financed with Bridge Replacement Funds

BHM Bridge rehabilitation project on urban system financed with Bridge Replacement Funds

BROS Bridge replacement project not on the federal aid system but financed with Bridge Replacement Funds
BHOS Bridge rehabilitation project not on the federal aid system but financed with Bridge Replacement Funds
ER Project financed with Emergency Relief Funds

Route Codé&ederal Aid Project Route Number

Description

Seattle, Everett Metropolitan Area
STPUS/STPUL

STPR

STPH

STPE

STPF

STPX/STPXP On-System Urban
STPX/STPXP On-System Rural
STPX/STPXP Off-System Urban
STPX/STPXP Off-System Rural

ER

BRS/BHS
BRM/BHM
BROS/BHOS
Off-System County

Off-System City

Single Route
4-digit federal route number

4-digit federal route number
4-digit federal route number
4-digit federal route number
If statewide selection:
1. For federally functionally
classified work,
4-digit federal
route number
nearest or parallel to
2. Use off-system rules
If not statewide selection:
Number is EN followed
by funding year (i.e., EN94)
WSDOT to assign
4-digit federal route number
4-digit federal route number
Number is city number
Number is 70 followed
by county number
Feds to assign
4-digit federal route number
4-digit federal route number
Use off-system rules
Number is 20 followed by
county number
Number is city number

Multiple Routes
Number is 9999

Number is 99 followed by county number
Number is Z9 followed by county number
Number is 000S

Same as single routes

Same as single routes

WSDOT to assign
N/A
N/A
N/A
N/A

Feds to assign

Number is Z9 followed by county number
Number is 99 followed by county number
Same as single routes

Same as single routes

Same as single routes

Local Agency Guidelines
July 1999



Date

Local Agency Project Number
Federal Employer Tax I|D Number

Agency
Federal Program Title

Project Title

Project Termini

From: To:
Length of Project
Award Type
Federal Agency
City Number
County Number
County Name
WSDOT Region

Congressional District

Legidative Digtrict

Urban Area Number

TMA/MPO/RTPO

Total Estimated Cost
Local Agency Funding
Federal Funds

Phase Start Date

General Project Development
Appendix 21.43 Instructions for Completing Project Prospectus

Formisfilled out.

Limited to eight (8) a pha/lnumeric characters that your agency identifies.
Required. Indicate the agency’ s tax identification number.

Required. Thisisyour agency’s name.

Enter the program number or title from the following list:

20.205 Highway Planning and Construction
20.209 Public Land Highways
Most local agency projects are 20.205.

Write the project’ stitle, as shown in TIP/STIP.

Indicate the beginning and ending limits of the section to be improved. For
railway/highway grade crossing projects, show the name of the railroad involved.
For intersection projects write the name of the crossroad.

Indicate MP to MP or KP to KP.

Project’slength in miles or kilometers.

Mark the appropriate type.

Indicate where the federal funds are coming from FHWA,, etc.

For acity project, write the city number from Appendix 21.45.
Write your county number from Appendix 21.44.

Write the county the project isin.

Locate your WSDOT region number from Appendix 21.44 or 21.45.

Indicate the number of the congressional district or districtsin which this project
islocated.

Indicate legidative digtrict(s).

For projectsinside urban areas, locate the appropriate urban area number from
Appendix 21.46.

For projectsinside urban areas (popul ation greater than 50,000), give the code
which represents the MPO for your area.

Code MPO

BFCG Benton-Franklin Council of Governments
RTC Regional Transportation Council

PSRC Puget Sound Regiona Council

SRTC Spokane Regional Transportation Council
YVCOG Y akimaValley Conference of Governments
TRPC Thurston Regional Planning Council

WCCOG  Whatcom County Council of Governments
CWCOG  Cowlitz-Wahkiakum Council of Governments

Required for each phase of the project; estimate to the nearest hundred dollars.
Required for each phase of the project; estimate to the nearest hundred dollars.
Required for each phase of the project; estimate to the nearest hundred dollars.
Enter the month and year which expenditure for the phase will begin.

Local Agency Guidelines
July 2001
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General Project Development

Appendix 21.43 Instructions for Completing Project Prospectus

Description of Existing Facility

Description of Proposed Work

Design Approval

Geometric Design Data

In one or two paragraphs, give a detailed description of the existing facility
including but not limited to: (1) type, pavement, lane and shoulder width,
horizontal and vertical aignment; and (2) condition of existing surfacing and
roadway within project limits, and on adjacent sections at each end of the project.
Note any substandard existing alignment and grade or other project deficiencies.

Check whether the project is new construction, 3-R or 2-R as described in

Chapter 42. Explain the nature of the improvement proposed such aswidening

of existing roadway for additional lanes or left-turn channelization; or to provide
signdlization to an intersection. Give the purpose of the improvement, such as
upgrade facility to current standards, or to remedy a hazardous situation, or reduce
congestion. Indicate the major work involved, such as grading, surfacing, bridge
construction, drainage, etc. Give a contact person for the project in case there are
questions.

On dll federal aid transportation projects, agencies should document alocation
and design report to the agency and should document any evidence prior to
requesting approval to acquire right-of-way or the preparation of the PS& E.

A project design cannot be approved before the environmental considerations
have been approved by FHWA.

In most cases, the Project Prospectus serves as the location and design report and
this space is provided for the approving authority of a CA agency to sign and date
indicating the location and design approval.

When there is a subsequent change to the project design, an amended location-
design approval is required.

Refer to design report data and/or Chapter 42.

Accidents Enter the required accident information in the appropriate blanks according to the
following definitions.

There are three categories of accidents differentiated by increasing degrees of

severity — property damage, injury, and fatal. An accident, irrespective of the

number of vehiclesinvolved or the number of personskilled or injured, is entered
as one accident and defined asfollows:

a  Property Damage Accident: If there is damage to one or more vehicles or
property, with no injuries and no fatalities, this equals one property damage
accident.

b. Injury Accident: If one or more persons are injured, regardless of property
damage, this equals oneinjury accident.

c. [Fata Accident: If one or more persons are killed regardless of property
damage, this equals one fatal accident.

Examples:.
1. Vehicleleavesroadway and hits utility pole, but driver isnot hurt.
Category: Property Damage Acc.
2. Vehicle dowson roadway, is hit from behind and pushed into vehicle
ahead. Two persons areinjured.
Category: Injury Accident  (two personsinjured)
21-8 Local Agency Guidelines
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Performance of Work

Environmental Classification

Environmental Considerations

Right-of-Way Requirements

General Project Development
Appendix 21.43 Instructions for Completing Project Prospectus

3. Two vehicles collide at intersection and involve two other vehicles.
Two people are killed, three occupants are injured, and one pedestrian
is injured.

Category: Fatal Accident  (two fatalities, four injuries)

If the above examples were all of the accidents for a location during a
year, the total annual accident experience would indicate:

1 Property damage
Injury accident
Fatal accident
Accidents total
Persons injured
Persons killed

NO WERERk

All accident, injury, and fatality information must be derived from
official records.

PE: Indicate who will be performing the work and the percentage of the work they
will do.

CN: Indicate if work is to be done by contract and/or local forces and the
percentage to be done by each.

Mark the appropriate NEPA class of the project as defined in Chapter 24.2.

Class |, if the nature of the proposed improvement is likely to have a significant
impact on the environment and an “Environmental Impact Statement” (EIS) is
required. Check the box pertaining to the NEPA/SEPA/Section 404 Interagency
Agreement if the project requires an individual permit from the U.S. Corps

of Engineers.*

Class Il, if the project is not expected to have a significant impact on the
environment and a “Categorical Exclusion” (CE) is determined. Completion of
the Environmental Classification Summary (ESC) is required.*

Class Ill, when the significance of the impact on the environment is not clearly
established and an “Environmental Assessment” (EA) will be required. Check
the box pertaining to the NEPA/SEPA/Section 404 Interagency Agreement if
the project requires an individual permit from the U.S. Corps of Engineers.*

*This includes a biological assessment effect determination for each project.

If the box for either a Class | or Class Il category action is checked under

the Environmental Classification section, make reference to the enclosed
Environmental Classification Summary Form marked preliminary. If the project
is a Class Il “Projects That Require Documentation and FHWA Approval,”
make reference to the enclosed Environmental Classification Summary Form,

if available at this time, or in a brief narrative, describe the environmental impact
of the proposed project.

a. No right-of-way required. Projects need only check no right-of-way.

b. Right-of-way required. A Right-of-Way Project Funding Estimate or True
Cost Estimate, a Right-of-Way Plan, and a Relocation Plan (if required).

If right-of-way acquisition becomes necessary on a job previously submitted as
having no right-of-way, a Project Funding Estimate or True Cost Estimate would
need to be submitted to the Regional Highways and Local Programs Engineer.

Local Agency Guidelines
July 1999
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General Project Development
Appendix 21.43 Instructions for Completing Project Prospectus

Description of Utility Relocation or Indicate the agency responsible for any relocation and/or adjustments.
Adjustments and Existing Major

Structures Involved a. Existing utilities-type of utility, publicly or privately owned, and other

pertinent information.

b. Existing major structures — number, year built, overall length and
conditions, roadway width, estimated or posted capacity, and proposed
treatment of any substandard structures to remain in place.

5:P65:DP/LAG2
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List of County Code Numbers

Appendix 21.44 and WSDOT Region Numbers
County WSDOT County Code
Name Region Number

* Adams EAST 01
Asotin SC 02
Benton SC 03
Chelan NC 04
Clallam OLY 05
Clark SW 06

*Columbia SC o7
Cowlitz SW 08
Douglas NC 09

*Ferry EAST 10
Franklin SC 11

*Garfield SC 12
Grant NC 13
Grays Harbor oLy 14
Idand NwW 15
Jefferson oLY 16
King NW 17
Kitsap OLY 18
Kittitas SC 19

*Klickitat SW 20
Lewis SW 21

*Lincoln EAST 22
Mason OLY 23

*Okanogan NC 24

*Pacific SW 25

*Pend Oreille EAST 26
Pierce OoLY 27

*San Juan NwW 28
Skagit NwW 29

* Skamania SW 30
Snohomish NW 31
Spokane EAST 32

* Stevens EAST 33
Thurston OoLY 34

*Wahkiakum SW 35
WallaWalla SC 36
Whatcom NW 37
Whitman EAST 38
Yakima SC 39

* Counties without urban areas since 1980.

6:P65:DP/LAG2
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Appendix 21.45

List of City Code Numbers

County County
Code WSDOT City Code Code WSDOT City Code

Place Name Number Region Number Place Name Number Region Number
Aberdeen 14 oLy 0005 Conndll 11 SC 0265
Airway Heights 32 EAST 0010 Cosmopoalis 14 oLy 0270
Albion 38 EAST 0015 Coulee City 13 NC 0275
Algona 17 NW 0020 Coulee Dam 24 NC 0280
Almira 22 EAST 0025 Coupeville 15 NW 0290
Anacortes 29 NW 0030 Covington 17 NW 0293
Arlington 31 NW 0045 Creston 22 EAST 0295
Asotin 02 SC 0050 Cusick 26 EAST 0300
Auburn 17 NW 0055

Darrington 31 NW 0305
Bainbridge Idand 18 oLy 0058 Davenport 22 EAST 0310
Battleground 06 SW 0060 Dayton 07 SC 0315
Beaux Arts 17 NW 0070 Deer Park 32 EAST 0320
Bellevue 17 NW 0075 DesMoines 17 NW 0325
Bellingham 37 NW 0080 Dupont 27 oLy 0330
Benton City 03 SC 0085 Duvall 17 NW 0335
Bingen 20 SW 0090
Black Diamond 17 NW 0095 East Wenatchee 09 NC 0350
Blaine 37 NW 0100 Eatonville 27 oLy 0360
Bonney Lake 27 oLy 0105 Edgewood 27 oLy 0362
Bothell 17,31 NW 0110 Edmonds 31 NW 0365
Bremerton 18 oLy 0115 Electric City 13 NC 0375
Brewster 24 NC 0120 Ellensburg 19 SC 0380
Bridgeport 09 NC 0125 Elma 14 oLy 0385
Brier 31 NW 0127 Elmer City 24 NC 0390
Buckley 27 oLy 0130 Endicott 38 EAST 0395
Bucoda 34 oLy 0135 Entiat 04 NC 0405
Burien 17 NW 0138 Enumclaw 17 NW 0410
Burlington 29 NW 0140 Ephrata 13 NC 0415

Everett 31 NW 0420
Camas 06 SW 0145 Everson 37 NW 0425
Carbonado 27 oLy 0150
Carnation 17 NW 0155 Fairfield 32 EAST 0430
Cashmere 04 NC 0165 Farmington 38 EAST 0440
Castle Rock 08 SW 0170 Federal Way 17 NW 0443
Cathlamet 35 SW 0175 Ferndale 37 NW 0445
Centradia 21 SW 0180 Fife 27 oLy 0450
Chehalis 21 SW 0190 Fircrest 27 oLy 0455
Chdan 04 NC 0195 Forks 05 oLy 0465
Cheney 32 EAST 0200 Friday Harbor 28 NW 0470
Chewelah 33 EAST 0205
Clarkston 02 SC 0215 Garfidd 38 EAST 0480
Cle Elum 19 SC 0220 George 13 NC 0488
Clyde Hill 17 NW 0225 Gig Harbor 27 oLy 0490
Colfax 38 EAST 0230 Gold Bar 31 NW 0495
College Place 36 SC 0235 Goldendde 20 SW 0500
Colton 38 EAST 0240 Grand Coulee 13 NC 0510
Colville 33 EAST 0250 Grandview 39 SC 0515
Conconully 24 NC 0255 Granger 39 SC 0520
Concrete 29 NW 0260 Granite Falls 31 NW 0525
21-12 Local Agency Guidelines
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Appendix 21.45 List of City Code Numbers

July 2001

County County
Code WSDOT City Code Code WSDOT City Code
Place Name Number Region Number Place Name Number Region Number
Hamilton 29 NW 0535 Metdine 26 EAST 0770
Harrah 39 SC 0540 Metdine Falls 26 EAST 0775
Harrington 22 EAST 0545 Mill Creek 31 NW 0778
Hartline 13 NC 0550 Millwood 32 EAST 0780
Hatton 01 EAST 0555 Milton 17,27 OoLY 0785
Hoquiam 14 oLy 0560 Monroe 31 NW 0790
Hunts Point 17 NwW 0570 Montesano 14 OoLY 0795
Morton 21 SW 0800
llwaco 25 SW 0575 Moses Lake 13 NC 0805
Index 31 NW 0580 Mossyrock 21 SW 0810
lone 26 EAST 0585 Mount Vernon 29 NW 0820
I ssaquah 17 NW 0590 Mountlake Terrace 31 NW 0815
Moxee City 39 SC 0825
Kahlotus 11 SC 0595 Mukilteo 31 NW 0830
Kdama 08 SW 0600
Kelso 08 SW 0605 Naches 39 SC 0835
Kenmore 17 NW 0609 Napavine 21 SW 0840
Kennewick 03 SC 0610 Nespelem 24 NC 0855
Kent 17 NW 0615 New Castle 17 NW 0858
Kettle Falls 33 EAST 0620 Newport 26 EAST 0860
Kirkland 17 NW 0625 Newport Hills 17 NW 0863
Kittitas 19 SC 0630 Nooksack 37 NW 0865
Krupp 13 NC 0635 Normandy Park 17 NW 0870
North Bend 17 NW 0875
LaCenter 06 SW 0640 North Bonneville 30 SW 0880
La Conner 29 NW 0650 Northport 33 EAST 0885
LaCrosse 38 EAST 0655
Lacey 34 OoLY 0643 Oak Harbor 15 NW 0895
Lake Forest Park 17 NW 0658 Oakesddle 38 EAST 0890
Lake Stevens 31 NW 0660 Oakville 14 oLy 0900
Lakewood 27 OoLY 0665 Ocean Shores 14 oLy 0907
Lamont 38 EAST 0668 Odessa 22 EAST 0910
Langley 15 NW 0670 Okanogan 24 NC 0915
Latah 32 EAST 0675 Olympia K% OoLY 0920
Leavenworth 04 NC 0680 Omak 24 NC 0925
Lind 01 EAST 0685 Oroville 24 NC 0935
Long Beach 25 SW 0690 Orting 27 oLy 0940
Longview 08 SW 0695 Othello 01 NC 0945
Lyman 29 NwW 0705
Lynden 37 NW 0710 Pecific 17 NW 0950
Lynnwood 31 NW 0715 Palouse 38 EAST 0955
Pasco 11 SC 0960
Mabton 39 SC 0725 Pateros 24 NC 0970
Malden 38 EAST 0730 Pekll 21 SwW 0975
Mansfield 09 NC 0735 Pomeroy 12 SC 0985
Maple Valley 17 NW 0739 Port Angeles 05 oLy 0990
Marcus 33 EAST 0740 Port Orchard 18 oLy 1000
Marysville 31 NW 0745 Port Townsend 16 oLy 1005
Mattawa 13 NC 0750 Poulsbo 18 OoLY 1010
McCleary 34 oLy 0720 Prescott 36 SC 1015
Medical Lake 32 EAST 0755 Prosser 03 SC 1020
Medina 17 NW 0760 Pullman 38 EAST 1025
Mercer Idand 17 NW 0757 Puyalup 27 oLy 1030
Mesa 11 SC 0765
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General Project Development
Appendix 21.45 List of City Code Numbers

Place Name

Quincy

Rainier
Raymond
Reardan
Redmond
Renton
Republic
Richland
Ridgefield
Ritzville
Riverside
Rock I1sland
Rockford
Rosdia
Rodyn
Roy

Royal City
Ruston

St. John
Sammammish
Sedlac
Sedttle

Sedro Woolley
Sdlah

Sequim
Shelton
Shoreline
Skykomish
Snohomish
Snoqualmie
Soap Lake
South Bend
South Cle Elum
South Prairie

Spangle
Spokane
Sprague
Springdale
Stanwood
Starbuck
Steilacoom
Stevenson
Sultan
Sumas
Sumner
Sunnyside

7:P65:DP/LAG2

County
Code WSDOT

Number Region
13 NC
34 OoLY
25 SW
22 EAST
17 NW
17 NW
10 EAST
03 SC
06 SW
01 EAST
24 NC
09 NC
32 EAST
38 EAST
19 SC
27 oLy
13 NC
27 oLy
38 EAST
17 NW
17 NW
17 NW
29 NW
39 SC
05 oLy
23 OoLY
17 NW
17 NW
31 NW
17 NW
13 NC
25 SW
19 SC
27 oLy
32 EAST
32 EAST
22 EAST
33 EAST
31 NW
07 SC
27 oLy
30 SW
31 NW
37 NW
27 oLy
39 SC

City Code
Number Place Name

1040 Tacoma
Tekoa

1050 Tenino

1055 Tieton

1060 Toledo

1065 Tonasket

1070 Toppenish

1075 Tukwila

1080 Tumwater

1085 Twisp

1090

1095 Union Gap

1105 Uniontown

1100 University Place

1115

1120 Vader

1125 Vancouver

1127

1130 Waitsburg
WalaWwala

1135 Wapato

1136 Warden

1139 Washougal

1140 Washtucna

1150 Waterville

1155 Waverly

1160 Wenatchee

1165 West Richland

1169 Westport

1175 White Salmon

1180 Wilbur

1185 Wilkeson

1190 Wilson Creek

1195 Winlock

1205 Window

1210 Winthrop

1215 Woodinville

1220 Woodland

1225 Woodway

1230

1235 Y acolt

1240 Yakima

1245 Y arrow Point

1250 Yelm

1255

1265 Zillah

1270

1275

County
Code
Number

27
38
34
39
21
24
39
17
34
24

39
38
27

21
06

36
36
39
13
06
01
09
32
04
03
14
20
22
27
13
21
18
24
17
08
31

06
39
17
34

39

WSDOT City Code
Region Number
OoLY 1280
EAST 1285
OoLY 1290
SC 1295
SW 1300
NC 1305
SC 1310
NW 1320
oLY 1325
NC 1330
SC 1335
EAST 1340
oLy 1343
SW 1345
SW 1350
SC 1360
SC 1365
SC 1375
NC 1380
SW 1385
EAST 1390
NC 1395
EAST 1400
NC 1405
SC 1425
oLy 1420
SW 1435
EAST 1440
oLy 1445
NC 1450
SW 1455
OoLY 1460
NC 1465
NW 1468
SW 1470
NW 1475
SW 1480
SC 1485
NW 1490
oLy 1495
SC 1500
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Appendix 21.46

List of Urban Area Numbers

Seattle and Everett

Spokane

Vancouver

Pasco, Kennewick, Richland
Yakima, Union Gap, Selah
Olympia, Lacey, Tumwater
Bremerton, Port Orchard
Bellingham

Kelso, Longview

10. Aberdeen, Cosmpolis, Hoquiam
11. Walla Walla, College Place
12. Pullman

13. Wenatchee, East Wenatchee
14. Port Angeles

15. Centralia, Chehalis

16. Camas, Washougal

17. Ellensburg

18. Moses Lake, Grant County

CoNUMLONE

8:P65:DP/LAG2

19.
20.
21.
22.
23.
24.
25.
26.
27.
28.
29.
30.
31
32.
33.
34.
35.

Oak Harbor
Shelton
Anacortes

Mount Vernon, Burlington

Cheney
Sunnyside
Ephrata
Clarkston
Toppenish
Port Townsend
Tacoma
Sedro Woolley
Grandview
Enumclaw
Ferndale
Lynden

Otis Orchards

Local Agency Guidelines
July 1999
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Appendix 21.47

Local Agency Federal Aid

Project

Prospectus

A
/4

Washington State
Department of Transportation

Local Agency Federal Aid
Project Prospectus

Prefix Route ( )

Federal Aid Dat
Project Number ate
Local Agency WSDOT Federal Employer
Project Number Use Only Tax ID Number
Agency Federal Program Title

[ 20205 [J 20209 [J Other
Project Title
Project Termini From To
From: To: Length of Project Award Type

O Local [ Local Forces [ State [ Railroad
Federal Agency City Number County Number County Name WSDOT Region
O FHWA [ Others
Congressional District Legislative Districts Urban Area Number TMA/MPO / RTPO
Total Local Agency Phase Start
Phase Estimated Cost Funding Federal Funds Date
(Nearest Hundred Dollar) (Nearest Hundred Dollar) (Nearest Hundred Dollar) Month Year

P.E.
R/W
Const.
Total

Description of Existing Facility (Existing Design and Present Condition)

Roadway Width Number of Lanes
Description of Proposed Work
Roadway Width Number of Lanes
[ New Construction [13-R [2-R
Local Agency Contact Person Title Phone
Mailing Address City State Zip Code
WA
. By
Design Approval Approving Authority
CA Agencies Onl .
( 9 y) Title Date
DOT Form 140-101 EF Page 1 of 3

Revised 4/2000
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Appendix 21.47 Local Agency Federal Aid Project Prospectus

O Access Street/Road

Agency Project Title Date
Geometric Design Data
Description Through Route Crossroad
O Principal Arterial O Principal Arterial
[ Minor Arterial [ Minor Arterial
Fedetral [J Urban 0 Collector [ Urban [ Collector
Functional . .
. . O Major Collector [ Major Collector
Classification JRural [ Minor Collector JRural [ Minor Collector

[ Access Street/Road

Terrain

O Flat O Roll [ Mountain

O Flat O Roll [ Mountain

Posted Speed

Design Speed

Existing ADT

Design Year ADT

Design Year

Design Hourly Volume (DHV)

Accident - 3 Year Experience

Property Injury Accidents Fatal Accidents
Year Damage Number of Number of Number of Number of
Accidents Accidents Injuries Accidents Fatalities

Total Number
of Accidents

Total Number of Accidents Attributable to Lack of having the Proposed Improvement

Performance of Work

Preliminary Engineering Will Be Performed By

Others Agency

%

%

Construction Will Be Performed By

Contract Agency

%

%

Environmental Classification

[JFinal []Preliminary

[ Class | - Environmental Impact Statement (EIS)

[ Project Involves NEPA/SEPA Section 404
Interagency Agreement

[ Class Il - Environmental Assessment (EA)

[ Project Involves NEPA/SEPA Section 404
Interagency Agreement

[ Class Il - Categorically Excluded (CE)

[ Projects Requiring Documentation
(Documented CE)

Environmental Considerations

DOT Form 140-101 EF
Revised 4/2000

Page 2 of 3

Local Agency Guidelines
December 2000
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Appendix 21.47 Local Agency Federal Aid Project Prospectus

Agency Project Title Date
Right of Way
[I No Right of Way Required [ Right of Way Required

" All construction required by the [CJ No Relocation [ Relocation Required

contract can be accomplished
within the existing right of way.

Description of Utility Relocation or Adjustments and Existing Major Structures Involved in the Project

FAA Involvement

Is any airport located within 3.2 kilometers (2 miles) of the proposed project? [] Yes [] No

Remarks

This project has been reviewed by the legislative body of the administration agency or agencies, or it's
designee, and is not inconsistent with the agency’s comprehensive plan for community development.

Date

Agency

By

DOT Form 140-101 EF
Revised 4/2000

Mayor/Chairperson

Page 3 of 3
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FEDERAL-AID PROJECT PROSPECTUS
PLANNING SCOPE OF WORK

Agency Federal Aid Project Number
Project Title

Federal Funding Program. Amount

Matching Funds Total Amount

Type of Study (check all that apply)

Region Area Corridor Intersection ____

Design

Feasibility —_— Modeling —_—

Other
















Chapter 22

The Local Agency Agreement

22.1 General Discussion

A Loca Agency Agreement is an agreement between alocal
agency and the Washington State Department of Transportation
(WSDQT). An agreement is prepared for each federal aid
project, and it coversall phases of work involved in the project
(preliminary engineering, right-of-way acquisition, construc-
tion). Its purposeisto ensure that the federd fundsin the
agreed-upon amount are spent in accordance with al applicable
state and federal laws and regulations. The agreement also
specifies the procedure for payment and reimbursement on the
project. Appendix 22.45 is used if funds are not available for the
local match.

If the federal aid participation ratio entered in the agreement is
not the full amount allowed by the Federal Highway Adminis-
tration (FHWA), then the participation ratio entered becomes
thelimit of funding allowed.

No costsaredigiblefor federal aid reimbur sement until
authorized in writing by WSDOT. Thisauthorization is
separ ate from the agreement.

22.2 Preparation Procedure

An original Local Agency Agreement signed by the approving
authority must be submitted by the local agency to the Regional
Highways and Local Programs Engineer when the Project
Prospectus (Chapter 21) is submitted. This agreement form will
be retained by WSDOT. It isthe responsihility of thelocal
agency to submit an additional agreement form or a copy if they
need an executed agreement for their files. To allow sufficient
time for WSDOT review and execution, these documents
should be submitted well in advance of the time when federal
reimbursement is desired.

Agreements containing errors will be returned to the local
agency for correction. Any changes must beinitiaed by the
approving authority (Chapter 13). To avoid this delay, the
agency should check all figures prior to submittal, and if in
doubt, request assistance from the Regiona Highways and
Loca Programs Engineer.

An agreement form (WSDOT Form 140-039) is contained

in Appendix 22.41, with instructions for completing it in
Appendix 22.42. Loca agency cost estimates for each phase
of aproject are entered on the form, aswell as the project
name, length, termini, description, and method of construction
financing. These methods are described in Appendix 22.42.

11:P65.DP/LAG2

Local agency resolutions or ordinances that may be needed are
discussed in Appendix 22.42.

22.3 Supplemental Agreement

Funds requested beyond the amount set forth in aLocal
Agency Agreement will require execution of a Supplemental
Agreement.

Changes to the project funding must be made in accordance
with this manual (see Chapter 12). Projects that exceed the
agreement amount at the time of construction contract award
must receive written approva from the state for the additiona
federal funds required. This requires that the local agency
prepare, sign, and submit a Supplemental Agreement to the
Regional Highways and Local Programs Engineer before the
approving authority concursin the contract award.

A Supplemental Agreement form (WSDOT Form 140-041) is
shown in Appendix 22.43, and instructions for completing it are
givenin Appendix 22.44. Like the original agreement form, the
Supplemental Agreement form requires information about the
project’ s name, length, termini, description, and funding.

22.4  Appendixes
2241 Locd Agency Agreement
2242 Ingtructionsfor Preparing Loca Agency Agreement

2243 Locd Agency Agreement Supplement

2244 Ingtructionsfor Preparing Loca Agency Agreement
Supplement

2245 Sample Withholding Resolution for Construction
Financing Method B

Forms
DOT 140-039EF Loca Agency Sample Agreement

DOT 140-041EF Loca Agency Sample Agreement
Supplement

Local Agency Guidelines
December 2000
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Appendix 22.41 Local Agency Agreement

AR .
';’ ‘[’)vgsg:"t‘%tg:tSc:fa':'?ansportation Local Agency Ag reement
Agency CFDA No. 20.205

(Catalog of Federal Domestic Assistance)

Address Project No.

Agreement No.

For OSC WSDOT Use Only

The Local Agency having complied, or hereby agreeing to comply, with the terms and conditions set forth in (1) Title 23, U.S. Code Highways, (2) the regulations issued
pursuant thereto, (3) Office of Management and Budget Circulars A-102, A-87 and A-133, (4) the policies and procedures promulgated by the Washington State
Department of Transportation, and (5) the federal aid project agreement entered into between the State and Federal Government, relative to the above project, the
‘Washington State Department of Transportation will authorize the Local Agency to proceed on the project by a separate notification. Federal funds which are to be
obligated for the project may not exceed the amount shown herein on line r, column 3, without written authority by the State, subject to the approval of the Federal
Highway Administration. All project costs not reimbursed by the Federal Government shall be the responsibility of the Local Agency.

Project Description

Name Length

Termini

Description of Work

Estimate of Funding
(1) () @)
Type of Work Estimated Total Estimated Agency Estimated
Project Funds Funds Federal Funds
PE a. Agency
% b. Other
c. Other
Federal Aid
Participation d. State
Ratio for PE e. Total PE Cost Estimate (a+b+c+d)
Rightof Way  f Agency
% g. Other
h. Other
Federal Aid i. Stat
Participation I olate
Ratio for RW j. Total R/W Cost Estimate (f+g+h+i)
Construction k. Contract
I. Other
m. Other
n. Other
% 0. Agency
Federal Aid Stat
Participation p. otate
Ratio for CN g. Total CN Cost Estimate (k+|+m+n+o+p)
r. Total Project Cost Estimate (e+j+q)
Agency Official Washington State Department of Transportation
By By
Title Assistant Secretary for Highways and Local Programs
Date Executed
DOT Form 140-039 EF 1

Revised 2/01

Local Agency Guidelines 22-3
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Appendix 22.41 Local Agency Agreement

Construction Method of Financing (Check Method Selected)
State Ad and Award
[J Method A - Advance Payment - Agency Share of total construction cost (based on contract award)
[ Method B - Withhold from gas tax the Agency's share of total construction cost (line 4, column 2) in the amount of

$ at$ permonthfor  months.

Local Force or Local Ad and Award
[J Method C - Agency cost incurred with partial reimbursement

The Local Agency further stipulates that pursuant to said Title 23, regulations and policies and procedures, and as a
condition to payment of the federal funds obligated, it accepts and will comply with the applicable provisions set forth
below. Adopted by official action on

, , Resolution/Ordinance No.

Provisions

I. Scope of Work 1. Preliminary engineering.
The Agency shall provide all the work, labor, materials, and services necessary 2. Right of way acquisition.

to perform the project which is described and set forth in detail in the “Project 3. Project construction.

Description” and “Type of Work.” . . .
In the event that right of way acquisition, or actual construction of the road, for

which preliminary engineering is undertaken is not started by the closing of the tenth
fiscal year following the fiscal year in which the agreement is executed, the Agency
will repay to the State the sum or sums of federal funds paid to the Agency under the
terms of this agreement (see Section IX).

When the State acts for and on behalf of the Agency, the State shall be deemed
an agent of the Agency and shall perform the services described and indicated in
“Type of Work” on the face of this agreement, in accordance with plans and
specifications as proposed by the Agency and approved by the State and the
Federal Highway Administration.

The Agency agrees that all stages of construction necessary to provide the initially
planned complete facility within the limits of this project will conform to at least the
minimum values set by approved statewide design standards applicable to this class
of highways, even though such additional work is financed without federal aid

When the State acts for the Agency but is not subject to the right of control by
the Agency, the State shall have the right to perform the work subject to the
ordinary procedures of the State and Federal Highway Administration.

Il. Delegation of Authority participation.

The State is willing to fulfill the responsibilities to the Federal Government by The Agency agrees that on federal aid highway construction projects, the current
the administration of this project. The Agency agrees that the State shall have the federal aid regulations which apply to liquidated damages relative to the basis of
full authority to carry out this administration. The State shall review, process, and federal participation in the project cost shall be applicable in the event the contractor
approve documents required for federal aid reimbursement in accordance with fails to complete the contract within the contract time.

federal requirements. If the State advertises and awards the contract, the State

will further act for the Agency in all matters concerning the project as requested VI. Payment and Partial Reimbursement

by the Agency. If the Local Agency advertises and awards the project, the State The total cost of the proje.ct, iﬂdUdif‘g all review and engineering costs and

shall review the work to ensure conformity with the approved plans and other expenses of the State, is to be paid by the Agency and by the Federal

specifications. Government. Federal funding shall be in accordance with the Transportation

Equity Act for the 21st Century (TEA 21), as amended, and Office of

lll. Project Administration Management and Budget circulars A-102, A-87 and A-133. The State shall not
Certain types of work and services shall be provided by the State on this be ultimately responsible for any of the costs of the project. The Agency shall be

project as requested by the Agency and described in the Type of Work above. In ultimately responsible for all costs associated with the project which are not

addition, the State will furnish qualified personnel for the supervision and reimbursed by the F.ederal Government. Nothing in this agreement shall be

inspection of the work in progress. On Local Agency advertised and awarded construed as a promise by the State as to the amount or nature of federal

projects, the supervision and inspection shall be limited to ensuring all work is in participation in this project.

conformance with approved plans, specifications, and federal aid requirements. 1. Preliminary Engineering, Right of Way Acquisition, and Audit Costs

The salary of such engineer or other supervisor and all other salaries and costs
incurred by State forces upon the project will be considered a cost thereof. All
costs related to this project incurred by employees of the State in the customary
manner on highway payrolls and vouchers shall be charged as costs of the
project.

The Agency will pay for Agency incurred costs on the project. Following such
payments, vouchers shall be submitted to the State in the format prescribed by the
State, in duplicate, not more than once per month. The State will reimburse the
Agency up to the amount shown on the face of this agreement for those costs
eligible for federal participation to the extent that such costs are directly attributable
IV. Availability of Records and properly allocable to this project. Expenditures by the Local Agency for
maintenance, general administration, supervision, and other overhead shall not be

All project records in support of all costs incurred and actual expenditures it CHTHHIE tVIS]
eligible for federal participation unless an indirect cost plan nas been approved by

kept by the Agency are to be maintained in accordance with local government

accounting procedures prescribed by the Washington State Auditor’s Office, WSDOT.

the U.S. Department of Transportation, and the Washington State Department The State will pay for State incurred costs on the project. Following

of Transportation. The records shall be open to inspection by the State and payment, the State shall bill the Federal Government for reimbursement of
Federal Government at all reasonable times and shall be retained and made those costs eligible for federal participation to the extent that such costs are
available for such inspection for a period of not less than three years from the attributable and properly allocable to this project. The State shall bill the
final payment of any federal aid funds to the Agency. Copies of said records Agency for that portion of State costs which were not reimbursed by the
shall be furnished to the State and/or Federal Government upon request. Federal Government (see Section IX).

R R L. 2. Project Construction Costs
V. Compliance with Provisions J
The Agency shall not incur any federal aid participation costs on any
classification of work on this project until authorized in writing by the State for
each classification. The classifications of work for projects are:

Project construction financing will be accomplished by one of the three
methods as indicated in this agreement.

DOT Form 140-039 EF 2
Revised 2/01
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Appendix 22.41 Local Agency Agreement

Method A — The Agency will place with the State, within (20) days after the
execution of the construction contract, an advance in the amount of the
Agency’s share of the total construction cost based on the contract award. The
State will notify the Agency of the exact amount to be deposited with the State.
The State will pay all costs incurred under the contract upon presentation of
progress billings from the contractor. Following such payments, the State will
submit a billing to the Federal Government for the federal aid participation
share of the cost. When the project is substantially completed and final actual
costs of the project can be determined, the State will present the Agency with a
final billing showing the amount due the State or the amount due the Agency.
This billing will be cleared by either a payment from the Agency to the State or
by a refund from the State to the Agency.

Method B — The Agency’s share of the total construction cost as shown on
the face of this agreement shall be withheld from its monthly fuel tax
allotments. The face of this agreement establishes the months in which the
withholding shall take place and the exact amount to be withheld each month.
The extent of withholding will be confirmed by letter from the State at the time
of contract award. Upon receipt of progress billings from the contractor, the
State will submit such billings to the Federal Government for payment of its
participating portion of such billings.

Method C — The Agency may submit vouchers to the State in the format
prescribed by the State, in duplicate, not more than once per month for those
costs eligible for Federal participation to the extent that such costs are directly
attributable and properly allocable to this project. Expenditures by the Local
Agency for maintenance, general administration, supervision, and other
overhead shall not be eligible for Federal participation unless claimed under a
previously approved indirect cost plan.

The State shall reimburse the Agency for the Federal share of eligible project
costs up to the amount shown on the face of this agreement. At the time of
audit, the Agency will provide documentation of all costs incurred on the
project.

The State shall bill the Agency for all costs incurred by the State relative to
the project. The State shall also bill the Agency for the federal funds paid by
the State to the Agency for project costs which are subsequently determined to
be ineligible for federal participation (see Section IX).

VIl. Audit of Federal Consultant Contracts

The Agency, if services of a consultant are required, shall be responsible for
audit of the consultant’s records to determine eligible federal aid costs on the
project. The report of said audit shall be in the Agency’s files and made
available to the State and the Federal Government.

An audit shall be conducted by the WSDOT Internal Audit Office in
accordance with generally accepted governmental auditing standards as
issued by the United States General Accounting Office by the Comptroller
General of the United States; WSDOT Manual M 27-50, Consultant
Authorization, Selection, and Agreement Administration; memoranda of
understanding between WSDOT and FHWA; and Office of Management
and Budget Circular A-133.

If upon audit it is found that overpayment or participation of federal
money in ineligible items of cost has occurred, the Agency shall reimburse
the State for the amount of such overpayment or excess participation (see
Section IX).

VIIl. Single Audit Act

The Agency, as a subrecipient of federal funds, shall adhere to the federal
Office of Management and Budget (OMB) Circular A-133 as well as all
applicable federal and state statutes and regulations. A subrecipient who
expends $300,000 or more in federal awards from all sources during a given
fiscal year shall have a single or program-specific audit performed for that
year in accordance with the provisions of OMB Circular A-133. Upon
conclusion of the A-133 audit, the Agency shall be responsible for ensuring
that a copy of the report is transmitted promptly to the State.

IX. Payment of Billing

The Agency agrees that if payment or arrangement for payment of any of
the State’s billing relative to the project (e.g., State force work, project
cancellation, overpayment, cost ineligible for federal participation, etc.) is not
made to the State within 45 days after the Agency has been billed, the State
shall effect reimbursement of the total sum due from the regular monthly fuel
tax allotments to the Agency from the Motor Vehicle Fund. No additional
Federal project funding will be approved until full payment is received unless
otherwise directed the Assistant Secretary for Highways and Local Programs.

DOT Form 140-039 EF
Revised 2/01

X. Traffic Control, Signing, Marking, and Roadway
Maintenance

The Agency will not permit any changes to be made in the provisions for parking
regulations and traffic control on this project without prior approval of the State and
Federal Highway Administration. The Agency will not install or permit to be
installed any signs, signals, or markings not in conformance with the standards
approved by the Federal Highway Administration and MUTCD. The Agency will,
at its own expense, maintain the improvement covered by this agreement.

XI. Indemnity

The Agency shall hold the Federal Government and the State harmless from and
shall process and defend at its own expense all claims, demands, or suits, whether at
law or equity brought against the Agency, State, or Federal Government, arising
from the Agency’s execution, performance, or failure to perform any of the
provisions of this agreement, or of any other agreement or contract connected with
this agreement, or arising by reason of the participation of the State or Federal
Government in the project, PROVIDED, nothing herein shall require the Agency to
reimburse the State or the Federal Government for damages arising out of bodily
injury to persons or damage to property caused by or resulting from the sole
negligence of the Federal Government or the State.

No liability shall attach to the State or Federal Government except as expressly
provided herein.

Xil. Nondiscrimination Provision

The Agency shall not discriminate on the basis of race, color, national origin, or
sex in the award and performance of any USDOT-assisted contract and/or
agreement or in the administration of its DBE program or the requirements of 49
CFR Part 26. The Agency shall take all necessary and reasonable steps under 49
CFR Part 26 to ensure nondiscrimination in the award and administration of
USDOT-assisted contracts and agreements. The WSDOT’s DBE program, as
required by 49 CFR Part 26 and as approved by USDOT, is incorporated by
reference in this agreement. Implementation of this program is a legal obligation
and failure to carry out its terms shall be treated as a violation of this agreement.
Upon notification to the Agency of its failure to carry out its approved program, the
Department may impose sanctions as provided for under Part 26 and may, in
appropriate cases, refer the matter for enforcement under 18 U.S.C. 1001 and/or the
Program Fraud Civil Remedies Act of 1986 (31 U.S.C. 3801 et seq.).

The Agency hereby agrees that it will incorporate or cause to be incorporated into
any contract for construction work, or modification thereof, as defined in the rules
and regulations of the Secretary of Labor in 41 CFR Chapter 60, which is paid for in
whole or in part with funds obtained from the Federal Government or borrowed on
the credit of the Federal Government pursuant to a grant, contract, loan, insurance,
or guarantee or understanding pursuant to any federal program involving such grant,
contract, loan, insurance, or guarantee, the required contract provisions for
Federal-Aid Contracts (FHWA 1273), located in Chapter 44 of the Local Agency
Guidelines.

The Agency further agrees that it will be bound by the above equal opportunity
clause with respect to its own employment practices when it participates in
federally assisted construction work: Provided, that if the applicant so
participating is a State or Local Government, the above equal opportunity clause
is not applicable to any agency, instrumentality, or subdivision of such
government which does not participate in work on or under the contract.

The Agency also agrees:

(1) To assist and cooperate actively with the State in obtaining the compliance of
contractors and subcontractors with the equal opportunity clause and rules,
regulations, and relevant orders of the Secretary of Labor.

(2) To furnish the State such information as it may require for the supervision of
such compliance and that it will otherwise assist the State in the discharge of its
primary responsibility for securing compliance.

(3) To refrain from entering into any contract or contract modification subject to
Executive Order 11246 of September 24, 1965, with a contractor debarred from, or
who has not demonstrated eligibility for, government contracts and federally
assisted construction contracts pursuant to the Executive Order.

(4) To carry out such sanctions and penalties for violation of the equal
opportunity clause as may be imposed upon contractors and subcontractors by the
State, Federal Highway Administration, or the Secretary of Labor pursuant to Part
11, subpart D of the Executive Order.

Local Agency Guidelines
July 2001
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In addition, the Agency agrees that if it fails or refuses to comply with these
undertakings, the State may take any or all of the following actions:

(a) Cancel, terminate, or suspend this agreement in whole or in part;

(b) Refrain from extending any further assistance to the Agency under the
program with respect to which the failure or refusal occurred until satisfactory
assurance of future compliance has been received from the Agency; and

(c) Refer the case to the Department of Justice for appropriate legal proceedings.

Xlll. Liquidated Damages

The Agency hereby agrees that the liquidated damages provisions of 23 CFR
Part 630, Subpart 305, as supplemented, relative to the amount of Federal
participation in the project cost, shall be applicable in the event the contractor
fails to complete the contract within the contract time. Failure to include
liquidated damages provision will not relieve the Agency from reduction of
federal participation in accordance with this paragraph.

XIV. Termination for Public Convenience

The Secretary of the Washington State Department of Transportation may
terminate the contract in whole, or from time to time in part, whenever:

(1) The requisite federal funding becomes unavailable through failure of
appropriation or otherwise.

(2) The contractor is prevented from proceeding with the work as a direct
result of an Executive Order of the President with respect to the prosecution of
war or in the interest of national defense, or an Executive Order of the
President or Governor of the State with respect to the preservation of energy
resources.

(3) The contractor is prevented from proceeding with the work by reason of
a preliminary, special, or permanent restraining order of a court of competent
jurisdiction where the issuance of such order is primarily caused by the acts or
omissions of persons or agencies other than the contractor.

(4) The Secretary determines that such termination is in the best interests of
the State.

XV. Venue for Claims and/or Causes of Action

For the convenience of the parties to this contract, it is agreed that any claims
and/or causes of action which the Local Agency has against the State of
‘Washington, growing out of this contract or the project with which it is
concerned, shall be brought only in the Superior Court for Thurston County.

XVI. Certification Regarding the Restrictions of the Use
of Federal Funds for Lobbying
The approving authority certifies, to the best of his or her knowledge and belief,
that:

(1) No federal appropriated funds have been paid or will be paid, by or on behalf
of the undersigned, to any person for influencing or attempting to influence an
officer or employee of any federal agency, a member of Congress, an officer or
employee of Congress, or an employee of a member of Congress in connection with
the awarding of any federal contract, the making of any federal grant, the making of
any federal loan, the entering into of any cooperative agreement, and the extension,
continuation, renewal, amendment, or modification of any federal contract, grant,
loan, or cooperative agreement.

(2) If any funds other than federal appropriated funds have been paid or will be
paid to any person for influencing or attempting to influence an officer or employee
of any federal agency, a member of Congress, an officer or employee of Congress,
or an employee of a member of Congress in connection with this federal contract,
grant, loan, or cooperative agreement, the undersigned shall complete and submit
the Standard Form - LLL, “Disclosure Form to Report Lobbying,” in accordance
with its instructions.

(3) The undersigned shall require that the language of this certification be
included in the award documents for all subawards at all tiers (including subgrants,
and contracts and subcontracts under grants, subgrants, loans, and cooperative
agreements) which exceed $100,000, and that all such subrecipients shall certify
and disclose accordingly.

This certification is a material representation of fact upon which reliance was
placed when this transaction was made or entered into. Submission of this
certification as a prerequisite for making or entering into this transaction imposed
by Section 1352, Title 31, U.S. Code. Any person who fails to file the required
certification shall be subject to a civil penalty of not less than $10,000 and not more
than $100,000 for each such failure.

Additional Provisions

DOT Form 140-039 EF 4
Revised 2/01
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Instructions for Preparing

Appendix 22.42 Local Agency Agreement

01
.02
.03
.04

.05

Agency Name and Billing Address. Enter the Agency of primary interest which will become a party to the agreement.
Project Number. Leave blank. This number will be assigned by WSDOT.
Agreement Number. Leave blank. This number will be assigned by WSDOT.

Project Description. Enter the project name, total length of the project, and a brief description of the termini.
Example: (Name) Regal Road; (Length) 0.84 km (0.52 miles); (Termini) Tuscan Road to approx. 76.2 m (250 feet) south of
Michan Road.

Below “Description of Work,” enter abrief outline of the major items of work to be performed. Examples: (a) “Widening,
channelization, curbs, gutters, illumination, and traffic signals.” (b) “ Right-of-way will be acquired by Agency forces.”

Type of Work and Funding.
a PE. Linesathrough d show Preliminary Engineering costs for the project by type of work.

*Federal aid participation ratio for PE — enter ratio for PE lines with amountsin column 3.

Linea — Enter the estimated amount of agency PE in columns 1 through 3.
Lineb& c— I dentify user, consultant, etc., and enter the estimated amounts in columns 1 through 3.
Lined — State Services. Every project must have funding for state services. Secure an estimate from the

Regional Highways and Local Programs Engineer and enter in columns 1 through 3.
Linee — Total of linesa+b+c+d.
Right-of-Way. If Right-of-Way is acquired on the project, the appropriate costs are shown in linesf through h.
*Federal aid participation ratio for R/W — enter ratio for R/W lines with amountsin column 3.

Linef — Enter the estimated amount of agency work in columns 1 through 3.

Lineg& h—  Identify user, consultant, etc., and enter the estimated amountsin columns 1 through 3.

Linei — State Services. If state services are required in the acquisition, enter the estimated amountsin columns 1
through 3.

Linej — Tota of linesf +g+h+i.

Construction.

*Federal aid participation ratio for CN — enter ratio for CN lines with amountsin column 3.

Linek — Enter the estimated cost of the contract.

Lines| & m& n — Enter other estimated costs such as utility and construction contracts or non-federally matched
contract costs.

Lineo — Enter estimated costs of all construction related agency work.

Linep — State force. Every project must have funds set up for state force work. Contact the Regiona Highways
and Local Programs Engineer for an estimate and record in columns 1 through 3.

Lineq — Tota Congtruction Cost Estimate. Tota of linesk +1+ m+n+o0+p.

Liner — Total Cost Estimate of the Project. Tota of linese+j +q.

*Please remember, if the federal aid participation rate entered is not the full amount allowed by FHWA, then the participation rate
entered becomes the maximum amount allowed.

.06 Signatures. An authorized officia of the local agency signs the agreement, and writesin their title.

Local Agency Guidelines 22-7
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General Project Development
Appendix 22.42 Instructions for Preparing Local Agency Agreement

.07

.08

.09

Method of Construction Financing. Choose the method of financing the construction portion of the project.

a.  Method “A” isused when the state administers the contract for the agency. At the time of contract award, the state will direct
the agency to deposit with the state an advance in the amount of the agency’s share of the total construction costs (based on
the actua contract award rather than the amount listed in the agreement). If this works a hardship on the agency, asmaller
sum may be negotiated through the Regional Highways and Local Programs Engineer.

b. Method “B” isdso used when the state administers the contract for the agency. At the time of award, the state will notify
the agency that withholding of its monthly fuel-tax allotmentsisto commence in accordance with the terms specified on the
face of the agreement. The agency will specify the number of months over which allotmentswill be withheld. Thisperiod is
not to exceed the length of the construction phase of the project. The monthly withholding amount is calculated by dividing
the number of monthsinto the total construction cost of the project entered in Column 2, line g of the ESTIMATE OF
FUNDING box.

c. Method“C" isused with projects administered by the local agency. The agency may pay al costs on the project pending
federa reimbursement, or submit billings through the state to FHWA for al eligible costs. The billings must document the
payment requests from the contractor. If state-force work, such as audit and construction engineering, isto receive federd
participation, it will be billed to the agency and FHWA simultaneoudly at the indicated ratio.

Resolutions/Or dinances. When someone other than the County Executive/Chairman, County Commissioners’Mayor is
authorized to sign the agreement, the agency must submit to WSDOT with the agreement a copy of the Resolution/Ordinance
designating that individual.

When using Method “B” for construction financing, the local agency officials must execute a Resolution/Ordinance in the form
of Appendix 22.45 authorizing the withholding of funds from the monthly fuel-tax distribution. The Local Agency Agreement
becomes the Resol ution/Ordinance which specifies the amount and the months of withholding. Submit a copy of this Resolution/
Ordinance with the agreement.

Partiesto the Agreement. Submit one originally signed agreement form to the Regional Programs Engineer. It isthe responsibil-
ity of the local agency to submit an additional, originally signed agreement form if they need an executed agreement for their files.
The agreement isfirst executed by the agency official(s) authorized to enter into the agreement. It is then transmitted to the state
for execution by the Assistant Secretary for Highways and Local Programs. The agreement is dated at the time of final execution
by the Department.

11:P65:DP/LAG2
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Appendix 22.43 Local Agency Agreement Supplement

Washington State
W/ ocoariment of Transportation Local Agency Agreement Supplement
Agency Supplement Number
Federal Aid Project Number Agreement Number CFDA No. 20.205
(Catalog of Federal Domestic Assistance)

The Local Agency desires to supplement the agreement entered into and executed on

All provisions in the basic agreement remain in effect except as expressly modified by this supplement.
The changes to the agreement are described as follows:

Project Description

Name Length

Termini

Description of Work [1No Change

Reason for Supplement

Estimate of Funding

Type of Work Pr(:‘(\jiLus @ Estima(tz)d Total Estimat((:i)Agency Esti(nf:)ated
Agreement/Suppl. Supplement Project Funds Funds Federal Funds
PE a. Agency
% b. Other
c. Other
E:cr’t‘iecriapla‘ggjn d. State

Ratiofor PE e Total PE Cost Estimate (a+b+c+d)
Right of Way ¢ agency

%

g. Other

Federal Aid h. Other
Participation

Ratio for Rw - State
j. Total R/W Cost Estimate (f+g+h+i)
Construction k. contract

I. Other
m. Other
n. Other
0,
% 0. Agency
Federal Aid
Participation p. State

Ratio for CN  q. Total CN Cost Estimate (k++m+n+o+p)

r. Total Project Cost Esti (etj*q)

The Local Agency further stipulates that pursuant to said Title 23, regulations and policies and procedures, and as a condition
to payment of the Federal funds obligated, it accepts and will comply with the applicable provisions.

Agency Official Washington State Department of Transportation
By By
Title Assistant Secretary for Highways and Local Programs

Date Executed

DOT Form 140-041 EF
Revised 4/2000
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Instructions for Preparing

Appendix 22.44 Local Agency Agreement Supplement

01
.02

.03
.04
.05
.06
.07

.08

.09

.10

Agency. Enter the agency name as entered on the original agreement.

Supplemental Number. Enter the number of the supplement. Supplement numbers will be assigned in sequence beginning with
Number 1 for thefirst supplement.

Project Number. Enter the federal aid project number assigned by WSDOT on the origina agreement.
Agreement Number . Enter the agreement number assigned by WSDOT on the original agreement.
Execution Date. Enter date the origina agreement was executed on.

Project Description. Enter the project name, length, and termini.

Description of Work. Clearly describeif thereisachange in work. If the work has not changed, put acheck mark inthe
“No Change’ box.

Reason for Supplement. Enter the reason for this supplement, i.e., increase PE funding to cover design changes presented in the
revised prospectus; request funding of construction phase; decrease construction funding to the contract bid amount, etc.

Type of Work and Funding. Complete this section in the manner described in Appendix 22.42, Paragraph .05.

a Columnl Enter the amounts from column 1 of the original local agency agreement. If the agreement has already
been supplemented, enter the amounts from column 3 of the last supplemental agreement.

b. Column2 Enter additional amounts requested.

¢. Column3 Add the amountsin columns 1 and 2.

d. Columnsd4and5  Enter the appropriate amounts based on the participation ratio recorded on the original agreement.

Signatures. An authorized officia of the local agency signsthe Supplemental Agreement, and writesin their title. Submit one
originally signed supplement form to the Regional Highways and Local Programs Engineer. It is the responsibility of thelocal
agency to submit an additional, originally signed agreement form if they need an executed agreement for their file.

13:P65.DP/LAG2
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Appendix 22.45

Sample Withholding Resolution for

Construction Financing Method B

ORDINANCE/RESOLUTION NO.

WHEREAS, under and by the virtue of the terms of that certain Agreement and entered into by

and between the Local Agency of , hereinafter designated as the “LOCAL
AGENCY” and the State of Washington, acting through its Department of Transportation and the
Secretary thereof, under the date of , 19 , the State will act as agent

for the LOCAL AGENCY in the participation of said LOCAL AGENCY with the Federal Highway
Administration under the provisions of the Federal-aid Highway Title 23 United States Code for the
construction of Federal-aid Project No. , copy of which Agreement is hereunto
attached, now referred to and by such reference incorporated herein and made a part hereof, now,
therefore,

BE IT HEREBY RESOLVED that said Agreement be and the same is hereby ratified and approved; and

BE IT FURTHER RESOLVED that authorization is hereby granted for the reservation of amount of
Dollars ($ ) from monthly fuel tax allotments, being an
amount not in excess of the money reasonably anticipated to accrue to the LOCAL AGENCY in the
Motor Vehicle Fund during the current or future biennium(s) as the balance of the estimated participat-
ing share and costs of the LOCAL AGENCY in the above mentioned project, for the use of the Secretary
of Transportation to defray the costs incurred in the performance of the aforesaid requested work; and
upon completion of the aforesaid work, payment having been made therefor, and a statement having
been furnished to the LOCAL AGENCY, authorization is made to release to the LOCAL AGENCY

any unexpected balance of the amount reserved by this Ordinance/Resolution.

BE IT FURTHER RESOLVED that the (Director of Public Works, Local Agency Engineer, other
Agency official) is hereby authorized to establish the months in which the withholding shall take place
and the exact amount to be withheld each month up to percent over the amount indicated
for construction in this Agreement as determined by open competitive bidding, at contract award.

Dated this day of , 19

(SEAL)

Attest:

Clerk

Local Agency Guidelines

July 1999
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General Project Development
Appendix 22.45 Sample Withholding Resolution for Construction Financing Method B
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Washington State
'7’ Department of Transportation

Clark County

Local Agency Agreement

CFDA No. 20.205

(Catalog of Federal Domestic Assistance)

Agency

Address

PO Box 9810

Vancouver, WA 98666-9810

Project No.

Agreement No.

For OSC WSDOT Use Only

The Local Agency having complied, or hereby agreeing to comply, with the terms and conditions set forth in (1) Title 23, U.S. Code Highways, (2) the regulations issued
pursuant thereto, (3) Office of Management and Budget Circulars A-102, A-87 and A-133, (4) the policies and procedures promulgated by the Washington State
Department of Transportation, and (5) the federal aid project agreement entered into between the State and Federal Government, relative to the above project, the
Washington State Department of Transportation will authorize the Local Agency to proceed on the project by a separate notification. Federal funds which are to be
obligated for the project may not exceed the amount shown herein on liner, column 3, without written authority by the State, subject to the approval of the Federa
Highway Administration. All project costs not reimbursed by the Federal Government shall be the responsibility of the Loca Agency.

Project Description

Name

NE Ward Road

Termini SR 500 to NE 162nd Avenue

Length 1.20 Miles

Description of Work

Estimate of Funding
) @ ©)
Type of Work Estimated Total Estimated Agency Estimated
Project Funds Funds Federal Funds
PE a. Agency 82,000.00 11,070.00 70,930.00
% b. Other Consultant 469,000.00 63,315.00 405,685.00
c. Other
Federal Aid
Participation d. State 1,000.00 135.00 865.00
Ratio for PE e. Total PE Cost Estimate (a+b+c+d) 552,000.00 74,520.00 477,480.00
Right of Way f. Agency
% g. Other
Foderal Aid h. Other
eaeral Al .
Participation I. State
Ratio for RW j. Total R/W Cost Estimate (f+g+h+i)
Construction K. Contract
|. Other
m. Other
n. Other
% 0. Agency
Federal Aid
Participation p. State
Ratio for CN g. Total CN Cost Estimate (k+l+m+n+o+p)
r. Total Project Cost Estimate (e+j+q) 552,000.00 74,520.00 477,480.00

Agency Official

By

Title

DOT Form 140-039 EF
Revised 2/01

Washington State Department of Transportation

By

Date Executed

Assistant Secretary for Highways and Local Programs




Construction Method of Financing (Check Method Selected)

State Ad and Award

[J Method A - Advance Payment - Agency Share of total construction cost (based on contract award)
[] Method B - Withhold from gas tax the Agency's share of total construction cost (line 4, column 2) in the amount of

$ at$

per month for months.

Local Force or Local Ad and Award
[ Method C - Agency cost incurred with partial reimbursement

The Local Agency further stipulates that pursuant to said Title 23, regulations and policies and procedures, and as a
condition to payment of the federal funds obligated, it accepts and will comply with the applicable provisions set forth

below. Adopted by official action on

, Resolution/Ordinance No.

Provisions

I. Scope of Work

The Agency shall provide al the work, labor, materials, and services necessary
to perform the project which is described and set forth in detail in the “ Project
Description” and “ Type of Work.”

When the State acts for and on behalf of the Agency, the State shall be deemed
an agent of the Agency and shall perform the services described and indicated in
“Type of Work” on the face of this agreement, in accordance with plans and
specifications as proposed by the Agency and approved by the State and the
Federal Highway Administration.

When the State acts for the Agency but is not subject to the right of control by
the Agency, the State shall have the right to perform the work subject to the
ordinary procedures of the State and Federal Highway Administration.

Il. Delegation of Authority

The State iswilling to fulfill the responsibilities to the Federal Government by
the administration of this project. The Agency agrees that the State shall have the
full authority to carry out this administration. The State shall review, process, and
approve documents required for federal aid reimbursement in accordance with
federal requirements. If the State advertises and awards the contract, the State
will further act for the Agency in al matters concerning the project as requested
by the Agency. If the Local Agency advertises and awards the project, the State
shall review the work to ensure conformity with the approved plans and
specifications.

Ill. Project Administration

Certain types of work and services shall be provided by the State on this
project as requested by the Agency and described in the Type of Work above. In
addition, the State will furnish qualified personnel for the supervision and
inspection of the work in progress. On Local Agency advertised and awarded
projects, the supervision and inspection shall be limited to ensuring al work isin
conformance with approved plans, specifications, and federal aid requirements.
The salary of such engineer or other supervisor and al other salaries and costs
incurred by State forces upon the project will be considered a cost thereof. All
costs related to this project incurred by employees of the State in the customary
manner on highway payrolls and vouchers shall be charged as costs of the
project.

IV. Availability of Records

All project records in support of al costs incurred and actual expenditures
kept by the Agency are to be maintained in accordance with local government
accounting procedures prescribed by the Washington State Auditor’s Office,
the U.S. Department of Transportation, and the Washington State Department
of Transportation. The records shall be open to inspection by the State and
Federal Government at all reasonable times and shall be retained and made
available for such inspection for a period of not less than three years from the
final payment of any federal aid funds to the Agency. Copies of said records
shall be furnished to the State and/or Federal Government upon request.

V. Compliance with Provisions

The Agency shall not incur any federal aid participation costs on any
classification of work on this project until authorized in writing by the State for
each classification. The classifications of work for projects are:

DOT Form 140-039 EF 2
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1. Preliminary engineering.
2. Right of way acquisition.
3. Project construction.

In the event that right of way acquisition, or actua construction of the road, for
which preliminary engineering is undertaken is not started by the closing of the tenth
fiscal year following the fiscal year in which the agreement is executed, the Agency
will repay to the State the sum or sums of federal funds paid to the Agency under the
terms of this agreement (see Section 1X).

The Agency agreesthat all stages of construction necessary to provide the initially
planned complete facility within the limits of this project will conform to at least the
minimum values set by approved statewide design standards applicable to this class
of highways, even though such additiona work is financed without federa aid
participation.

The Agency agrees that on federal aid highway construction projects, the current
federal aid regulations which apply to liquidated damages relative to the basis of
federal participation in the project cost shall be applicable in the event the contractor
fails to complete the contract within the contract time.

VI. Payment and Partial Reimbursement

The total cost of the project, including al review and engineering costs and
other expenses of the State, isto be paid by the Agency and by the Federal
Government. Federal funding shall be in accordance with the Transportation
Equity Act for the 21st Century (TEA 21), as amended, and Office of
Management and Budget circulars A-102, A-87 and A-133. The State shall not
be ultimately responsible for any of the costs of the project. The Agency shall be
ultimately responsible for al costs associated with the project which are not
reimbursed by the Federal Government. Nothing in this agreement shall be
construed as a promise by the State as to the amount or nature of federal
participation in this project.

1. Preliminary Engineering, Right of Way Acquisition, and Audit Costs

The Agency will pay for Agency incurred costs on the project. Following such
payments, vouchers shall be submitted to the State in the format prescribed by the
State, in duplicate, not more than once per month. The State will reimburse the
Agency up to the amount shown on the face of this agreement for those costs
dligible for federal participation to the extent that such costs are directly attributable
and properly dlocable to this project. Expenditures by the Local Agency for
maintenance, general administration, supervision, and other overhead shall not be
eligible for federa participation unless an indirect cost plan nas been approved by
WSDOT.

The State will pay for State incurred costs on the project. Following
payment, the State shall bill the Federal Government for reimbursement of
those costs eligible for federal participation to the extent that such costs are
attributable and properly allocable to this project. The State shall bill the
Agency for that portion of State costs which were not reimbursed by the
Federal Government (see Section 1X).

2. Project Construction Costs

Project construction financing will be accomplished by one of the three
methods as indicated in this agreement.



Method A — The Agency will place with the State, within (20) days after the
execution of the construction contract, an advance in the amount of the
Agency’s share of the total construction cost based on the contract award. The
State will notify the Agency of the exact amount to be deposited with the State.
The State will pay al costs incurred under the contract upon presentation of
progress billings from the contractor. Following such payments, the State will
submit a billing to the Federal Government for the federal aid participation
share of the cost. When the project is substantially completed and final actual
costs of the project can be determined, the State will present the Agency with a
final billing showing the amount due the State or the amount due the Agency.
This billing will be cleared by either a payment from the Agency to the State or
by arefund from the State to the Agency.

Method B — The Agency’s share of the total construction cost as shown on
the face of this agreement shall be withheld from its monthly fuel tax
alotments. The face of this agreement establishes the monthsin which the
withholding shall take place and the exact amount to be withheld each month.
The extent of withholding will be confirmed by letter from the State at the time
of contract award. Upon receipt of progress billings from the contractor, the
State will submit such billings to the Federal Government for payment of its
participating portion of such billings.

Method C — The Agency may submit vouchers to the State in the format
prescribed by the State, in duplicate, not more than once per month for those
costs eligible for Federa participation to the extent that such costs are directly
attributable and properly allocable to this project. Expenditures by the Local
Agency for maintenance, general administration, supervision, and other
overhead shall not be eligible for Federal participation unless claimed under a
previously approved indirect cost plan.

The State shall reimburse the Agency for the Federa share of eligible project
costs up to the amount shown on the face of this agreement. At the time of
audit, the Agency will provide documentation of al costs incurred on the
project.

The State shall bill the Agency for al costsincurred by the State relative to
the project. The State shall also bill the Agency for the federal funds paid by
the State to the Agency for project costs which are subsequently determined to
be ineligible for federal participation (see Section 1X).

VII. Audit of Federal Consultant Contracts

The Agency, if services of a consultant are required, shall be responsible for
audit of the consultant’ s records to determine eligible federal aid costs on the
project. The report of said audit shall be in the Agency’sfiles and made
available to the State and the Federal Government.

An audit shall be conducted by the WSDOT Internal Audit Officein
accordance with generally accepted governmenta auditing standards as
issued by the United States General Accounting Office by the Comptroller
General of the United States; WSDOT Manual M 27-50, Consultant
Authorization, Selection, and Agreement Administration; memoranda of
understanding between WSDOT and FHWA; and Office of Management
and Budget Circular A-133.

If upon audit it is found that overpayment or participation of federal
money in ineligible items of cost has occurred, the Agency shall reimburse
the State for the amount of such overpayment or excess participation (see
Section IX).

VIII. Single Audit Act

The Agency, as a subrecipient of federal funds, shall adhere to the federal
Office of Management and Budget (OMB) Circular A-133 aswell as all
applicable federal and state statutes and regulations. A subrecipient who
expends $300,000 or more in federal awards from all sources during a given
fiscal year shall have asingle or program-specific audit performed for that
year in accordance with the provisions of OMB Circular A-133. Upon
conclusion of the A-133 audit, the Agency shall be responsible for ensuring
that a copy of the report is transmitted promptly to the State.

IX. Payment of Billing

The Agency agreesthat if payment or arrangement for payment of any of
the State’ s billing relative to the project (e.g., State force work, project
cancellation, overpayment, cost ineligible for federal participation, etc.) is not
made to the State within 45 days after the Agency has been hilled, the State
shall effect reimbursement of the total sum due from the regular monthly fuel
tax allotments to the Agency from the Motor Vehicle Fund. No additional
Federal project funding will be approved until full payment is received unless
otherwise directed the Assistant Secretary for Highways and Local Programs.

DOT Form 140-039 EF
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X. Traffic Control, Signing, Marking, and Roadway
Maintenance

The Agency will not permit any changes to be made in the provisions for parking
regulations and traffic control on this project without prior approval of the State and
Federa Highway Administration. The Agency will not install or permit to be
installed any signs, signals, or markings not in conformance with the standards
approved by the Federal Highway Administration and MUTCD. The Agency will,
at its own expense, maintain the improvement covered by this agreement.

XI. Indemnity

The Agency shdll hold the Federal Government and the State harmless from and
shall process and defend at its own expense all claims, demands, or suits, whether at
law or equity brought against the Agency, State, or Federa Government, arising
from the Agency’ s execution, performance, or failure to perform any of the
provisions of this agreement, or of any other agreement or contract connected with
this agreement, or arising by reason of the participation of the State or Federal
Government in the project, PROVIDED, nothing herein shall require the Agency to
reimburse the State or the Federal Government for damages arising out of bodily
injury to persons or damage to property caused by or resulting from the sole
negligence of the Federal Government or the State.

No liability shall attach to the State or Federal Government except as expressy
provided herein.

XIl. Nondiscrimination Provision

The Agency shall not discriminate on the basis of race, color, national origin, or
sex in the award and performance of any USDOT-assisted contract and/or
agreement or in the administration of its DBE program or the requirements of 49
CFR Part 26. The Agency shall take al necessary and reasonable steps under 49
CFR Part 26 to ensure nondiscrimination in the award and administration of
USDOT-assisted contracts and agreements. The WSDOT’ s DBE program, as
required by 49 CFR Part 26 and as approved by USDOT, isincorporated by
reference in this agreement. Implementation of this program is alegal obligation
and failure to carry out its terms shall be treated as a violation of this agreement.
Upon natification to the Agency of itsfailure to carry out its approved program, the
Department may impose sanctions as provided for under Part 26 and may, in
appropriate cases, refer the matter for enforcement under 18 U.S.C. 1001 and/or the
Program Fraud Civil Remedies Act of 1986 (31 U.S.C. 3801 et seq.).

The Agency hereby agrees that it will incorporate or cause to be incorporated into
any contract for construction work, or modification thereof, as defined in the rules
and regulations of the Secretary of Labor in 41 CFR Chapter 60, which ispaid for in
whole or in part with funds obtained from the Federal Government or borrowed on
the credit of the Federal Government pursuant to a grant, contract, loan, insurance,
or guarantee or understanding pursuant to any federal program involving such grant,
contract, loan, insurance, or guarantee, the required contract provisions for
Federal-Aid Contracts (FHWA 1273), located in Chapter 44 of the Local Agency
Guidelines.

The Agency further agrees that it will be bound by the above equal opportunity
clause with respect to its own employment practices when it participatesin
federally assisted construction work: Provided, that if the applicant so
participating is a State or Local Government, the above equal opportunity clause
is not applicable to any agency, instrumentality, or subdivision of such
government which does not participate in work on or under the contract.

The Agency aso agrees:

(1) Toassist and cooperate actively with the State in obtaining the compliance of
contractors and subcontractors with the equal opportunity clause and rules,
regulations, and relevant orders of the Secretary of Labor.

(2) To furnish the State such information as it may require for the supervision of
such compliance and that it will otherwise assist the State in the discharge of its
primary responsibility for securing compliance.

(3) Torefrain from entering into any contract or contract modification subject to
Executive Order 11246 of September 24, 1965, with a contractor debarred from, or
who has not demonstrated eligibility for, government contracts and federally
assisted construction contracts pursuant to the Executive Order.

(4) To carry out such sanctions and pendties for violation of the equal
opportunity clause as may be imposed upon contractors and subcontractors by the
State, Federal Highway Administration, or the Secretary of Labor pursuant to Part
11, subpart D of the Executive Order.



In addition, the Agency agrees that if it fails or refuses to comply with these
undertakings, the State may take any or dl of the following actions:

(a) Cancel, terminate, or suspend this agreement in whole or in part;

(b) Refrain from extending any further assistance to the Agency under the
program with respect to which the failure or refusal occurred until satisfactory
assurance of future compliance has been received from the Agency; and

(c) Refer the case to the Department of Justice for appropriate legal proceedings.

XIll. Liquidated Damages

The Agency hereby agrees that the liquidated damages provisions of 23 CFR
Part 630, Subpart 305, as supplemented, relative to the amount of Federal
participation in the project cost, shall be applicable in the event the contractor
fails to complete the contract within the contract time. Failure to include
liquidated damages provision will not relieve the Agency from reduction of
federal participation in accordance with this paragraph.

XIV. Termination for Public Convenience

The Secretary of the Washington State Department of Transportation may
terminate the contract in whole, or from time to time in part, whenever:

(1) Therequisite federal funding becomes unavailable through failure of
appropriation or otherwise.

(2) The contractor is prevented from proceeding with the work as a direct
result of an Executive Order of the President with respect to the prosecution of
war or in the interest of national defense, or an Executive Order of the
President or Governor of the State with respect to the preservation of energy
resources.

(3) The contractor is prevented from proceeding with the work by reason of
apreliminary, special, or permanent restraining order of a court of competent
jurisdiction where the issuance of such order is primarily caused by the acts or
omissions of persons or agencies other than the contractor.

(4) The Secretary determines that such termination is in the best interests of
the State.

XV. Venue for Claims and/or Causes of Action

For the convenience of the parties to this contract, it is agreed that any claims
and/or causes of action which the Local Agency has against the State of
Washington, growing out of this contract or the project with which it is
concerned, shall be brought only in the Superior Court for Thurston County.

XVI. Certification Regarding the Restrictions of the Use
of Federal Funds for Lobbying

The approving authority certifies, to the best of his or her knowledge and belief,
that:

(1) No federal appropriated funds have been paid or will be paid, by or on behalf
of the undersigned, to any person for influencing or attempting to influence an
officer or employee of any federal agency, a member of Congress, an officer or
employee of Congress, or an employee of amember of Congress in connection with
the awarding of any federal contract, the making of any federal grant, the making of
any federal loan, the entering into of any cooperative agreement, and the extension,
continuation, renewal, amendment, or modification of any federal contract, grant,
loan, or cooperative agreement.

(2) If any funds other than federal appropriated funds have been paid or will be
paid to any person for influencing or attempting to influence an officer or employee
of any federal agency, a member of Congress, an officer or employee of Congress,
or an employee of a member of Congressin connection with this federal contract,
grant, loan, or cooperative agreement, the undersigned shall complete and submit
the Standard Form - LLL, “Disclosure Form to Report Lobbying,” in accordance
with itsinstructions.

(3) The undersigned shall require that the language of this certification be
included in the award documents for all subawards at all tiers (including subgrants,
and contracts and subcontracts under grants, subgrants, loans, and cooperative
agreements) which exceed $100,000, and that all such subrecipients shall certify
and disclose accordingly.

This certification is a material representation of fact upon which reliance was
placed when this transaction was made or entered into. Submission of this
certification as a prerequisite for making or entering into this transaction imposed
by Section 1352, Title 31, U.S. Code. Any person who failsto file the required
certification shall be subject to a civil penalty of not less than $10,000 and not more
than $100,000 for each such failure.

Additional Provisions

DOT Form 140-039 EF 4
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Washington State
Department of Transportation

Local Agency Agreement Supplement

Agency

Thruston County Roads & Transportation Services

Supplement Number

Federal Aid Project Number
BRS-U340(003)

Agreement Number

LA-2282

CFDA No.

20.205

(Catalog of Federal Domestic Assistance)

The Local Agency desires to supplement the agreement entered into and executed orQOctober 15, 1993
All provisions in the basic agreement remain in effect except as expressly modified by this supplement.

The changes to the agreement are described as follows:
Project Description

Name Martin Way Bridge M-14

Termini

MP 6.99 to MP 7.09

Length 0.10 Miles

Description of Work X No Change

Reason for Supplement

Request additional PE funds for consultant services. Request construction funding.

Estimate of Funding
(1) 2) (3) 4) (5)
Type of Work Previous Supplement Estimated Total | Estimated Agency Estimated
Agreement/Suppl. PP Project Funds Funds Federal Funds
PE a. Agency 34,400.00 -12,400.00 22,000.00 4,400.00 17,600.00
% b. Other Consultant 15,000.00 44,365.00 59,365.00 11,873.00 47,492.00
c. Other
Federal Aid = giat0 1,000.00 1,000.00 200.00 800.00
Participation
Ratio for PE e. Total PE Cost Estimate (a+b+c+d) 50,400.00 31,965.00 82,365.00 16,473.00 65,892.00
Right of Way f agency
% g. Other
Federal Aid h. Other
Participation
Ratio for RW . State
j. Total R/W Cost Estimate (f+g+h+i)
Construction i contract 757,000.00 757,000.00 151,400.00 605,600.00
I. Other
m. Other
n. Other
% 0. Agency 76,000.00 76,000.00 15,200.00 60,800.00
Federal Ad ) gite 23,000.00 23,000.00 4,600.00 18,400.00
Participation p
Ratio for CN  q. Total CN Cost Estimate (k++m+n+o+p) 856,000.00 856,000.00 171,200.00 684,800.00
r. Total Project Cost Estimate (e+j+q) 50,400.00 887,965.00 938,365.00 187,673.00 750,692.00

The Local Agency further stipulates that pursuant to said Title 23, regulations and policies and procedures, and as a condition
to payment of the Federal funds obligated, it accepts and will comply with the applicable provisions.

Agency Official Washington State Department of Transportation

By By

Title Assistant Secretary for Highways and Local Programs

Date Executed

DOT Form 140-041 EF
Revised 4/2000



Progress Billing

Chapter 23 (Reimbursement Costs)

23.3 Billing Procedures for State Ad
and Award

Progress billings are submitted as follows:

23.1 General Discussion

All progress billings shall be submitted to the Regional
Highways and Local Programs Engineer by the local agency
in accordance with the terms of the Local Agency Agreement
(Chapter 22). Billings will not be accepted before the Local
Agency Agreement is executed and authorization in writing
has been received from the Washington State Department of
Transportation (WSDOT).

* Requests for payment from contractors are submitted to
the Regional Administrator in accordance with the Local
Agency Agreement.

» The requests will be processed in the region using standard

The execution of the Local Agency Agreement does not WSDOT procedures.

constitute approval of federal funds. This authorization from _ .
WSDOT is separate from the Local Agency Agreement. 234 Number and Tlmmg of Submittals

Progress billings will be numbered sequentially and submitted

The Local Agency Agreement, when completed, establishes not more than once per month,

a work order account which permits billing to the project.
The Work Order Accounting Plan (WOAP) and the work order If the billing is prepared properly, payment should normally
ledger may be seen at the region office where the Regional be received within three weeks of submittal. If payment is not
Highways and Local Programs Engineer can answer questions received within one month, the agency should contact the
pertaining to these items. Regional Highways and Local Programs Engineer.

23.5

WSDOT assigns a contract number on all federal aid
construction projects. This number identifies the project.

It should be used in addition to the federal aid project number
when corresponding with WSDOT.

23.2

Identification of Federal Aid
Participating and Nonparticipating
Charges

Reimbursement of costs eligible for Federal Highway
Administration’s (FHWA) participation are provided under
Title 23 of the United States Code. The following is an over-
view of participating and nonparticipating charges by FHWA.

Billing Procedures for Local
Agency Ad and Award and Agency
Force Work

Once the Assistant Secretary for Highways and Local Programsa.
has executed the Local Agency Agreement and WSDOT has
given the local agency written authority to proceed, the agency
submits progress billings for each phase of work. Any work

that is performed before the official authorization date does not

Participating (Eligible for Federal Aid). The following
criteria must be met for charges to be considered partici-
pating when charged directly to a federal aid project:

e The work must be programmed with FHWA.

qualify for federal participation. Progress billings are submitted » The costs must have been incurred after the date
as follows: of FHWA authorization to proceed with the work.
1. Olympia Service Center Highways and Local Programs » The costs must be wholly for the benefit of the project

sends the local agency the original fund authorization letter.

The agency submits a request for payment to the Regional
Highways and Local Programs Engineer in accordance
with the Local Agency Agreement. The PPC2 (Appendix
23.61) may be submitted by hard copy or electronically

via e-mail. (Contact the Regional Highways and Local
Programs Engineer)

Final bills must be submitted by hard copy.

The form must be completed in accordance with the instruction
outlined in Appendix 23.62.

being charged, e.g., labor performed directly for that
project, supplies used up in the course of a project, etc.

Examples of federal aid participations follow. This list is
not limiting or all-inclusive.

1. Labor — to design, survey, prepare plans, appraise
right-of-way, inspect construction activities, audit
agreements, etc. (refer to Section 23.52a).

2. Travel and Per Diem — of employees involved in any
participating activity related to the project (refer to
Section 23.52b).

3. Materials — incorporated into a federally approved
project (refer to Section 23.53b-4).

Local Agency Guidelines
July 1999
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General Project Development
Chapter 23 Progress Billing (Reimbursement Costs)

4.

Supplies — purchased and consumed entirely on a
federally approved project. Supplies might include:
cloth tapes, cylinder molds, drafting supplies, film
including developing and printing, hubs, paint
(marking spray), stakes, long distance telephone
calls identified by project, royalty on materials, initial
or new costs of temporary traffic control devices.

Services for material testing, document reproduction,
mapping, computer, and equipment usage charges.

During the construction phase of a project when a
major change takes place that requires additional
design or PE effort, the appropriate job can be
reopened on a case-by-case basis after approval
from FHWA.

Also, any construction staking done in advance of the
award should be charged to construction engineering,
not PE.

All of these will be based upon rates set by FHWA. b. Acqu|5|t|p n of nghts-of—Way. Th.e contmuauon of
preparation of right-of-way plans; appraisal for parcel
b. Nonparticipating. For specific projects, the following items acquisition; review of appraisals; preparation for and
are not eligible for federal aid participation: trial of condemnation cases; management of properties
1. Equipment Purchase and Repair — unless specifically acquired; furnishing of relocation advisory assistance;
. . and other related labor expenses.
approved by FHWA, e.g., engineering, safety, or
office equipment and supplies (refer to » Excess land (appraised value) including
Section 23.53b-5). uneconomic remnants.
2. Supplies — purchased and consumed on a number of < Improvements (appraised salvage value).
projects or for the general management or_opergtlon of « Right-of-way acquired after certification by the
the organizational unit (example would be in mainte- .
. - \ : local agency that right-of-way necessary for a
nance or in administration — signs, small tools, and . S .
. ; designated federal aid highway project has been
used temporary traffic control devices. g
acquired.
3. Office Rental — including utilities and telephone . .
. < Judgments in condemnation cases not appealed
service. ; . .
when the attorney’s closing report indicates a
4. Labor — for activities not directly related to the basis for appeal. The amount in excess of the
project nor programmed with FHWA. Labor activities review appraiser’s determination of value is
pertaining to the general operation of an agency are nonparticipating.
not eligible for federal participating. . Landowners:
5. Travel and Per Diem — of employees performing , .
L - A e Attorneys’ fees;
activities classified as nonpatrticipating or unrelated to
a specific federal aid project. « Witness fees;
.51 Participating Functions.Classifications of work » Expert witness fees; or
programmed with FHWA and eligible for federal aid: . Similar costs to a landowner based on value
a. Preliminary Engineering. The work of locating and of the services rendered to him which are
designing, making surveys and maps, sinking test paid by the local agency in connection with
holes, making foundation investigations, preparing acquisition of rights-of-way, regardless of
plans, specifications and estimates, centerline, right-of- whether such costs are included in court
way plan preparation and other related preliminary judgments or court costs in litigated condem-
work and incidental construction staking, to the extent nation cases, e.g., statutory evaluation
such staking is necessary to review construction plans, allowance.
anq related general engmeerlng.preparatory to the c. Construction Engineering. The work of supervising
letting of a contract for construction. The work may : N . . .
. . ; construction activities; the inspection of construction
also include traffic counts, studies undertaken to : .
: . . . . and related mechanical aspects (e.g., staking necessary
determine traffic demands, holding of public hearings, . : :
. . . to review construction plans together with those
preparation of right-of-way cost estimates, legal, and . o
. . ; staking activities necessary for the local agency to
other costs incidental to the location and design of a . 4 ) . )
. ; o - . control construction operations); testing of materials
highway project necessitating the acquisition of right- . : . :
? . . incorporated into construction, checking shop draw-
of-way thereon up to but not including the appraisal of . i
L o ings and measurements for and preparations of
individual parcels for acquisition purposes. . : ! :
progress and final estimates, and as-built drawings.
These engineering costs are generally incurred prior to Construction engineering costs are generally incurred
the date of construction PS&E approval or the date only after approval of the PS&E, a contract number is
construction plan changes are completed prior to the issued, and also incurred prior to:
beginning of construction. The date of contract award
is the cutoff for charging to preliminary engineering.
23-2 Local Agency Guidelines
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» Completion date of the final contract pay estimate
and its submission to the contractor;

The final date of charges for required material
testing; or

Completion date of the separation of contract
cost by code type, location, etc., whichever is
applicable to that portion of the construction
engineering phase involved.

General Project Development
Chapter 23 Progress Billing (Reimbursement Costs)

agency, work performed by local forces, are
eligible for participation in accordance with
Sections 23.52 and 23.53 below.

.52 Standards for Selected Items of Cost$he following are
standards for determining the allowability of selected items
of cost. In general, costs must be reasonable, necessary, and
allocable to the specific project. The allowability of the
selected items of cost is subject to the general policies and
principles stated above.

d. Highway Planning. The orderly and continuing .
) : . : Salaries and Wages.
assembly and analysis of information about highways,
such as the history of highway development and their 1. Subject to appropriate authorization requirements,
extent, dimensions and conditions, use, economic and federal funds may patrticipate in the cost of
social effects, costs, and future needs. salaries, wages, and related payroll expenses
e. Research and Development. The search for more mcurre_d for periods of t!me pu_bllc empl_oyges
- are actively engaged, either directly or indirectly,
complete knowledge of the characteristics of the ) : D
) : in project-related activities.
highway system and the translation of the results
of research into practice. 2. Salaries, wages, and related payroll expenses of
f.  Administrative Settlement Costs-Contract Claims. a chal agency.fc.)r maintenance, general adminis-
. . . tration, supervision and other overhead are not
Services related to the review and defense of claims - . .
against federal aid projects eligible for reimbursement except as provided
' for in Section 23.52 e 2.
g. Miscellaneous Functions. Costs incurred for other Travel and Transportation
activities which are properly attributable to, and for the P '
benefit of, federal aid projects but are not assignable to 1. Federal funds may patrticipate in the cost of
any of the previously defined functions. commercial transportation, privately owned
h. Construction Costs for Other Than Contractor automobiles, af‘d per diem or sub5|st.ence essential
to the prosecution of the project and is performed
Payments. . . .
in accordance with prescribed procedures.
* Royalty expenses for material furnished by the 2. Reimbursement may be made for use of privately
local agency that are used by the contractor. . ; '
owned automobiles and per diem or subsistence
» Temporary signs, traffic control labor, traffic incurred in conformance with the established
control devices, and temporary illumination reimbursement policy of the local agency.
furnished by the local agency. The initial basic .
, ) c. Employee Leave and Holidays.
cost of traffic control devices purchased for use
on the project is an authorized participating cost. 1. Alocal agency may claim reimbursement for the
When used items are furnished by the local costs of leave, e.g., annual, sick, military, jury,
agency, federal participation will not be etc., that is earned, accounted for, and used in
requested. accordance with established procedures. The
- . cost of such leave must be a liability of the local
 Striping and pavement marking work performed . L
by local forces agency, must be equitably dlstrlbqteq to all
' activities, and the pro rata costs distributed to a
» Second stage fertilizing by local forces. Applica- federal aid project must be representative of the
tion of second-stage seeding and fertilizer, after amount that is earned and accrued while working
other work on the project has been completed and on the project.
the contractor has been released from the contract, .
o o 2. Compensatory leave granted by a local agency in
is eligible for federal participation. ) . L
lieu of payment of overtime to eligible employees
All costs for the fertilizer and the application by may be claimed for reimbursement if accrued and
local forces are carried as below the line expense granted under established policies on a uniform
on the preliminary estimate and will be fully basis. Such leave costs must meet the criteria
eligible for the appropriate matching federal discussed in paragraph (a) of this section.
funds. 3. Costs for other leave of a similar nature which
» Other Items. Items not identified herein as eligible may be peculiar to a specific local agency may
for federal aid participation, such as construction also be reimbursed provided it meets the criteria
engineering costs, material furnished by the local set forth in paragraph (a) of this section.
Local Agency Guidelines 23-3
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General Project Development
Chapter 23 Progress Billing (Reimbursement Costs)

d. Social Security, Retirement, and Other Payroll
Benefits.

1.

Federal funds may patrticipate in allocable costs
incurred for social security, retirement, group
insurance premiums, and similar items applicable
to salaries and wages of public employees
engaged in work in federal aid projects.

The costs for such benefits must be a liability of
the local agency and must meet the criteria set
forth in paragraph 1 of c above.

e. General Administration and Other Overhead Costs Are
Not Allowed.

1.

General administration, supervision, and other
unallowable overhead costs of a local agency are
those considered necessary for the management,
supervision, and administrative control of a
suitably equipped, staffed, and operational
agency. Examples of such unallowable costs may
include, but are not limited to, the following types
of personnel, related payroll benefit costs, and
other administrative or support services (refer to
CFR 23,1.11):

 Directors, department heads, legal, account-
ing, budgeting, personnel, and procurement
units.

» Related clerical, secretarial, and other support
services for officials and personnel listed
immediately above.

» Management, supervision, and administrative
overhead costs incurred by other units or
departments of the state, local agencies, or
governmental organizations.

Costs incurred for services rendered by employees
generally classified as administrative may,
however, be considered eligible for

reimbursement for:

» A highway planning unit and a research
development unit, in the ratio of time spent
on the participating portion of work in the
unit to the total unit's working hours; and

» Other operating units if such employees
are assigned for specific identifiable periods
of time to perform project-related activities
in the same manner as other operating
personnel.

f.  Use of Cost Accumulation Centers and Cost
Distribution Methods.

1.

Cost accumulation centers, i.e., cost centers, cost
pools, or other acceptable cost accumulation
methods, may be used to capture related types of
costs for later distribution to all projects or other
benefiting activities for which work was per-

formed during the accounting period. The
accounting and cost distribution procedures
must be in accordance with paragraph (2) of this
section for types of costs incurred under the
following general criteria:

« Salaries, wages, and related payroll benefit
costs may be incurred during a payroll
accounting period which affects a number
of projects and, therefore, may not be easily
adaptable to charging directly to individual
projects due to such factors as (i) incompat-
ibility of time increments for individual
projects; (ii) an inordinate amount of time
or an additional number of documents to
provide separate project coding; or (iii) a
documented reduction of overhead costs in
the elimination of processing source and
coding required, increased electronic data
processing applications, and additional
accounting requirements.

< Small cost items may be incurred which
affect several projects and would result in a
disproportionate amount of time and number
of documents for separate project accounting
in relation to the amount of costs involved.

« Items of costs may otherwise be eligible for
reimbursement but, due to their nature and
the small amounts involved, they are not
being claimed for reimbursement, since the
additional overhead costs required for
separate project coding and effective internal
controls are not cost beneficial relative to
separate project reimbursable amounts.

« Cost items must be directly attributable to
and properly allocable to the projects to
which they are distributed. They must not
lose their identity, i.e., type, amount, purpose
for which incurred, whether federally
participating, input source, etc.

The use of separate cost accumulation centers for
comparably related types of costs is a prerequisite
to the use of percentages, or other acceptable
distribution methods, for cost distribution to
benefiting projects or other activities. The
accounting procedures and methods of
distribution used must have prior concurrence of
the FHWA, be representative of average actual
costs, and must assure that (1) costs are uniformly
and equitably distributed to all projects and
activities for which work was performed during

the accounting period irrespective of source of
funds, (2) provisions are established for an
adequate segregation of costs and separate
distribution methods for similarly related types

of costs, (3) actual costs and liabilities are fully

23-4
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accounted for and controlled, and (4) that reviews
are made periodically, and the rates or other
distribution methods are adjusted at least once
annually by any over or underdistributed accumu-
lated costs from the cost accumulation center for
the preceding accounting period.

3. Percentages representative of average actual costs
may be used to distribute leave, social security,
and other payroll benefits. Such rates are based
on prior cost experience adjusted by anticipated
known factors which will affect overall costs
during the current year, e.g., scheduled salary
increases, changes anticipated in insurance
premiums, etc.

General Project Development
Chapter 23 Progress Billing (Reimbursement Costs)

to a specific project or projects shall be equitably
distributed, as a minimum, to the major FHWA
funding categories in that state.

Administrative Settlement Cost — Contract Claims.

AUTHORITY: 23 U.S.C. 121, 315; 49 CFR 1.48(b);
and OMB Circular A-102, Attachment G, Standard
2 (h) and (i).

SOURCE: 44 FR 59233, Oct. 15, 1979, unless
otherwise noted.

Administrative settlement costs are costs related to the
defense and settlement of contract claims including,
but not limited to, salaries of a contracting officer or
their authorized representative, attorneys, and/or

g. Audit Expense. members of state boards of arbitration, appeals boards,
) ) or similar tribunals. These costs are allocable to the
?Li;g?RITY' 23U.S.C. 121 and 315; 49 CFR findings and determinations of contract claims, but
' ' they do not include administrative or overhead costs.
gggﬂiigznigtgq 45578, Nov. 19, 1984, unless 1. Federal funds may participate in administrative
' settlement costs which are:
Project related audits performed in accordance with « Incurred after notice of claim:
generally accepted auditing standards (as modified by '
the Comptroller General of the United States) and « Properly supported;
applicable federal laws and regulations are eligible . Directly allocable to a specific federal aid or
for federal participation. o
federal project;
The local agency may use other state, local public « Eor emplovment of special counsel for
agency, and federal audit organizations as well as review gng defense gf contract claims. when
licensed or certified public accounting firms to '
augment its audit force. (@) Recommended by the State Attorney
Audits performed in accordance with the requirements S:;eral or local agency legal counsel;
of 23 CFR Part 12, audits of third party contract costs,
and other audits providing assurance that a recipient (b) Approved in advance by the FHWA
has complied with FHWA regulations are all consid- Division Administrator, with advice of
ered project related audits. Audits benefiting only FHWA Regional Counsel; and
nonfederal projects, those performed. for Ipcgl agency . For travel and transportation expenses, if in
management use only, or those Serving S|m!lar accord with established policy and practices.
nonfederal purposes are not considered project related.
. 2. No reimbursement shall be made if it is
1. Federal funds may be used to reimburse a local ) .
. : determined by FHWA that there was negligence
agency for the following types of project related or wronadoing of anv kind by local agenc
audit costs: wrongcoing y v gency
officials with respect to the claim.

* Sala_nes, wages, gnd related costs_pald 0 .53 Utility Relocations, Adjustments, and Reimbursement.
public employees in accordance with
Section 23.52 g; Eligibility.

» Payments by the local agency to any 1. When requested by the local agency federal funds
federal, state, or local public agency audit may participate, at the pro rata share applicable, in
organization; and an amount actually paid by a local agency for the

« Pavments by the local agency to licensed or costs of utility relocations. Federal participation is
cer)t/ifie d ub)I/ic accounting firr¥1$ subject to the provisions of §645.103(d) of 23

P 9 ' CFR and may be made under one or more of the
2. Audit costs incurred by a local agency shall be following conditions when:
equ!tably distributed to all benefiting parties. Thg « The local agency certifies that the utility has
portion of these costs allocated to the Federal Aid . o _— .
. . . the right of occupancy in its existing location
Highway Program which are not directly related because it holds the fee, an easement, or other
Local Agency Guidelines 23-5
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General Project Development
Chapter 23 Progress Billing (Reimbursement Costs)

real property interest, the damaging or taking
of which is compensable in eminent domain;

» The utility occupies privately or publicly
owned land, including public road or street
right-of-way, and the local agency certifies
that the payment is made pursuant to a law
authorizing such payment in conformance
with the provisions of 23 U.S.C.123; and/or

» The utility occupies publicly owned land,
including public road and street right-of-way,
and is owned by a public agency or political
subdivision of the state, and is not required
by law or agreement to move at its own
expense, and the local agency certifies that
it has the legal authority or obligation to
make such payments.

When the local agency has the authority to
participate in project costs, federal funds may
not participate in payments made by a political
subdivision for relocation of utility facilities when
state law prohibits the local agency from making
payment for relocation of utility facilities.

When the local agency does not have the authority
to participate in project costs, federal funds may
participate in payments made by a political
subdivision for relocation of utility facilities.

Such payment may be made when the local
agency certifies that the payment is based upon
the provisions of this part and does not violate the
terms of a use and occupancy agreement, or legal
contract, between the utility and the local agency.

Federal funds are not eligible to participate in any
costs for which the utility contributes or repays
the local agency except for utilities owned by the
political subdivision on projects which qualify
under the provisions of (3) of this part in which
case the costs of the utility are considered to be
costs of the local agency.

The FHWA may deny federal fund participation
in any payments made by a local agency for the
relocation of utility facilities when such payments
do not constitute a suitable basis for federal fund
participation under the provisions of Title 23,
U.S.C.

The rights of any public agency or political
subdivision of a state under contract, franchise,
or other instrument or agreement with the utility,
pertaining to the utility’s use and occupancy of
publicly owned land, including public road and
street right-of-way, shall be considered the rights
of the local agency in the absence of state law to
the contrary.

7.

10.

In lieu of the individual certifications required by
a-1, the local agency may file a statement with the
FHWA setting forth the conditions under which
the local agency will make payments for the
relocation of utility facilities. The FHWA may
approve federal fund participation in utility
relocations proposed by the local agency under
the conditions of the statement when the FHWA
has made an affirmative finding that such
statement and conditions form a suitable basis for
federal fund participation under the provisions of
23 U.S.C. 123.

Federal funds may not participate in the cost of
relocations of utility facilities made solely for the
benefit or convenience of a utility, its contractor,
or a highway contractor.

When the advance installation of new utility
facilities crossing or otherwise occupying the
proposed right-of-way of a planned highway
project is underway, or scheduled to be underway,
prior to the time such right-of-way is purchased
by or under control of the local agency, arrange-
ments should be made for such facilities to be
installed in a manner that will meet the require-
ments of the planned highway project. Federal
funds are eligible to participate in the additional
cost incurred by the utility that are attributable to,
and in accommodation of, the highway project
provided such costs are incurred subsequent to
FHWA authorization of the work. Subject to the
other provisions of this regulation, federal
participation may be approved under the forego-
ing circumstances when it is demonstrated that
the action taken is necessary to protect the public
interest and the adjustment of the facility is
necessary by reason of the actual construction
of the highway project.

Federal funds are eligible to participate in the
costs of preliminary engineering and allied
services for utilities, the acquisition of
replacement right-of-way for utilities, and the
physical construction work associated with utility
relocations. Such costs must be incurred by or on
behalf of a utility after the date the work is
included in an approved program and after the
FHWA has authorized the local agency to proceed
in accordance with 23 CFR 630, Subpart A,
Federal Aid Programs Approval and Project
Authorization.

b. Cost Development and Reimbursement.

1.

Developing and recording costs. All utility
relocation costs shall be recorded by means of
work orders in accordance with an approved work
order system except when another method of

Local Agency Guidelines
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developing and recording costs, such as lump-sum
agreement, has been approved by the local agency
and the FHWA.. Except for work done under
contracts, the individual and total costs properly
reported and recorded in the utility’s accounts in
accordance with the approved method for
developing such costs, or the lump-sum agree-
ment, shall constitute the maximum amount on
which federal participation may be based.

Each utility shall keep its work order system or
other approved accounting procedure in such a
manner as to show the nature of each addition to
or retirement from a facility, the total costs
thereof, and the source or sources of cost.
Separate work orders may be issued for additions
and retirements. Retirements, however, may be
included with the construction work order
provided that all items relating to retirements
shall be kept separately from those relating to
construction.

Direct labor costs. See Section 23.52 a.
Labor surcharges. See Section 23.52 a.

Material and supply costs. Materials and supplies,
if available, are to be furnished from company
stock except that they may be obtained from other
sources near the project site when available at a
lower cost. When not available from company
stock, they may be purchased either under
competitive bids or existing continuing contracts
under which the lowest available prices are
developed. Minor quantities of materials and
supplies and proprietary products routinely used
in the utility’s operation and essential for the
maintenance of system compatibility may be
excluded from these requirements. The utility
shall not be required to change its existing
standards for materials used in permanent changes
to its facilities. Costs shall be determined as
follows:

» Materials and supplies furnished from
company stock shall be billed at the current
stock prices for such new or used materials at
the time of issue.

» Materials and supplies not furnished from
company stock shall be billed at actual costs
to the utility delivered to the project site.

» Areasonable cost for plant inspection and
testing may be included in the costs of
materials and supplies when such expense
has been incurred. The computation of actual
costs of materials and supplies shall include
the deduction of all offered discounts,
rebates, and allowances.

General Project Development
Chapter 23 Progress Billing (Reimbursement Costs)

« The cost of rehabilitating rather than replac-
ing existing utility facilities to meet the
requirements of a project is reimbursable,
provided the rehabilitation costs do not
exceed replacement costs.

Materials recovered from temporary use and
accepted for reuse by the utility shall be credited
to the project at prices charged to the job, less a
10 percent consideration for loss in service life.
Materials recovered from the permanent facility
of the utility that are accepted by the utility for
return to stock shall be credited to the project at
the current stock prices of such used materials.
Materials recovered and not accepted for reuse by
the utility, if determined to have a net sale value,
shall be sold to the highest bidder by the local
agency or utility following an opportunity for

local agency inspection and appropriate solicita-
tion for bids. If the utility practices a system of
periodic disposal by sale, credit to the project
shall be at the going prices supported by records
of the utility.

Federal participation may be approved for the
total costs of removal when such removal is
required by the highway construction or the
existing facilities cannot be abandoned in place
for aesthetic or safety reasons. When the utility
facilities can be abandoned in place but the utility
or highway contractor elects to remove and
recover the materials, federal funds shall not
participate in removal costs which exceed the
value of the materials removed.

The actual and direct costs of handling and
loading materials and supplies at company stores
or material yards, and of unloading and handling
recovered materials accepted by the utility at its
stores or material yards are reimbursable. In lieu
of actual costs, average rates representative of
actual costs may be used if approved by the local
agency and the FHWA. These average rates
should be adjusted at least once annually to take
into account known anticipated changes and
correction for any over or under applied costs for
the preceding period. At the option of the utility,

5 percent of the amounts billed for the materials
and supplies issued from company stores and
material yards, or the value of recovered materials
will be reimbursed in lieu of actual or average
costs for handling.

Equipment costs. The average or actual costs of
operation, minor maintenance, and depreciation
of utility-owned equipment may be reimbursed.
Reimbursement for utility-owned vehicles may

be made at average or actual costs. When utility-
owned equipment is not available, reimbursement

Local Agency Guidelines

July 1999

23-7



General Project Development
Chapter 23 Progress Billing (Reimbursement Costs)

will be limited to the amount of rental paid (1) to
the lowest qualified bidder, (2) under existing
continuing contracts at reasonable costs, or (3) as
an exception by negotiation when paragraph (1)
and (2) of this section are impractical due to
project location or schedule.

6. Transportation costs. The utility’s cost, consistent
with its overall policy, of necessary employee
transportation and subsistence directly attributable
to the project is reimbursable.

Reasonable costs for the movement of materials,
supplies, and equipment to the project and
necessary return to storage including the associ-
ated cost of loading and unloading equipment is
reimbursable.

7. Billings. After the FHWA approves the executed
local agency/utility agreement, the utility may be
reimbursed through the local agency by progress
billings for costs incurred. Cost for materials
stockpiled at the project site or specifically
purchased and delivered to the utility for use on
the project may also be reimbursed on progress
billings following approval of the executed local
agency/utility agreement.

The utility shall provide one final and complete
billing of all costs incurred, or of the agreed-to
lump-sum, at the earliest practicable date. The
final billing to the FHWA shall include a certifi-
cation by the local agency that the work is
complete, acceptable, and in accordance with the
terms of the agreement.

All utility cost records and accounts relating to the
project are subject to audit by representatives of
the state and federal government for a period of
three years from the date final payment has been
received by the utility.

.54 Reimbursement for Railroad Work.

AUTHORITY: 23 U.S.C. 315; 49 CFR 1.48, unless
otherwise noted.

SOURCE: 40 FR 16057, April 9, 1975, unless otherwise
noted.

a.

Applicability. This subpart, and all references herein-
after made to “projects,” applies to federal aid projects
for the elimination of hazards of railroad highway
crossings, and other projects which use railroad
properties or which involve adjustments required by
highway construction to either railroad facilities or
facilities that are jointly owned or used by railroad

and utility companies.

-~ o o o

other projects where a railroad company is not
obligated to move or to change its facilities at its
own expense, reimbursement will be made for
the costs incurred in making changes to railroad
facilities, required in connection with a federal aid
highway project, as hereinafter provided.

2. Eligibility. To be eligible, the costs must be:

< For work which is included in an approved
program;

 Incurred subsequent to the date of
authorization by the FHWA;

 Incurred in accordance with the provisions of
23 CFR, Part 646, Subpart B; and

« Properly attributable to the project.
Labor costs. (See Section 23.52.)
Materials and Supplies. (See Section 23.53 b 4.)
Equipment. (See Section 23.53 b 5.)
Transportation. (See Section 23.53 b 6.)
Credits for Improvements.

1. Credit shall be made to the project for additions
or improvements which provide higher quality
or increased service capability of the operating
facility, and which are provided solely for the
benefit of the company.

2. Where buildings and other depreciable company
structures integral to operation of rail traffic must
be replaced, credit shall be made to the project as
set forth in 23 CFR 646.216(c)(2).

3. No creditis required for additions or
improvements which are:

« Necessitated by the requirements of the
highway project.

« Replacement which, although not identical,
are of equivalent standard.

« Replacements of devices or materials no
longer regularly manufactured and the next
highest grade or size is used.

« Required by governmental and appropriate
regulatory commission requirements.

4. Protection. The cost of essential protective
services which, in the opinion of a railroad
company, are required to ensure safety to railroad
operations during certain periods of the construc-
tion of a project, is reimbursable provided an item
for such services is incorporated in the railroad

b. Reimbursement Basis. agreement or in a work order issued by the local
1. General. On projects involving the elimination agency and approved by FHWA.
of hazards of railroad highway crossings, and on
23-8 Local Agency Guidelines
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i. Maintenance and Extended Construction. The cost
of maintenance and extended construction is
reimbursable to the extent provided for in 23 CFR
646.216(f)(4), and where included in the State
Railroad Agreement or otherwise approved by the
state and FHWA.

j- Lump Sum Payments. Where approved by FHWA,
pursuant to 23 CFR 646.216(d)(3), reimbursement
may be made as a lump sum payment, in lieu of
actual costs.

k. Billings. (See Section 23.53b 7.)

.55 Other Costs Allowable Subject to FHWA's Approval.
Although some category of expenditures are not mentioned
specifically in Part 140, “Reimbursement,” of 23 CFR as
eligible for federal participation, should the local agency
wish to seek federal participation it is allowed to request
approval from the FHWA prior to billing. The expenditures
that relate to the federal aid project should be well
identified through proper documentation.

.56 Other Unallowable Costs.

» Bad debts. Any losses arising from uncollectible
accounts and other claims and related costs are
not allowable.

» Contingencies. Contributions to a contingency reserve
or any similar provisions for unforeseen events are
unallowable.

» Contributions and Donations. Unallowable.

» Entertainment. Costs of amusements, social activities,
and incidental costs relating thereto, such as meals,
beverages, lodgings, rentals, transportation, and
gratuities, are unallowable.

16:P65.DP/LAG2

General Project Development
Chapter 23 Progress Billing (Reimbursement Costs)

Fines and Penalties. Costs resulting from violations of
or failure to comply with federal, state, and local laws
and regulations are unallowable.

Governor’s Expenses. The salaries and expense of the
office of the governor of a state or the chief executive
of a political subdivision are considered a cost of
general state or local government and are unallowable.

Interest and Other Financial Costs. Interest on
borrowings (however represented), bond discounts,
cost of financing and refinancing operations, and legal
and professional fees paid in connection therewith, are
unallowable except when authorized by federal
legislation.

Legislative Expenses. Salaries and other expenses
of the state legislature or similar local governmental
bodies, such as county supervisors, city councils,
school boards, etc., whether incurred for purposes of
legislation or executive direction, are unallowable.

Underrecovery of Costs Under Grant Agreements.
Any excess of cost over the federal contribution under
one grant agreement is unallowable under other grant
agreements.

23.6  Appendixes

23.61 Sample Form PPC2, “Federal Aid Request for
Payment”

Instructions for Completing Form PPC2

Local Agency Guidelines
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Sample Form PPC2

Federal Aid Request for Payment

Appendix 23.61
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Appendix 23.62

Instructions for Completing Form PPC2

This form only reflects the amounts claimed and authorized
for payment to the local agency. It does not include costs for
state services.

Distribution of Form

A space has been provided for an “Agency Billing Identifica-
tion” number. Thigight characteritem is for the agency’s use
and is not required to receive payment. You may enter any
combination of alphabetic and numeric symbols. This number

will be used to identify each billing on the Vendor's Remittance
After the Fund Authorization letter is received by the agency,  Advice which is transmitted to agencies receiving Electronic

a blank PPC2 form should be filled out for the first progress

Fund Transfers (EFT). The number will appear in the “Invoice

billing. Highways and Local Programs will include subsequent Number” block on the Vendor's Remittance Advice.

progress billing forms for the agency as an attachment to the
payment voucher from WSDOT when payment for the previous
billing is made.

Line a

Funding Set Up

The amount of federal funding set up for a project is based on Line b

the local agency agreement. The funding set up for each line
item is shown in column (7). Column (7) should be compared
with column (6) to ensure that the amounts requested are within

the funding amount set up by the local agency agreement. Total PE

Payments will not be made in excess at the amount in
column (7). If the amount in column (6) exceeds the amount
shown in column (7), a supplement to the local agency agree-
ment must be submitted to reflect the revised cost before
payment can be made.

Exception:On a progress bill marked as Final, the amounts in
column (6) may exceed the amounts in column (7), provided
the total of column (6) does not exceed the total of column (7).
Only one billing will be accepted as final.

Line e

Data Required to Request Payment Line f

As a minimum, only those line items for which payment is
being requested need to be coded. The other lines can be left
blank. The agency’s Federal Tax ID is always required.

Coding Instructions Total R/IW

The PPC2 is arranged in the same manner as the local agency
agreement though not all lines from the local agency agreement
are shown on the PPC2. The lines for state services are not
included because state costs are billed separately. Since the state
services are not shown, the totals for PE, R/W, and Construction
shown on the PPC2 will not agree with those shown on the local
agency agreement. The PPC2 totals will reflect the total amount
available to the local agency based on the local

agency agreement.

Line i

The top portion of the form includes project identification
information that will automatically appear on each progress
billing. This information includes: Agency, Agreement No.,
Federal Aid No., Title, Progress Bill No., and Billing Period.
Please provide dates for the current billing period and indicate
whether the billing represents a final voucher for PE, R/W, or
Construction in the spaces provided. Enter the estimated amount
of project completion in percent for the applicable phase.

Linesjand k —

— Agency work for PE.

Eligible PE cost incurred by the local
agency.

Other — For PE

Same as shown on agreement, usually
consultant cost paid by local agency.

The sum of lines a and b equals the total
amount claimed and authorized for payment
to the local agency.

Column (7) on this line shows the total
amount of funds set up for the local agency
based on the latest version of the Local
Agency Agreement. It does not include
state services.

Agency Work for R/IW
Eligible R/W cost incurred by local agency.
Other — R/W

Same as shown on Local Agency
Agreement, usually consultant (etc.) cost
paid by the local agency.

The sum of lines e and f equals the total
amount claimed and authorized for payment
to the local agency.

Column (7) on this line shows the total
amount of federal funds set up for the local
agency based on the latest version of the
Local Agency Agreement.

Contract
Eligible payments made to contractor.
Other

Other costs incurred by the local agency as
indicated on the Local Agency Agreement,
such as Day Labor, Agency Supplied
Materials, etc.

23-12
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Line | —

Total —
Construction

Total —
Project Cost

Column (1) —

Column (2) —
Column (3) —

Column (4) —

Column (5) —

18:P65:DP/LAG3

Agency Work
Eligible cost incurred by the local agency.

Add the Total Contract Work . This is the
total amount claimed and authorized for
payment to the local agency.

Column (7) on this line shows the total
amount of funds set up for the local agency
based on the latest version of the Local
Agency Agreement.

Add the Total PE, Total R/W, and Total

Construction. This is the total amount
claimed and authorized for payment to
the local agency.

Column (8) on this line shows the total
amount of federal funds for all phases of
work for the local agency based on the latest
version of the Local Agency Agreement.

Total Expenditures Eligible for Federal
Participation This Period

Record the total eligible expenditures this
period for each item of work.

Total Eligible to Date
Percent of Participation

The current participation ratio will be
provided.

Amount Claimed This Period

Column (4) can never exceed column (1)
times column (3), but may be less than.
Multiply column (1) by column (3) and enter
in column (4). This represents the amount of
funds claimed on this progress bill.

Funds Paid Prior Period

This represents the total amount of funds
previously claimed (column (6) on the
previous billing). This amount will be
provided on the form.

General Project Development

Appendix 23.62 Instructions for Completing Form PPC2

— Total Claimed to Date

Add column (4) and column (5) and enter
the total in this column. The total claimed to
date for PE, R/W, and Constructicannot
exceed the amount authorized shown in
column (7). Refer to funding setup section.

Amount Authorized Per Agreement

This is the total amount of funds authorized
for each line item per the latest version of
the Local Agency Agreement. This amount
will be provided on the form.

Remaining Funds

Subtract column (6) from column (7) and
enter the difference in this column. The
difference represents the remaining funds
available. This column cannot be a negative
value. If negative, a supplement to the Local
Agency Agreement must be prepared to
receive full payment.

Sign and date the progress billing and distribute according to
the instructions located at the bottom of the folthhard

copy and final bill requests for payment must have an
original signature in order to be processedf you have any
questions, please contact your Regional Highways and Local
Programs Engineer.

Local Agency Guidelines
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Chapter 24

Environmental Processes

24.1 General Discussion

Since this manual outlines the federal procedures that a local
agency must follow for a Federal Highway Administration
(FHWA) funded project, only compliance with the National
Environmental Policy Act (NEPA) will be described in detail.

If a local agency needs assistance in determining the environ-

mental classification of a project, they are encouraged to contact

the Regional Highways and Local Programs Engineer to
arrange for a field review of the proposed project. Also, a local
agency should be aware of the following State Environmental
Policy Act (SEPA) requirements:

» All projects, regardless of the funding source, must
comply with: SEPA of 1971 as supplemented in 1983,
RCW 43.21C; “SEPA Rules,” WAC 197-11, and local
ordinances; Section 9 of the Endangered Species Act
of 1973 (ESA) and Section 4, Part (d) of the ESA;
Section 106 of the National Historic Preservation Act
of 1966 (NHPA).

» While Environmental Impact Statement (EIS) documenta-
tion that meets NEPA requirements usually satisfies SEPA
requirements, SEPA documents do not necessarily satisfy
NEPA requirements.

» A SEPA checklist may be required if right-of-way or state
permits are required for a Class Il, NEPA — Categorical
Exclusion (CE) project.

» Since not all NEPA CEs are SEPA Categorical Exemp-
tions, these projects may need environmental approval
both as a NEPA CE and as a SEPA Determination of
Non-Significance (DNS).

* No EIS is required when a NEPA Environmental
Assessment (EA) supports a NEPA Finding of No Signifi-
cant Impact (FONSI) or when a SEPA checklist supports a
SEPA DNS.

» When the NEPA EA or EIS is developed in coordination
with state and local agency requirements, the document
and its appropriate review and processing may be adopted
to satisfy SEPA requirements in accordance with
WAC 197-11-610.

» The Adoption Notice, WAC 197-11-965, is filled out
by the local agency and circulated to the Department
of Ecology (DOE), to agencies with jurisdiction, and
to persons or organizations who have responded to the
proposal in writing.

When the project involves federal funds or federal permits,
its environmental requirements are governed by:

* NEPA of 1969, 42-USC-4321 et seq.

» Council on Environmental Quality Regulations for
Implementing NEPA,40 CFR, Parts 1500, et seq.

« Federal Highway Administration — Federal Transit
Administration, 23 CFR, Part 771.

< Environmental Impact and Related Procedures, 49 CFR,
Part 622.

Section 7 of the ESA, 50 CFR, Part 402 and Section 4,
Part (d) of the ESA.

 Section 106 of the NHPA, 36 CFR, Part 800. |

This manual and the Washington State Department of
Transportation's (WSDOTEnvironmental Procedures
Manual(M 31-11) should be used to conduct the
environmental evaluation.

Environmental evaluation starts with project classification
which is normally the initial step in project development.

A project will fall into one of three defined classes, depending
on the extent of its impacts. The three classes are defined in
Section 24.2.

Federal regulations require the use of an interdisciplinary
approach to assess a project’s social, economic, and envi-
ronmental impacts. “Interdisciplinary” means integrated
consideration of the project’s aspects through such disciplines
as biology, economics, geology, sociology, urban planning,
archeology, communications, and acoustics in addition to
traditional civil engineering expertise. Interdisciplinary require-
ments for each class of project are discussed in Sections 24.3,
.4, and .5. The Regional Highways and Local Programs
Engineer can advise local agencies on how to set up an
interdisciplinary approach.

For projects that may involve historic and/or archaelogical
lands, the local agency should contact the State Historic
Preservation Office at (360) 407-0752. |

It is permissible to complete activities, such as budgeting,
prospectus development, legislative or feasibility studies, and
value engineering studies prior to the environmental evaluation.
At the discretion of the local agency, other activities, such as
preliminary engineering for soil surveys and location studies,
may be done in conjunction with or prior to the environmental
evaluation.

Flow charts depicting the NEPA environmental processes for
each class of project are included in Section 24.2. Definitions
of terms used in these processes are given in the Glossary.

All EISs will be written in a format described in WSDOEES
Format StandardéM 31-14). If these documents are presented
to the public, the documents must have English units. Therefore,
if a project is designed in metric, the environmental documents
must show dual English/metric units.

Local Agency Guidelines
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24.2  Project Classification

All projects will be classified by the local agency as either
Class |, II, or Ill as defined below. The classification should
take place as early as possible in the project’'s development
since the scope of the subsequent environmental evaluation
and documentation processes depends on the project’s class.
Upon this determination, the local agency completes the
environmental classification section of the project prospectus.

The following paragraphs define the three classes of projects
and list types of work typically found in each class.

.21 Class |, NEPA — Environmental Impact Statement
(EIS). Actions likely to have significant impact on the
environment by virtue of their effects upon land use,
planned growth, development patterns, traffic volumes,
travel patterns, transportation services, natural resources,
or by virtue of the fact that they are apt to create public
controversy are Class | projects. An EIS can be prepared
without developing an Environmental Assessment (EA).
Refer to Sections 24.3 and 24.7.

Projects which usually require an EIS are:
a. A new controlled-access freeway.

b. A highway project of four or more lanes on a new
location.

c. New construction or extension of fixed rail transit
facilities (e.g., rapid rail, light rail, commuter rail,
automated-guideway transit).

d. New construction or extension of a separate roadway

for buses or high-occupancy vehicles not located
within an existing highway facility.

The local agency checks the “preliminary” box and completes
the Local Agency “Environmental Classification Summary”
(ECS) form utilizing known project information, as developed
in the planning stage and/or the Growth Management Act
requirements on all Class | projects. The ECS is submitted by
the local agency with the Project Prospectus and the Local
Agency Agreement to the Regional Highways and Local
Programs Engineer for submittal to FHWA for preliminary
concurrence. The local agency distributes copies to resource
agencies for information and coordination purposes.

resource agencies for information and coordination purposes.
See Appendix 24.101 for other environmental requirements |
pertaining to the Project Definition and Budget stage of
project development.

After scoping is completed for Class | projects that are not
included in the NEPA/SEPA/Section 404 Interagency Working
Agreement, the local agency checks the “final” box and
completes the ECS for submittal to the Regional Highways and
Local Programs Engineer for FHWA's final concurrence. The
ECS should be submitted as early as possible and/or practical
in the project development stage. The local agency distributes
copies to resource agencies for information and coordination
purposes.

.22 Class Il, NEPA — Categorical Exclusion (CE)Unless
specifically requested by other agencies or the public,
these actions do not require an EIS or an EA.

CEs are actions which meet the definition contained

in 40 CFR 1508.4 and, based on past experience with
similar actions, do not involve significant environmental
impacts. They are actions which: do not induce significant
impacts to planned growth or land use for the area; do not
require the relocation of significant numbers of people;

do not have a significant impact on any natural, cultural,
recreational, historic, or other resource; do not involve
significant air, noise, or water quality impacts; do not have
significant impacts on travel patterns; or do not otherwise,
either individually or cumulatively, have any significant
environmental impacts.

Any action which normally would be classified as a CE
but could involve unusual circumstances will require the
FHWA and the Federal Transit Administration (FTA),

in cooperation with the applicant, to conduct appropriate
environmental studies to determine if the CE classification
is proper. Such unusual circumstances include:

« Significant environmental impacts;

e Substantial controversy on environmental
grounds;

« Significant impact on properties protected by
Section 4(f) of the DOT Act or Section 106 of
the National Historic Preservation Act; or

Class | projects under the NEPA/SEPA/Section 404 Interagency
Working Agreement (for a copy, see the Environmental Affairs
Office home page at http://www.wsdot.wa.gov) involve projects
that impact Waters of the United States or Waters of the State
require an individual permit from the U.S. Army Corps of
Engineers (COE). Local agencies will perform the required
environmental scoping as a priority after project funding is
obligated. After scoping is completed, the local agency checks
the “final” box and completes the ECS for submittal to the
Regional Highways and Local Programs Engineer for FHWA's
final concurrence. The local agency distributes copies to

 Inconsistencies with any federal, state, or local law,
requirement, or administrative determination relating
to the environmental aspects of the action.

Class Il projects requiring documentation (Documented
CE).

Projects in this category require the local agency to
complete the ECS and conduct a biological assessment
evaluation (Section 24.7) for submittal to the Regional
Highways and Local Programs Engineer for FHWA's
concurrence prior to beginning the PS&E.
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Projects may require detailed environmental studies for CE
documentation to determine the environmental, economic,
and social impacts. After obligation of PE funds, the
detailed analyses can take place and the local agency
finalizes the ECS for final approval.

Examples of these situations are as follows:

1. The acquisition of more than minor amounts of
temporary or permanent strips of right-of-way for
construction of such items as clear vision corners
and grading. Such acquisitions will not require any
commercial or residential displacements.

2. The use of properties protected by Section 4(f) of the
Department of Transportation Act (49 USC 303).

3. Adetermination of adverse effects by the State
Historic Preservation Office.

4. Any U.S. Coast Guard construction permits or any
U.S. Army Corps of Engineers Section 404 permits.

5. Any work in wetlands.

6. Any work encroaching on a regulatory flood-way or
any work affecting the flood-plain (100-year flood)
elevations of a water course or lake.

7. Construction in, across, or adjacent to a river
designated as a component or proposed for inclusion
in the National System of Wild and Scenic Rivers
published by the U.S. Department of the Interior/
U.S. Department of Agricultural.

8. Any changes in access control.

9. The use of a temporary road, detour, or ramp closure
unless the use of such facilities satisfy the following
conditions:

» Provisions are made for access by local traffic and
SO posted.

» Through-traffic dependent business will not be
adversely affected.

» The detour or ramp closure, to the extent possible,
will not interfere with any local special event or
festival.

e The temporary road, detour, or ramp closure does
not substantially change the environmental
consequences of the action.

» There is no substantial controversy associated
with the use of temporary road, detour, or ramp
closure.

10. Any known hazardous materials sites or previous land
uses with potential for hazardous materials sites or
previous lands uses with potential for hazardous

materials remains within the right-of-way.
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11. Any projects that involve unusual circumstances not
listed or public opposition.

12. Any project in a designated evolutionarily significant]
unit (ESU).

Class lll, NEPA — Environmental Assessment (EA).

For actions in which the significance of the impact on the
environment is not clearly established, an EA is prepared
to determine the extent of environmental impact and to
determine whether an EIS is needed. No EIS is required
when the EA supports a NEPA Finding of No Significant
Impact (FONSI). Refer to Sections 24.5 and 24.7.

The local agency checks the “preliminary” box and
completes the Local Agency “Environmental Classification
Summary” (ECS) form utilizing known project informa-
tion, as developed in the planning stage and/or the Growth
Management Act requirements on all Class Il projects.
The ECS is submitted by the local agency with the Project
Prospectus and the Local Agency Agreement to the
Regional Highways and Local Programs Engineer for
submittal to FHWA for preliminary concurrence. The

local agency distributes copies to resource agencies for
information and coordination purposes.

Class Il projects under the NEPA/SEPA/Section 404
Interagency Working Agreement (for a copy, see

the Environmental Affairs Office home page at
http://mww.wsdot.wa.gov) involve projects that impact
Waters of the United States or Waters of the State require
an individual permit from the U.S. Army Corps of Engi-
neers (COE). Local agencies will perform the required
environmental scoping as a priority after project funding
is obligated. After scoping is completed, the local agency
checks the “final” box and completes the ECS for sub-
mittal to the Regional Highways and Local Programs
Engineer for FHWA's final concurrence. The local
agency distributes copies to resource agencies for
information and coordination purposes.

Class Il projects not included in the NEPA/SEPA/
Section 404 Interagency Working Agreement. After
scoping is completed, the local agency checks the “final”
box and completes the ECS for submittal to the Regional
Highways and Local Programs Engineer for FHWA's final
concurrence. The final ECS should be submitted as early as
possible and/or practical in the project development stage.
The local agency distributes copies to resource agencies for
information and coordination purposes.

Local Agency Guidelines
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24.39
. Local Agenc
.24 Progress Flow Charts for Class I, Il, and Il Projects. — J _y
. . Prepare Preliminary Final EIS/4(f)
The following flow charts illustrate the progress through and Draft Record of Decision
which Class |, Class Il, and Class Il projects should _ (ROD) and Submit to
follow Highways and Local Programs

State and Federal

Class | Projects

Review — Environmental Affairs
R Office Provide Comments to

Highways and Local Agency
Local Programs

Authorization of Funds |
Local Agency

24.31 | 24.32 and .33 Revise Preliminary Final EIS/4(f)

(camera ready) and Submit
Local Agency to Highways and Local Programs
Establish 1D Team, Scoping [

Process, Public Involvement,

Notice of Intent State and Federal
2434 | Review Changes to PFEIS/A(f)
Local Agency
Prepare Study Plan (if [
necessary) and Public .
Involvement Plan FHWA-Division
2437 247 2435 [ a3 Give Agency Approval to Print;
Forward Camera Ready FEIS/4(f)
Local Agency —|— —Local Agency to FHWA-Region
Section 106 Procedure (Cultural,| | Engineering and Environmental 2439 |
Historical, and Archaeological Studies and Submit Final Env. Affairs Offi
Significance), Section 7 ECS Form nv. Attairs Orice
Requirements, and Sgction A(f) 2437 | Notify Local Agency of Approval
Evaluation (if applicable) Local Agency to Print
Write Preliminary Draft EIS/4(f) 24.39 |
and Submit to Highways ; -
and Local Programs FHWA-Region

[ Approve Camera Ready FEIS/4(f)
State and Federal

Review — Env. Affairs Office [
Provide Comments to

Local Agency Local Agency

[ Print FEIS/A(f)
Local Agency

Revise Preliminary Draft EIS/4(f) |
(camera ready) and Submit

to Highways and Local Programs Local Agency/
| Env. Affairs Office
State and Federal Circulate FEIS/4(f)

Review Changes to PDEIS/4(f)

Env. Affairs Office

| Federal Register Publication
FHWA-Division (30 days)

Give Approval to Print DEIS/4(f) |

FHWA — Region
Signs ROD

Env. Affairs Office
Notify Local Agency of Approval 24.39 |
to Print DEIS/A(f) Env. Affairs Office

sy I - Distribute ROD
Local Agency Local Agency Local Agency
Subrmit Final 106 Document Print DEIS/A(f) Env./Design 24.89

to Highways and Local Programs Hearing Process Local Agency

Approve Notices for
| SEPA Adoption

Local Agency/ 43 [

Env. Affairs Office

Local Agency

Send Out Circulation Copies

Design Approval by

24.37 | Approving Authority
Env. Affairs Office 44
Federal Register Publication

Local Agency
Prepare PS&E

(45 days)
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Class Il Projects

Projects Requiring
Documentation

24.22

Local Agency

Ensure Project Meets
Requirements

v

Local Agency

Submit Request for Preliminary
Engineer (PE) Funds and Preliminary
ECS* Form to Highways and
Local Programs

v

State and Federal

Approval of PE
Funds by FHWA

v

24.7

Highways and Local Programs

Local Agency

Notify Local Agency of
Authorization of PE Funds

Completes Biological
Assessment (BA) Process

v

24.37

Local Agency

Local Agency

Proceed With
Preliminary Engineering

4(f) Process
(if applicable)

24.22 v

Local Agency

Sumit Final ECS Form,
Complete BA, and Concurrence Letter
to Highways and Local Programs

v

State and Federal

Approval for CE
by FHWA

v

Highways and Local Programs

Notify Local Agency
of CE Approval

43 v

Local Agency

Design Approval by Approving
Authority and Prepare PS&E

General Project Development
Chapter 24 Environmental Processes

*If project requires detailed environmental studies for CE documentation or preparation of an EA.
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Class Ill Projects

24.37 24.7

Highways and
Local Programs

Authorization of Funds

Local Agency

Section 106 Procedure (Cultural,
Historical, and Archaeological
Significance), Section 7
Requirements, and Section 4(f)
Evaluation (if applicable)

Local Agency

Conduct Environmental Studies
and Submit Final ECS Form

24.37

Local Agency

Write Draft EA and 4(f) (if
applicable) and Submit to
Highways and Local Programs

State and Federal

Review — Env. Affairs
Office Provide Comments
to Local Agency

Local Agency

Revise and Submit Camera
Ready Draft EA/4(f) to~
Highways and Local Programs

24.39

State and Federal

Env. Affairs Office Notify Local
Agency of Approval to Print

24.39 |

Local Agency

Local Agency

Publish Notice of ES/4(f)
Availability and/or Public
Hearing Opportunity

Submit Final 106 Documents
to TransAid

24.39

Local Agency

Review Comments From Public Availability|
and Public Hearing and Revise EA (if
appropriate) and Prepare Final 4(f)

Local Agency

Submit Revised EA/Final 4(f) and Legal
Notice of Availability and Affidavit
of Publication to Highways
and Local Programs

2455 | 2456

State Federal

Review and Approve Camera
Ready Revised EA/Final 4(f)

Env. Affairs Office

Submit EA/4(f) to FHWA With
Request for FONSI and
Approval of Final 4(f)

2455 |

FHWA

Issue FONSI and Approve
Final 4(f)

2455 |

Env. Affairs Office

Notify Local Agency
of FONSI

43 |

Local Agency

Design Approval by
Approving Authority

44 |

Local Agency

Prepare PS&E
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24.3

Procedures for Class | Projects

The activities described in this section are summarized on the
flow chart for Class | projects contained in Section 24.24.

31

.32

Notice of Intent.After FHWA authorization of prelimi-

nary engineering funds, the local agency prepares a Notice
of Intent for publication in the Federal Register advising
federal, state, and local agencies that an EIS will be
prepared. The contents and guidelines for preparation of the
notice are found in FHWA Notice N 6640.19 of March 24,
1980. The notice is submitted to the Environmental Affairs
Office which submits it to FHWA for placement in the
Federal Register.

Project Manager (PM) and Interdisciplinary Team

(IDT). The agency administrator delegates the project’s
administrative responsibilities to a Project Manager and
provides support staff to assist in project administration.

The local agency appoints experts in various disciplines to
an IDT which functions as an advisory board to the agency
administrator. The IDT provides objective in-depth studies,
analyses, reports, guidance, and recommendations concern-
ing the proposed improvement as it relates to social,
economic, and environmental issues.

The disciplines and personnel selected for the IDT depend
on the nature and magnitude of the project. The local
agency may request WSDOT to assign discipline represen-
tatives to the IDT. WSDOT personnel are assigned when
available and may be supplemented by consultants,
personnel from other state or local agencies, and the
community. The IDT, community groups, and planning
agencies may suggest inclusion of additional disciplines.

IDT members may have expertise in such areas as acous-
tics, air quality, archaeology, architecture, biology, botany,
communications, economics, geology, hydrology, land-
scape-architecture, meteorology, sanitary engineering,
sociology, structural engineering, transportation planning,
urban planning, water quality, and other disciplines as
appropriate.

Duties and responsibilities of the IDT include:

a. Review and approval of a study plan and a public
involvement plan.

b. Evaluation of alternative courses of action.

c. Preparation of reports (data and conclusions of
technical studies; views of citizens, officials, and

groups).
d. Submission of recommendations to the PM.

The PM, in consultation with the various disciplines,
prepares a proposal, identifies affected parties, and
outlines environmental concerns and alternatives to
be included in the scoping process.

General Project Development
Chapter 24 Environmental Processes

.33 ScopingScoping is a process used to identify potential

environmental concerns or controversy and alternatives
for the EIS as early as possible. It includes a series of
meetings, telephone conversations, or written comments
involving various agencies, interest groups,

and individuals.

The PM is responsible for development and coordination
of the scoping process. Specific scoping objectives are:

a. To identify the affected public and agency concerns.

b. To define the issues and alternatives to be examined
in detail in the EIS.

c. To save time by attempting to ensure that draft EISs
adequately address relevant issues, thus reducing the
possibility that an EIS will have to be rewritten or
supplemented.

d. To facilitate an efficient EIS preparation process by
assembling the cooperating agencies, ascertaining
which permits and reviews need to be scheduled
concurrently, and establishing completion times.

Prior to the scoping process, the local agency provides
affected agencies, Indian tribes, interest groups, and the
IDT with information about the proposal including a brief
description, statement of goals, tentative alternatives,
probable environmental impacts and issues, maps, draw-
ings, and a brief explanation of the scoping procedure.
The local agency also must submit a written request to
initiate formal Section 106 consultation with the appropri
ate tribal governments. The PM documents proceedings
and correspondence concerning the scoping process.

The scoping process continues through the development
of the DEIS.

.34 Study Plan and Public Involvement Plan.

a. The local agency should prepare a study plan. It
should be completed immediately after the issues and
alternatives have been identified in the initial stages of
the scoping process. The study plan, which shows the
environmental studies to be conducted, is prepared by
the PM and approved by the IDT and the local agency.
The study plan describes the level of effort intended
for defining the interdisciplinary approach, public
involvement, alternatives to be studied, and social,
economic, and environmental issues.

The study plan should indicate the following:
1. Title sheet:

(&) Projecttitle.

(b) Date.

(c) Approval date and signature of:
e Team chairman.
e Agency administrator.

2. Vicinity map.

Local Agency Guidelines
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3. Need and purpose:

(@ Need (known deficiencies).

(b) History (if applicable).

(c) Purpose of project.

(d) How proposed project will satisfy the need.
4. Scope of work:

(@) Interdisciplinary approach (brief description
of how the team uses interdisciplinary
information to reach decisions).

(b) Alternatives.
(c) Public involvement summary (to date).

(d) Brief description of areas of primary impor-
tance and significant controversy.

5. List of cooperating agencies.
6. Studies to be prepared and areas of responsibility:

(@) List of studies to be prepared and disciplines
involved.

(b) Identify IDT members, project manager, and
IDT chairperson.

(c) Identify education and experience of all
expertise in format required for EIS.

7. Staffing and budget requirements.

8. Project schedule.

9. Date and location of scoping meetings.
10. Appendix: Public involvement plan.

The local agency must prepare a public involvement
plan that outlines the procedures for presenting
information to the public, obtaining comments, and
ensuring consideration of public opinion.

In preparing the public involvement plan, consider
the following:

1. Methods to provide information and receive
comments:

(@)
(b)
(©

Public meetings.

Surveys of public opinions.

in transportation.
(d) Information centers or booths.
(e)
(H Meetings with public officials.
©)

(h)

Advisory committees.

News releases (all mass media).

Newsletters.

.35

36

Meetings with groups having special interests

(i) Presentations and call-in questions on radio
and television talk shows.

2. Time schedule to accomplish each task (different
methods may be carried out simultaneously.)

3. Methods to be used in considering public
comments during the decision-making process.

4. Personnel, time, and funds required to conduct
the program.

5. The public involvement plan is a part of the
scoping process.

Selection of AlternativesThe alternatives to be studied

are identified by the PM, the IDT, and through the scoping
process. The IDT studies proposed alternatives and
determines their likely social, economic, and environmental
effects. Generally, each alternative is developed to the same
level of detail so that comparisons of effects can be made.
The draft EIS shall evaluate all reasonable alternatives to
the action and discuss the reasons why other alternatives
which may have been considered were eliminated from
detailed study. Alternatives should be openly discussed
with all affected groups.

A listing of features to be considered for each alternative,
along with a comparative matrix to assess differences,

is shown in the EIS Outline found in WSDOT’s
Environmental Procedures Manual

Alternatives normally include the following:

a. The no-action alternative which could include
short-term minor reconstruction activities (safety
improvements, etc.) that are part of an ongoing plan
for continuing operation of the existing roadway.

b. Improvement of the existing facility, which could
include resurfacing, restoration, rehabilitation, and
reconstruction types of activities.

c. Construction of new transportation facilities on new
routes and locations.

d. Multimodal alternatives, including public transit, rail,
or other modes dictated by the characteristics of the
study area. These may be under the jurisdiction of
other lead agencies and require early coordination.

e. Possible combinations of b, ¢, and d above.

Data Collection, Inventory, and Evaluation.The IDT
develops an inventory of social, economic, environmental,
and engineering data. The information is used to define the
environment; to predict and analyze project impacts; to
help select the preferred alternative; to prepare environ-
mental documents; and to inform other agencies, interest
groups, or individuals. Sources of data include, but are not
limited to, field studies, consultation, and coordination with
other agencies and the public. WSDOHfs/ironmental
Procedures Manuaand FHWA Technical Advisory

24-8
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T6640.8A are general guides to the types of information,
depth of study, and procedures to be used in collection,
inventory, and evaluation of required environmental
data. The following is a list of areas considered in the
development of an environmental document.

Biological/Physical:

Air Quality

Noise

Energy

Geology and Soils

Waterways and Hydrological Systems
» Water Body Modification
» Wild and Scenic Rivers
» Coastal Zone Impacts
» Coastal Barriers

Flood Plains

Water Quality

Wetlands

Wildlife, Fisheries, and Vegetation

Social/Economic:
Farmland
Land Use
Social Elements

e Community Cohesion

» Environmental Justice — The goal is that
minority and low income individuals should not
suffer a disproportionate share of negative
environmental impacts resulting from federal,
state, local and tribal programs and policies. It
also mandates consultation with all potentially
affected groups in the development of projects
with environmental impacts.

» Recreation — When applicable include a 6(f)
discussion. Section 6(f) of the Land and Water
Conservation Fund Act of 1965 states: No
property acquired or developed with assistance
under this section shall, without the approval of
the Secretary (of the Interior), be converted to
other than public recreation uses. The Secretary
shall approve such conversions only if it is found
to be in accord with the then existing comprehen-
sive state outdoor recreation plan and only upon
such conditions as is deemed necessary to assure
the substitution of the recreation properties of at
least equal fair market value and of reasonably
equivalent usefulness and location. (see the
Environmental Procedures Manu@l 31-11)
Volume 2, Chapter 3-7, for additional
information)

» Regional and Community Growth

» Services

» Pedestrian and Bicyclist Facilities

Economic Elements

» Employment

* Tax Revenues

» Property Values

a.

General Project Development
Chapter 24 Environmental Processes

Relocation

Historic and Archaeological Elements

Hazardous Waste

Visual Quality

Construction Activity Impacts

Irreversible and Irretrievable Commitment of
Resources

Relationship of Short-Term Uses of Environment
and Long-Term Productivity

Secondary and Cumulative Impacts

.37 Reports and Recommendations.

Discipline Reports. After data has been collected,
inventories compiled, and analyses completed, each
discipline representative prepares a segment of the
report. The reports document the technical studies
and investigations performed, provide a summary of
findings, and list recommendations. If there are any
individual reports, they should be submitted to the
project manager for review.

Since the reports must communicate equally to
technical and nontechnical groups, a summary is
written to present the significant findings and recom-
mendations in nontechnical terms. The information is
presented in a form suitable for incorporation into the
EIS, for presentation at public hearings, or for use by
management and lay groups in decision-making. The
summary must contain an introduction, conclusions,
and recommendations.

The technical portion of the discipline report provides
evidence that all the major areas of potential impact
have been considered. It presents information to
support the findings of significance and effect, and
demonstrates clearly that the study is in compliance
with the requirements of environmental law. The
discipline report normally contains:

e Summary of report findings, conclusions, and
recommendations.

< Background discussion.

e Study methodology.

« Coordination with other groups or agencies.

« Affected environment (existing conditions).

« Prediction of impacts of each alternative.

< Impact mitigation measures.

« Biological Assessment (Section 24.7).

e Section 106 Documentation (Section 24.8). |
» Construction information.

< Maintenance and operation information.

« Bibliography.

Local Agency Guidelines
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b. Preliminary Recommendations. The PM reviews all The DEIS shall be made available to the public and
discipline reports and documents preliminary recom- transmitted to agencies for comment no later than the
mendations after discussing the various trade-offs with time the document is filed with the EPA.
the IDT. Circulation of the DEIS is a responsibility shared

c. Draft Environmental Impact Statement (DEIS) and between the local agency and the WSDOT Environ-
Commitment File. The DEIS is the initial local mental Affairs Office. The local agency circulates the
agency project report. It identifies the alternative DEIS to any agency, organization, public official, or
actions and presents an analysis of their impacts on person who expresses interest in or requests it. The
the environment. Usually the DEIS does not identify a agency also provides it to any governmental agency
recommended course of action. The DEIS summarizes authorized to develop and enforce environmental
the early coordination process, including scoping, and standards, and any governmental agency authorized to
identifies the key issues and pertinent information issue permits. The Regional Highways and Local
received through these efforts. Programs Engineer will coordinate with the WSDOT

. . : Environmental Affairs Office and FHWA to ensure
All EIS documentation must comply with the require- ; . : : .
. . that circulation of the DEIS is accomplished in
ments of NEPA and the Council on Environmental . i
Quality (CEQ) guidelines accordance with fgderal and state reqwre_ments.
' Generally, all copies of the DEIS are furnished free
On projects where federal agencies have funding or of charge. After initial circulation, a printing fee
permitting responsibility, one federal agency is the may be charged as long as it does not exceed the
lead agency. The local agency, WSDOT, and the cost of printing.
federal lead agency are mutually respo_n5|ble for the Draft Section 4(f) Evaluation. Section 4(f) of the
EIS. Any other federal agency may be involved as a .
. ) s . Department of Transportation Act states that the
cooperating agency. Projects jointly developed with ;
. , FHWA will not approve the use of land from a
a federal agency should comply with that agency’s - : .
. o significant publicly owned, park recreation area,
regulations and guidelines. S S
or wildlife and waterfowl refuge, or any significant
The local agency prepares a preliminary DEIS using historic site unless a determination is made that:
data supplied by the IDT and other sources. e There is no feasible and prudent alternative to the
The local agency also prepares a commitment file use of land from the property; and
conS|s.t|ng of proposed mitigating measures, e The proposed action includes all possible
commitments made to other agencies, and any other . L
: . planning to minimize harm to the property
commitment made on behalf of the project. The local .
. . o . resulting from such use.
agency is responsible for maintaining the commitment
file during the environmental review process. A section 4(f) evaluation must be included in a
. . separate section of the environmental document (see
Upon completion O.f the preliminary DEIS, the . the Environmental Procedures Manu@i31-11)
local agency submits the document to the Regional " . .
. . . Volume 3, Chapter 5-3 for additional information).
Highways and Local Programs Engineer for review
and comment by the Olympia Service Center and A separate evaluation is prepared for each location
FHWA. within the project where the use of Section 4(f)
Review comments are returned to the local agency property IS bemg. conS|d.ered. The Section 4(f)
. - ; evaluation must include:
for revision of the preliminary DEIS as appropriate.
After making changes in response to comments on the 1. Description and need for the proposed action.
preliminary DEIS, the local agency submits the DEIS - , .
to the Regional Highways and Local Programs 2. Description of the Section 4(f) properties.
Engineer for processing (signature) of the title sheet 3. Impacts on the resource by each alternative.
by the WSDOT Director, Environmental Services. . . . .
FHWA and the Environmental Affairs Office returns 4 t?}';?rr?n?tl\;ifsthat avoid Section 4(f) properties and
the signed title page and approval to print the DEIS. P '
Required copies of the document are then submitted to 5. Measures to minimize harm.
the Reg"”?a' Highways and Local Programs Engineer 6. Coordination with appropriate agencies.
for circulation.
The DEIS is submitted to the WSDOT Environmental The DEIS_and Draft Section 4(f) Evaluation Report
. i . must be circulated to the Secretary of the U.S.
Affairs Office for transmittal to the EPA for process- ) .
; . . . Department of the Interior for a 45-day review and
ing so that a notice may be published in the Federal : .
i . comment period. When appropriate, the Secretary of
Register. A comment period of not less than 45 days .
4 L . Housing and Urban Development and the Secretary
begins upon publication in the Federal Register.
24-10 Local Agency Guidelines
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of Agriculture (federal) are also given an opportunity

to review the proposal. When a Section 4(f) property

is identified after the DEIS has been processed, a
separate Section 4(f) Evaluation is prepared, circulated
for comment, and finalized. See Section 24.39(c)
below.

Section 106 Preliminary Case Report. Section 106
of the National Historic Preservation Act of 1966
requires that the agency determine whether there are
any National Registers listed or eligible properties
that could be affected by the proposed project.

See Section 24.8 for process guidelines.

Section 4(f) requirements apply when the Section 106
property in question is on or eligible for the National
Register of Historic Places. When a Section 4(f)
Evaluation is required, the Section 106 Preliminary
Case Report and Draft Section 4(f) Evaluation will be
one document to satisfy the requirements of both laws.

For further information, see the WSDOT
Environmental Procedures Manualentioned
in Section 24.35.

.38 Hearings and Noticeswhen the local agency advertises
for an environmental, design, or combined environmental/
design hearing, or offers a notice of opportunity for public
hearing, the notice will comply with requirements of
23 CFR, Part 771.111(h) and announces the availability of
the environmental document and where it may be obtained
and/or reviewed. Where hearings are not required by
statute, an informational meeting may serve as a useful
forum for public involvement in the environmental process.

General Project Development
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notices are printed in the Federal Register by the
lead agency. The notice must be published at least
15 days in advance of the public hearing.

Examples of notification methods are publishing a
notice in a newspaper of general circulation in the
general geographic area of the proposal; notifying
private groups that are known to be interested in a
certain proposal; contacting news media; and placing
notices in appropriate regional, neighborhood, or
ethnic periodicals. The notice should be published

at least 30 days in advance of the public hearing.
During this period, the DEIS is open to consideration
and comment.

The DEIS notice of availability describes the
following elements:

« location of project

« brief description of work

* purpose of statement

« responsible agency

* where documents are available

where to send comments

.39 Final Reports and Approvals.

Final Recommendation. The local agency reviews
comments from the hearings and those received
from evaluation of the DEIS, and prepares a hearing
summary that it submits to the Regional Highways
and Local Programs Engineer for review.

The local agency then analyzes and coordinates

a. References: comments on the DEIS with the IDT and prepares
1. Council on Environmental Quality (CEQ) a final recommendation. The final recommendation
Regulations, 40 CFR, Part 1506.6. contains a description of the preferred alternative,
2 USDOT Order 5610.1C. identifies any S|gn|f|ca_nt_ at_jverse impacts, the pro-
posed measures to minimize harm, and any monitoring
3. 23CFR, Part771. or enforcement programs required to ensure imple-
4 WAC Orders 197-11-510 and 535. mentanon .of mitigation measures. The Ioca_ll agency
submits this recommendation with appropriate
b. NEPA Requirements: comments to the Regional Highways and Local
1. Public hearings are required for NEPA projects Programs Engineer for review.
when; Final Environmental Impact Statement (FEIS). The
(@) Substantial environmental or public Ipcal agency prepares the FEIS, co ordinates prepara-
o tion and processing procedures with the Regional
controversy exists; : , .
Highways and Local Programs Engineer, and submits
(b) The local agency has a substantial interest in the FEIS to the Regional Highways and Local
holding a hearing; or Programs Engineer. The FEIS contains the local
e agency'’s final recommendation for the preferred
(c) An agency with jurisdiction over the proposal ; ;
(permitting agency) requests a hearing alternatlve, ev_aluates all reason.able alternatives .
' considered, discusses substantive comments received
2. The Notice of Availability of the DEIS will on the DEIS, summarizes citizen involvement, and
include the name of the federal lead agency. describes procedures required to ensure that mitigation
If there is involvement in floodplains, wetlands, measures are implemented. The FEIS also documents
Section 4(f) lands, or endangered species, this compliance with environmental laws and
information is included in the notice. These executive orders.
Local Agency Guidelines 24-11
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Three optional approaches to preparing an FEIS
are possible:

1. The Traditional Approach incorporates the DEIS
essentially in its entirety, with changes made as
appropriate throughout the document to reflect
the selection of the preferred alternative, modifi-
cations to the project, updated information,
changes in the assessment of impacts, selection
of mitigation measures, wetland and floodplain
findings, the results of coordination, comments on
the DEIS, and the responses to those comments.

2. The Condensed Final EIS avoids repetition of
material by incorporating the DEIS by reference.
It should present a complete overview of the
project and its impacts on the environment. Its
focus is on changes in the project, its setting,
impacts, technical analysis, and mitigation since
circulation of the DEIS. As above, it must include
identification of the preferred alternative, coordi-
nation efforts, appropriate findings, comments,
and their responses.

3. The Abbreviated Version of the FEIS can be used
where the only changes needed in the document
are minor and consist of factual corrections or an
explanation of why comments on the DEIS do not
warrant further response. This FEIS would consist
of errata sheets making corrections, a section
identifying the preferred alternative, any appropri-
ate findings, a list of commitments for mitigation
measures for the preferred alternative, and copies
or summaries of the comments received and
their responses.

For further information about the choice of FEIS

approaches, consult teevironmental Procedures
Manual,M 31-11, and FHWA Technical Advisory
T 6640.8A.

The WSDOT Environmental Affairs Office will
coordinate circulation of the preliminary FEIS for
review. Review comments are provided to the local
agency for use in revising the FEIS. The WSDOT
Environmental Affairs Office reviews the FEIS.

The Director, Environmental Services, signs the

title page and then obtains approval from the federal
lead agency.

The WSDOT Environmental Affairs Office forwards
the signed title page to the local agency for insertion
into the FEIS. The local agency prints the FEIS and
submits it to the Regional Highways and Local
Programs Engineer.

Responsibility for circulation, distribution, and
coordination of the FEIS is shared between the local
agency and the Environmental Affairs Office. The
local agency notifies the public of the FEIS availability

in the same manner as for the DEIS (see Section
24.38(b)2, above), except that no comments are
solicited. The local agency circulates the FEIS for
public review to any person, organization, or agency
that submitted substantive comments, any agency
authorized to issue permits, and public institutions.
The Highways and Local Programs Engineer will
coordinate with the WSDOT Project Development
Office and FHWA to ensure that circulation of the
FEIS is accomplished in accordance with federal
and state requirements.

When the use of a Section 4(f) property is identified
after the FEIS has been processed, a separate
Section 4(f) Evaluation is prepared, circulated for
comment, and finalized.

Final Section 4(f) Evaluation. When the selected
alternative involves the use of Section 4(f) property,

a Section 4(f) Evaluation is included as a separate
section in the FEIS. The final 4(f) Evaluation contains:

1. Allinformation required for a draft Evaluation
found in Section 24.37d.

2. Adiscussion supporting a conclusion that there
are no feasible and prudent alternatives to the use
of the Section 4(f) property. The discussion must
demonstrate that there are unique problems or
unusual factors involved in the use of any
alternatives that avoid these properties, or that the
costs of these alternatives in terms of finances,
social, economic, environmental impacts, or
community disruption resulting from such
alternatives would be extraordinary.

3. Adiscussion documenting that the proposed
action includes all possible measures to minimize
harm to the Section 4(f) property.

4. A summary of the formal coordination with the
Department of the Interior and, as appropriate, the
U.S. Departments of Agriculture and Housing and
Urban Development.

5. A copy of the Memorandum of Agreement with
FHWA when historical or archaeological lands |
are involved.

6. Copies of all formal comments received and
responses to questions.

7. Concluding statement, “Based upon the above
considerations, it is determined that there is no
feasible and prudent alternative to the use of
land from the Section 4(f) property and that the
proposed action includes all possible planning
to minimize harm to the Section 4(f) property
resulting from such use.”
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d. Record of Decision (ROD). This document is prepared 24.37 d. Supporting documentation must also be prepared
by the local agency in draft form. The local agency for CE projects that may effect wetlands, farmlands, flood
submits the draft ROD with the preliminary final EIS. plains, or cultural resource properties.

The ROD accompanies the FEIS through the review
and approval process. The ROD includes the informa-
tion required by Section 1505.2 of the CEQ
Regulations.

The Environmental Classification Summary (ECS) (DOT
Form 140-100 EF) Part 5, requires the local agency to
conduct a Biological Assessment (BA) evaluation of the
proposed project’s impacts on any listed or proposed
The following format is used: Endangered Species Act (ESA) species or critical habitat
within the project area. This evaluation is called a BA and
must be completed on all federal aid projects prior to
requesting federal aid funding authorization for right-of-
way or construction phase. See Section 24.7 for the details
2. Alternatives considered. Briefly describe each of the BA process.

alternative (with reference to the FEIS, as above) .

and explain the balancing of values underlying the 24.5  Procedures for Class Il Projects

decision. Economic, environmental, safety, traffic The activities described in this section are summarized on the

service, community planning, and other factors  fiow chart for Class Ill projects contained in Section 24.23.
have different values and may be given different

1. Decision. Identify the selected alternative.
Reference to the FEIS may be used to avoid
repetition.

levels of importance. Identify the reasons why .51 Appointment of Disciplines and Project ManagerAfter
some values were considered to be more impor- authorization of preliminary engineering funds, the local
tant than others. Describe the manner in which agency appoints experts in various disciplines to conduct
these values were considered in arriving at the all studies necessary for EA preparation and appoints a
decision. Identify the environmentally-preferred PM to be responsible for development of the project.
alternative or alternatives. Where the selected These projects do not require a formal IDT but must use
alternative is other than the environmentally an interdisciplinary approach for the needed investigations.
preferable alternative, the ROD should clearly .52 Coordination. The local agency coordinates with affected
state the reasons for not selecting the environmen-  federal, state, and local agencies, Indian tribes, interest
tally preferable alternative. In addition, if groups, and the public in determining the scope of the
Section 4(f) property is used, summarize the action, alternatives to be considered, and the issues to be
Section 4(f) Approval. addressed. The PM is responsible for the coordination.

3. Measures to minimize harm. Describe all During the early coordination process, FHWA, in coopera-
measures to minimize environmental harm that tion with Highways and Local Programs and the local
have been adopted for the proposed action. State agency, requests that other involved agencies become
whether all practicable measures to minimize cooperating agencies. By law, federal agencies having
environmental harm have been incorporated into jurisdiction or special expertise must become cooperating
the decision and, if not, why. agencies when requested. FHWA normally initiates contact

with other federal agencies. FHWA may direct the local

4. Monitoring or enforcement program. Describe agency to contact state or other local agencies. The local
any monitoring or enforcement program that has agency makes these requests in writing and sends a copy
been adopted for the specific mitigation measures,  {g the Regjonal Highways and Local Programs Engineer.

as outlined in the FEIS. _ ) _
.53 Data Collection, Inventory, and Evaluation.The various

5. Commitment list. Include an item-by-item list of discipline representatives conduct studies to assess the
commitments and mitigation measures from the project’s social, economic, and environmental impacts. The
commitment file. The list serves as a ready depth of a study varies with the magnitude of the proposal.
reference for the design, construction, and Generally, discipline studies for an EA are developed using
maintenance of the project. the same method outlined in Section 24.21 for EIS projects.

. Studies are carried out to the point where the extent of
24.4 Procedures for Class Il Projects environmental impact can be determined. If significant
The activities described in this section are summarized on the impacts are found during the EA, an EIS is required.

flow chart for Class Il projects. .54 Public Involvement.The local agency conducts public

» Projects Requiring Documentation (Documented CE) meetings, mails notices, and uses other methods appropri-
ate to the magnitude of the project to provide and obtain
information. Public involvement methods are discussed in
Section 24.38.

If any CE project affects Section 4(f) properties, the project
is a “Projects Requiring Documentation.” A separate
Section 4(f) Evaluation is required as outlined in Section

Local Agency Guidelines 24-13
November 1999



General Project Development
Chapter 24 Environmental Processes

.55 Reports and Recommendations. as necessary. If comments are minor, the local agency
may issue an addendum referencing changes to
the EA.

The final EA, Notice of Availability, and Affidavit

of Publication are submitted to the Regional Highways
and Local Programs Engineer with a request for a
Finding of No Significant Impact (FONSI). After
FHWA issues the FONSI, the WSDOT Environmental
Affairs Office returns the signed FONSI to the local

a. Discipline Reports. Refer to Sections 24.37 and 24.7.

b. Environmental Assessment. The local agency prepares
a preliminary Environmental Assessment (EA) in
accordance with the EA outline in WSDOE8aviron-
mental Procedures Manudhclude an area map,
vicinity map, site plan, photogrammetric maps (to
depict the environmental setting), discipline reports,
and any letters demonstrating coordination of

i . agency.
environmental concerns, such as endangered species

listings, prime and unique farmland determinations, .56 Hearing and NoticesClass Il projects require a hearing
archaeological/historic reports, etc. If the project if: (1) there is substantial controversy; (2) the local agency
involves the use of Section 4(f) properties, a separate wants a hearing; or (3) an agency with jurisdiction requests
4(f) Evaluation is required and is included as a one. For additional information, refer to Section 24.38.

separate section in the EA. The local agency prepares
a BA evaluation (Section 24.7) to be included as a
separate section in the EA.

Class Il projects normally have less potential for environ-
mental impacts and public controversy than Class |
projects, and consequently are less apt to require public

The preliminary EA and draft Section 4(f) Evaluation hearings. Prepare the EA in advance of any public hearing.
are submitted to the Regional Highways and Local The public hearing notice follows the format and time
Programs Engineer. (Contact the Regional Highways schedule outlined in Section 24.38. The notice of public
and Local Programs Engineer for number of copies to hearing published in local newspapers should announce
be submitted.) The WSDOT Environmental Affairs that the EA is available and where it can be obtained
Office will coordinate their circulation. or reviewed.

If reviewers determine that the proposal may have Even when a hearing is not required, the local agency will
significant environmental impacts, an EIS is required. publish a notice in the local newspaper (similar to a public

hearing notice) advising the public that the EA is available
for review and comment and noting where the document
may be obtained. The public review and comment period
for an EA is 30 days. If a Section 4(f) Evaluation is

The local agency submits the revised EA, with the included, a 45-day public review and comment period
original cover sheet signed by the local official, to the is required.

Regional Highways and Local Programs Engineer.
WSDOT approves the EA by signing the cover sheet
and forwarding it to the federal lead agency for
approval. Once signed by the federal official, the

If no significant impacts are found, the WSDOT
Environmental Affairs Office returns the preliminary
EA, with comments, to the local agency for revisions.

The local agency notifies the Planning and Community
Affairs Agency (Statewide Clearinghouse) via letter that an
EA and FONSI are available from the agency or the federal

original cover sheet is returned to the local agency lead agency.

for reproduction and binding with the EA. 24.6 Project Reevaluation

A notice announcing the availability of the EA is Whenever single or cumulative conditions have occurred that
published by the local agency in a newspaper of might cause new or more severe environmental impacts, the

general circulation. The local agency then coordinates |ocal agency shall reevaluate an environmental document.
with WSDOT the circulation of the approved EA to ) o ) )
affected individuals, interested parties, and local, state, A written reevaluation is required when any of the following

and federal agencies with jurisdiction. conditions exist:

also circulated to the Department of the Interior. If within three years from the date of the DEIS circulation.
historic or archaeological lands are involved, the 2. Major steps to advance the project (such as approval to
document. is alsq circulated to the State Historic acquire a substantial portion of the right-of-way, or
Preservation Officer (SHPO). approval of PS&E) have not occurred within three years
When the period for public availability of the EA of FEIS approval or supplemental FEIS approval.

has ended, the local agency evaluates all comments  The |ocal agency reevaluates the project by conducting
rgcelved, |ncIL_Jd|ng comments from public hearings  appropriate environmental studies or, if necessary, by preparing
(if held), meetings, and open houses. The local agency an EA. The reevaluation is submitted in written form to the
responds to the comments and revises the document Regional Highways and Local Programs Engineer.
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If the reevaluation identifies changes in the proposed project, < QOutline the concerns/position of NMFS or USFWS
the affected environment, the anticipated impacts, or the and the areas of agreement and disagreement with
proposed mitigation measures, which result in significant supportive documentation, such as agency letters angd
impact that were not evaluated in the original EIS, a new or meeting minutes.
supplemental document is prepared and circulated. Other i ]
types of changes including those which substantially reduce * The NEPA document (final EIS, FONSI, CE) must.
the project’s impacts, do not require the preparation of a « Describe the project features and mitigation measurds
supplement. For additional guidance on project reevaluations, which have been incorporated into the project to avo(d,
refer to 23 CFR 771 and WSDOEsvironmental minimize, and/or compensate for project biological
Procedures Manual impacts.
24.7 Biological Assessments « Describe that NMFS or USFWS suggested fegtures

i and measures, and hopefully, show that the differendes
The Endangered Species Act (ESA) does not allow for between what has been incorporated into the project
grandfathering. Any federal action is subject to Section 7 of and what is being requested are not dissimilar.
the ESA, whether or not it is already approved and/or underway.
On all federal aid projects under construction the local agency, * Outline the reasons why full compliance cannot be
must evaluate the BA's done for the project, update them if achieved prior to final EIS, FONSI, or CE approval.
needed, and submit them to Regional Highways and Local « Outline a process of further agency coordination that
Programs office to forward to FHWA, with a copy to NMFS will reasonably result in ESA compliance.

and/or USFWS.
FHWA will only approve final EIS, ROD, FONSI, or CEs

FHWA must fuffill its responsibilities under the ESA, including |\ here the above requirements have been met and the conse|
coordination with NMFS prior to approval of NEPA. In turn quences of delay outweigh the risks. The risks to FHWA will e

N_EP_A approval_(Dp_cumented Categorical Exclusion (CE), defined as:

Finding of No Significant Impact (FONSI), or Record of

Decision (ROD)) is required, by FHWA regulation, prior to * Any substantial changes to the project as a result of
FHWA approval of funding for right-of-way purchase or changes in mitigation requirements, may require a supplq-
construction. In order to sign a final Environmental Impact mental NEPA document to address the changes.

Statement (EIS) or final Environmental Assessment (EA), the Right-of-way may be purchased but cannot be used.
FHWA Transportation and Environmental Engineer will need

to verify that the document includes the results of the BA * Even if changes required to meet Section 7 do not trigge
required under the ESA. In order to complete the NEPA process ~ Supplemental documents or change ROW needs, they cquild
by signing a ROD, FONSI, or Documented CE the FHWA increase the cost of the project substantially.

Transportation and Environmental Engineer will need to verify A will consider requests to sign NEPA documents for
that the requirements above have been met, including comple- g6 projects that meet the conditions above. In order to utilipe
tion of coordination with NMFS. this exception, the local agency must submit to the Regional

For the interim and on a project by project basis, local agencies Local Programs office all documentation detailing Compliance
can request an exception to some of the requirements listed with the above listed requirements and a written request, Sigr ed
above. FHWA will consider requests to sign NEPA documents, by the agency’s Approving Authority, requesting agreement
prior to the completion of the biological assessment consultationfrom FHWA to utilize this exception for the agency’s project.
process, to allow for right-of-way acquisition. FHWA will not  After Highways and Local Programs Service Center determings
authorize construction funding for these projects, however, until that the project meets all requirements, they will send it to
the Section 7 consultation requirements have been met. In ordefFHWA for concurrence of the request to allow for right-of-way

to utilize the exception, the project must be able to meetthe ~ acquisition prior to completion of Section 7 consultation. Upor
following requirements: FHWA concurrence with the local agency’s request, FHWA

will advise Highways and Local Programs Service Center, wHo
will initiate authorization of federal funding for right-of-way
« Demonstrate a reasonable project effort to achieve full acquisition.
compliance with the ESA prior to final EIS, FONSI, or - b6 10 the requirements of agencies to meet their responsibili-
CE approval. At a minimum, this would include ties under the ESA, the following are the interim procedures.
informal consultation and the submittal of a Biological - Thege procedures are continually being reviewed and revised
Evaluation or Assessment to NMFS or USFWS with -\ hich will result in updates by the Highways and Local
detail appropriate to address the ESA issues. Programs Service Center. Appendix 24.108 provides some |
« Identify and describe the meetings held in an attempt ~ definitions of the environmental references.
to resolve the issues.

» The NEPA document (final EIS, FONSI, CE) must:
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Species ListingsThe agency must request ESA species
listings to assist in assessing a project’s environmental
impacts from the National Marine Fisheries Service
(NMFS), the United States Fish and Wildlife Service
(USFWS), the Washington State Department of Natural
Resources (DNR), and the Washington State Department
of Fish and Wildlife (WSDFW). (Appendix 24.103) These
requests are for the agency’s entire jurisdiction and will be
applied to all of the agency’s federal aid projects. These
requests must be updated every six months. (Appendix
24.104) Federal and state resource agencies generally have
30 days to respond to a species listing request. The species
listings for the NMFS must be obtained from the Regional
Highways and Local Programs office.

For species which are proposed for listing, but not yet
listed, any federal action must be evaluated to determine
whether it jeopardizes the continued existence of the
species. For projects which will not be completed before
the proposed listing could take affect, the species should be
treated as if it were listed with a conditional effect determi-
nation.

Until the project is completed, the agency must request
updated species listings from NMFS (through the

Regional Highways and Local Roadways office),

USFWS, DNR, and WSDFW, every six monthdf any
species listings or locations have changed, the BA shall be
updated appropriately. Verification of the requests will be
included as part of the agency’s project management
review.

Project Evaluation.Section 7 of the ESA requires that any
federal aid project must be evaluated to determine its
effects on listed or proposed species and/or critical habitat.
The species information and completion of the ECS Part 5
will assist the agency in completing a project evaluation.
The evaluation is a guide to assess the project’s impact to
any listed species or critical habitat.

If the evaluation determines the need to consult with a
biologist, the biologist will:

» Conduct a field review.

» Assess the impacts on all listed species and habitat.

» Make an “effect” determination for each listed species.
» Write the biological assessment.

Depending upon the evaluation and the extent of the
project’s impacts, the effect determination (Section 24.73)
will be one of three conclusions:

* No Effect
» May Affect, Not Likely to Adversely Affect
» May Affect, Likely to Adversely Affect

The agency will report on the impacts of the project
through either:

.73

a. “No Effects” letter BA. Typical items to include in the
letter are:
e Species listings;
e Asigned ECS;
« Brief discussion of the project, its impacts, and
justification for the “no effect” determination.
b. Complete BA report. Typical items to include in the

report are:
« A brief description and location of the project;

e Construction information including when the
work will be completed;

« Description of listed species or habitat within
the project area;

< Evaluation of the potential “effects” on listed
species or critical habitat;

« Assertion of “effect” determinations for each
listed species;

« Development and recommendations of
conservation and mitigation measures;

« Bibliography.

The decision to do a BA depends on the level of potential
impacts to streams or surface waters which are within the
geographical range of the listed species or population.

A BA report should be done when projects cross streams
(bridges, culverts), require any construction activity within
the active channel (retaining walls, riprap, channel reloca-
tions), cause the discharge of additional stormwater or
other drainage directly to streams through surface channels
without soil or other filtration, significantly increase the
volume of surface runoff to salmon streams, result in the
removal or alteration of riparian vegetation areas adjacent
to streams with listed populations, or when listed species
or critical habitat are present.

Effect Determinations.If a federal aid project is in an

area where there are species designated as Threatened
or Endangered, the ESA requires that FHWA make a
determination of the effect of the project on the listed
species or critical habitat. FHWA must make this determi-
nation of affect in consultation with NMFS (for marine
species) or USFWS (for all terrestrial and freshwater
species). Part 5 of the ECS includes a checklist which
will assist the agency in the determination of effect.

a. No effect. This conclusion is appropriate if the project
has no impact on any listed species or critical habitat
and the ECS Part 5 yields a no effect.

For some projects, the local agency may be able to
make a no effect determination without a BA report. In
this case, a “No Effects” letter BA (Appendix 24.105)
stating the basis for the effect determination will be
sufficient. The agency would address the type of work
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the project entails and why these actions would not
impact the species in the area. Or if there are no
species or critical habitat in the area, the letter would
explain the items the agency marked “yes” on Part 5 of
the ECS. This explanation would include a justifica-
tion of those items and identify the agency procedures
to ensure a no effect determination.

If a biologist evaluates the project and concludes the
project has “no effect” on any of the listed species or
critical habitat, the agency’s “no effect” letter BA will
include a brief discussion of the project, its impacts
and justification for this determination.

To meet the obligations under the ESA, the Highways
and Local Programs Service Center and FHWA must
review the no effect determination for adequacy and
concur with the determination. The local agency will
forward a copy of the completed BA and ECS to the
Regional Highways and Local Programs office. The
Regional Highways and Local Programs office will
forward it to the Highways and Local Programs
Service Center for concurrence. Upon the Highways
and Local Programs Service Center’s concurrence, a
copy of the signed ECS, and the no effects letter BA,
and/or the biological assessment is submitted to
FHWA, with a copy to NMFS and/or USFWS. This
can be done concurrently with the request for federal
funding approval.

A response from NMFS and/or USFWS on these
projects is not anticipated. NMFS and USFWS have
stated they would not issue concurrence letters on
projects with no effect determinations. After Highways
and Local Programs Service Center reviews the no
effect determination and sends it to FHWA (with a
copy to NMFS and/or USFWS), the FHWA Transpor-
tation and Environmental Engineer can finalize the
NEPA documentation and subsequently authorize the
right-of-way or construction phase of a project.

May Affect, Not Likely to Adversely Affect. This
conclusion is appropriate when the project has some
effect on the listed species, but that effect is totally
beneficial, insignificant, or discountable. BA reports
are normally done on “May Affect, Not Likely to
Adversely Affect” projects to document the reasons
for the not likely to adversely affect conclusion.

If an incidental take is determined to be likely, then
a “not likely to adversely affect” conclusion is not
appropriate.

To meet the obligations under the ESA, the Highways
and Local Programs Service Center and FHWA must
review the may effect determination for adequacy and
concurrence of the determination. The local agency
will forward a copy of the BA report and ECS to the
Region Highways and Local Programs office. The
Regional Highways and Local Programs office will
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send it to the Highways and Local Programs Service
Center for concurrence. Upon the Highways and Local
Programs Service Center’s concurrence, the signed
ECS and a copy of the BA report supporting this
conclusion will be forwarded to FHWA, NMFS and/or
USFWS, for an informal consultation (written
response required).

1. NMFS and/or USFWS must concur in writing
with the not likely to adversely affect conclusion
prior to FHWA authorizing right-of-way and/or
construction funds for a project. The written
concurrence for the project is sent to the High-
ways and Local Programs Service Center and
completes the informal consultation process
required by Section 7 of the ESA. The Highways
and Local Programs Service Center sends the
concurrence letters, from NMFS and USFWS, to
FHWA, and the FHWA Transportation and
Environmental Engineer can finalize the NEPA
documentation and subsequently authorize
funding for the right-of-way or construction phase
of the project. (For an exception see 2.)

2. Local agencies can request an exception to the
requirements listed above, if a project is time
critical and meets certain conditions as outlined in
what is referred to as the Section 7(d) letter. This
exception must have FHWA concurrence, and be
coordinated with NMFS and/or USFWS, prior to
FHWA authorizing an agency to purchase right-
of-way or go to construction.

Section 7(d) of the ESA prohibits a federal agency
which has initiated consultation with NMFS or
USFWS on any action from making dfiye-
versible or irretrievable commitment of resources
with respect to the agency action which has the
effect of foreclosing the formulation or implemen-
tation of any reasonable and prudent alternative
measure."The 7(d) letter documents specific
projects that could be built without irreversibly or
irretrievably committing resources. For these
projects, identified on the list sent to NMFS,
NEPA may be concluded prior to completion of
consultation (written concurrence). Consultation
on these projects must be completed and the
agencymust “commit” to construct any mitiga-
tion measures that are agreed to during the
consultation process.

For projects utilizing the 7(d) provisions of the
ESA requires the local agency to commit
funding for construction of any mitigation
measures that are agreed to during the
consultation processDepending on the timing

of the completion of consultation this may be
accomplished by a change order to the construc-
tion contract or by a new contract.
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In order to add a project to the existing 7(d) list of
approved projects, the local agency must submit
to the Regional Highways and Local Programs
office the completed BA and a request letter
(Appendix 24.107) signed by the agency’s
Approving Authority. The letter must include:

a request to addendum to the 7(d) project list;
outline the time critical aspects of the project;
“commit” to meet any and all mitigation require-
ments determined by NMFS and/or USFWS (to
be outlined in the concurrence letters); and state
the agency will be in continuous consultation with
the Highways and Local Programs Service Center
and FHWA until such time as NMFS and/or
USFWS concurrence.

After Highways and Local Programs Service
Center’s determine that the project meets 7(d)
requirements, they will send it to FHWA for
concurrence with the request to addendum the
current 7(d) project list. This submittal to FHWA
will include the signed ECS and a copy of the BA,
and the local agency request letter. Upon FHWA
concurrence with the effect determination, FHWA
will advise NMFS of the added project, and can
authorize federal funding for right-of-way and/or
construction phase of the project.

After the consultation NMFS prepares a Biological
Opinion (BO) within 45 days, documenting the results
of the consultation and concluding the Formal
Consultation Process. This may result in the issuance
of an Incidental take statement or no-jeopardy call by
NMFS. Upon agreement by FHWA, Region High-
ways and Local Programs, and the local agency to
incorporate any and all terms and conditions outlined
in the biological opinion into the project, the FHWA
Transportation and Environmental Engineer can
finalize the NEPA documentation and subsequently
authorize the right-of-way and/or construction phase
of the project. Normally the total period required for
NMFS to issue a biological opinion including agreed
upon extensions will not exceed 195 days. (90 + 60 +
45 = 195 days)

NMFS may recommend or suggest in writing reason-
able and prudent measures to remove or eliminate
adverse effects of the project to listed species. If the
local agency, Highways and Local Programs, and
FHWA agree in writing to implement such measures
as NMFS recommends, this removes the “likely to
adversely affect” conclusion, and the consultation
process in completed. FHWA then approves the
environmental documentation and federal aid funding
for the project.

c. May Affect, Likely to Adversely Affect. This conclu- If the local agency and Highways and Local Programs
sion is appropriate when the project has an affect on do notagree to such reasonable and prudent modifica-
the species which is not totally beneficial, is not tions to the project, FHWA cannot approve
insignificant (i.e., is measurable), and is not discount- environmental documentation and will not approve
able (i.e., is likely to occur). The “May affect, likely participation with federal aid funds. Federal aid funds
to adversely affect” conclusion is supported by a BA cannot be used to build the project.

Whlch documents t.he I|kel|h.ood qf a take or measur- 1. Formal Consultation. If NMFS and/or USFWS
able impacts on critical habitat within the potential X o o
eographical range of the species of concern concurs with a BA finding of .I|kely 0 gd\{ersely
9 ' affect,” or does not concur with a BA finding of
The local agency prepares a BA and sends it to the “not likely to adversely affect” or “no effect,”
Region Highways and Local Programs office. The they will request initiation of formal consultation
Regional office sends it to the Highways and Local procedures in writing to FHWA and explain the
Programs Service Center which submits the BA to basis for the request.
FHWA with a letter requesting Formal Consultation. L . .
. : Formal consultation is for projects with more
Upon FHWA concurrence with the effect determina- o . .
) . substantial impacts. Local agencies, Highways
tion, the BA report and request for formal consultation :
. . and Local Programs, and FHWA are required to
is submitted to NMFS and/or USFWS. The formal . o ;
. . provide the best scientific and commercial data
consultation takes place with NMFS and/or USFWS, . . ) .
X available or which can be obtained, during the
Highways and Local Programs, the local agency, . .
consultation for an adequate review of the effects
and FHWA. . i .
the action may have on the listed species.
The ESA.g|ves NMF.S 90 days to accomplish this NMFS will review the BA and other pertinent
consultation. Extensions of 60 days are often re- . . . ) i
By information regarding the project and impacts to
guested. NMFS must respond within 30 days of . T
o N the species of concern to determine if it involves
submission of the BA to the effect determination to . L
o X o a take of the species and also to determine if the
initiate formal consultation. If formal consultation is . . . ) .
- : project would jeopardize the continued existence
initiated, FHWA cannot approve environmental . ; . .
. L of the listed species (or subspecies, population,
documentation or federal aid right-of-way and/or . A . .
. . . evolutionarily significant unit (ESU)). Including
construction funding until it is concluded. ; : .
agreed upon extensions, formal consultation will
24-18 Local Agency Guidelines
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be concluded withid95 daysof initiation by the
issuance in writing from NMFS of a biological
opinion.

(@)

(b)

Extensions to Formal Consultation. NMFS
may request an extension of the consultation
period by mutual agreement among NMFS,
the local agency, Highways and Local
Programs, and FHWA. Without mutual
agreement on the length of the extension,

it shall not exceed 60 days past the original
consultation period. NMFS may request
extension of time and additional data from
the local agency, Highways and Local
Programs, and FHWA to form a biological
opinion. The local agency, Highways and
Local Programs, and FHWA will obtain,

to the extent practicable, data that can be
developed within the scope of the extension.
Requests for extensions and additional data
notwithstanding, NMFS will issue a written
biological opinion at the end of the consulta-
tion period using the best scientific and
commercial data available.

Incidental Take Permit§.or projects where
the local agency’s BA and/or NMFS and/or
USFWS conclude that incidental taking of
listed species will occur and not violate
Section 9(a), NMFS and/or USFWS will
provide a statement concerning incidental
take of individuals or habitat that: 1) specifies
the amount or extent of the impacttaking,

2) specifies the reasonable and prudent
measures needed to minimize the impact or
take, 3) sets forth terms and conditions that
must be met by the local agency, Highways
and Local Programs, and FHWA to imple-
ment the measure specified above, 4)
specifies procedures to dispose of taken
individuals of the listed species.

If at any time the conditions and measures
specified in the incidental take statement are
exceeded or violated, the FHWA must
reinitiate consultation immediately.

2. Biological Opinion. A BO from NMFS may
conclude a finding of jeopardy/no jeopardy; or
adverse modification of habitat/no adverse
modification of habitat.

(@)

No Jeopardy/No adverse modification of
habitat opinion. A no jeopardy/no adverse
modification of habitat opinion indicates the
NMFS concludes that the project as proposed
will not jeopardize the continued existence of
species through direct take or through take/
modification of critical habitat. This con-
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cludes the consultation process and FHWA
can approve environmental documentation
and participation with federal aid right-of-
way and/or construction funds.

(b) Jeopardy/adverse modification of habitat
opinion. A Jeopardy/adverse modification

opinion indicates NMFS has concluded that
the construction of the project as proposed
jeopardizes the continued existence of the
listed species through direct effects on
individuals or modification of critical habitat.
NMFS may make recommendations for
reasonable and prudent measures to remove
or lessen the impacts. Agreement by the local
agency, Highways and Local Programs, and
FHWA to implement these measures changes
the jeopardy opinion to a no-jeopardy
opinion. This concludes the consultation
process and FHWA will approve environ-
mental documentation and authorize
participation of federal aid funds.

If NMFS does not respond either within 135 days
with a BO or within 90 days with a request for
extension or additional data, FHWA can approve
environmental documentation for the project and
participation with federal aid funds.

.74 ESA Stormwater Effects GuidanceThis section

provides interim guidance for a project which:
« Increase Impervious Service, or
e Clear, Grade, or Fill (Erosion Contral), or
< Have Spill Potential

This guidance only covers specific project activities. It does
not cover all of the possible project elements which must
be analyzed by the project biologist before a final effect
determination, based upon all of the projects activities, is
made. Effect determinations must be project specific and
this guidance may not fit in every case. There may be
instances where the project conditions and site specific
circumstances are such that the project does not meet the
conditions outlined under one of the effect determinations
(e.g. no effect), but the final analysis reaches that conclu-
sion. However, the project specific conditions and
rationales can be thoroughly documented in the BA.

For changes to this guidance refer toltighway

Runoff ManualUntil additional changes are made, use
theHighway Runoff Manuair other local ordinances

(if they are more stringent) to design the stormwater
treatment system.

Understand this guidance assists with the effect determina-
tion with respect to stormwater considerations. The overall
effect determination for a species and/or critical habitat
may or may not be different upon consideration of other
factors.
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Each project is evaluated for its location, for the effects due a. No Effect
to stormwater, clearing, grading and filling, and the effects
of all project elements on the baseline indicators before
making a final project effect determination. Projects located
within a Water Resource Inventory Area with no habitat or
potential habitat for listed fish species will have no effect
on listed fish species and require no further evaluation.

The following questions need to be answered and included
in the BA report to assist in the effect determination due to
stormwater issues for the project.

How muchnew impervious surfaceis the project
creating?

How much of thanew impervious surfaceis being
treated for stormwater? (Express as a percentage of the
total or provide an amount.)

What best management practices (BMP) are being
used to treat theew impervious surfacefor:

a. quality?
b. quantity (is infiltration being utilized)?

c. whatis the receiving area of water body for each
BMP? (This includes overflow channels.)

What is the amount @xisting (pre-project)
impervious surfacein the project area?

What BMPs are being used to treatéhesting
impervious surfacefor:

a. quality?
b. quantity (is infiltration being utilized)?

c. whatis the receiving area of water body for
each BMP?

How much of the untreatezkisting impervious
surfaceis proposed to be treated as part of this
project?

What BMPs are proposed for the treatment of
untreated existing imperviousfor:

a. quality?
b. quantity (is infiltration being utilized)?

c. whatis the receiving area of water body for
each BMP?

1.

Stormwater from new impervious surfaces has no
effect when:

(@) New impervioustnfiltrate with pretreatment for
all new imperviousOR

(b) Stormwater treatment for project is designed to

= 140% x the Area of New Impervious surface
(This is based on the assumption that post-project
net pollutant loading should not exceed the pre-
project loading.) In other words the new
impervious surface should not result in any
additional pollution to the receiving waters. Since
our stormwater best management practices (BMP)
are not 100% efficient, some amount of preexist-
ing impervious surface will have to be treated to
attain a no-net increase in pollutant loading. The
treatment level has been established at 140% of
new impervious surface to make up for the fact
that the BMPs are not 100% efficient.

Example: A project adds 10 acres of new impervious
surface area , which will be 100% treated. How much
impervious surface will the project have to treat to
attain a “no effects” determination?

Answer: 140% x (10 acres) = 14.0 acres which is the
10 new acres plus 4 acres of the existing untreated
surface area..

Clearing, Grading and Filling has no effect when:

The project is within ESU/Distinct Population
Segment (DPS is a USFWS designation for bull trout
listings.), clears, grades, and grubs over 300’ from any
waterbody, provided:

(@) Temporary Erosion Sedimentation Control
(TESC)/ Stormwater Site Plan (SSP) is fully
implemented (including spill control)

(b) “Environmental baseline” is not degraded,
including spawning areas (determined by the
Biological Evaluation (BE is an evaluation done

by a project biologist to determine the effects of
the project on listed species. The BE may lead to a
biological assessment if necessary.), large woody

debris, riparian habitat, etc.

b. May Affect, Not Likely to Adversely Affect

If the project is not infiltrating all of the runoff from

the new impervious, and is unable to treat a minimum
of 140% of the new impervious surface for quality and
guantity, explain why:

The effect determination with respect to stormwater
considerations may or may not be different than the overall
effect determination for a species and/or critical habitat,
upon consideration of other factors. The following

provides guidance to determining the stormwater effect
determination.

1.

Stormwater from new impervious surfaces may affect
but is not likely to adversely affect listed fish species
and their habitat when:

* Impervious Treatment with detention for all new
impervious and treats less than 0.40 (new
impervious area) of existing impervious within
the project limits. (NMFS is concerned that the
detention ponds and other BMPs may not be sized
large enough due to the fact that tighway
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Runoff Manuals based on outdated rainfall data. c¢. May Affect, Likely to Adversely Affect
Section 2-5 of that manual includes a chart which . .
. 1. Stormwater from new impervious surfaces may affect
addresses the current safety margin at a later date. o ]
" . and is likely to adversely affect when:
In addition, a study is underway to update the
rainfall chart. e Less than full treatment for all new impervious
2. Clearing, Grading and Filling may affect but is not surfa}ces whe_n project is V.V'thm gsubbasm that
) . . i provides habitat or potential habitat for a listed
likely to adversely affect listed fish when: . .
fish species.

* The pro_jeq within ESU/DPS, clears, grade;, and 2. Projects which work within water, but do not meet the
grubswithin 300 feet of any waterbody (which “not likely to adversely affect” category for instream
supports or drains into a listed fish supporting =Y . y 9 ry . i

. N work will result in an “adversely affect” to listed fish.
waterbody) but does not include “in water” work,
provided: 3. Clearing, Grading, and Filling may affect and is likely
(@) TESC/ SSP is fully implemented (including to adversely affect listed fish when:
spill control) « Project is within ESU/DPS and does not fully
(b) “Environmental baseline” is not degraded, |mpI(.eme_nt_TESC/SSP. (including _sp|II control_)
. . . ; and is within a subbasin that provides potential
including spawning areas (determined by habitat for listed fish species
BA), large woody debris, riparian habitat, etc. P '
(c) All other factors evaluated for the project by d. Beneficial Effect
the project biologist result in a “no effect” or Projects will have a beneficial effect when the stormwater
“may affect not likely to adversely affect” treatment is:
determination. This must include an analysis . S .
; - . » Treatment + detention for an existing impervious area
of direct and indirect effects of the action. . ; .
X - . that is a greater than 40% (new impervious area)
(A direct and indirect effect analysis must oy N
) . ; within the project limits.
be included which covers the action area.
The action area is defined as all areas to be 24.8 Section 106 Process
affected directly or indirectly by the federal o o ) _
action and not merely the immediate area Any project, activity, or program _funded in whole or in part,
involved in the action. Thus, if it is a bridge _under_the direct or mdlrect jurisdiction of a federal agency,
replacement, address the upstream and down including _those car_rl_ed out on behalf o_f a_federal agency; and
stream impacts, bank impacts, construction those actions requiring a federal permit, license, or app_roval,
easement impacts, the road approach are C_0n3|dered to t_)e an unde_rtakmg and are, th_us, sut_)Ject_tolthe
impacts, temporary bridge impacts, impacts requweme_nts detailed in Section 106 of the National Historic
caused by the detour route, etc.) Preservation Act of 1966.
Not all projects will be able to meet the above. FHWA must fulfill its responsibilities under Section 106 of
Some may fall into the “may affect, likely to the NHPA, prior to the approval of NEPA. In turn, NEPA
adversely affect” call. approval (Documented Categorical Exclusion (CE), Finding of
] . o No Significant Impact (FONSI), or Record of Decision (ROD)
3. Projects which work within water, may affectbutare s required, by FHWA regulation, prior to FHWA approval of
not likely to adversely affect listed fish if all three of  fynding for right of way acquisition or construction. In order
the following conditions are met: to sign a final Environmental Impact Statement (EIS) or final

« Work must be conducted within fish window Environmental Assessment (EA), the FHWA Transportation

(Gold & Fish list or as per HPA): and Environmental Engineer will need to verify that the
) . . document includes the results of the consultation requiremengs

* Work must occur in & non-spawning or rearing  ynder the NHPA. In order to complete the NEPA process by
area (as determined by project biologist in signing a ROD, FONSI, or Documented CE the FHWA
conjunction with Washington State Department  Transportation and Environmental Engineer will need to verify
of Fish and Wildlife Habitat Biologist or Tribal that the requirements above have been met, including complg-
Biologist or other Fisheries Biologist). (The tion of coordination with State Historic Preservation Officer
rearing areas include pools, edies, structures, (SHPO)/Tribal Historic Preservation Officer (THPO), and,
etc., but do not include glides.) if necessary, the Advisory Council on Historic Preservation

e The project doesn’t degrade the environmental (ACHP).
baseline

Local Agency Guidelines 24-21

August 2000



General Project Development
Chapter 24 Environmental Processes

will be available, however, to participate in Section 106
consultation with a tribe to the extent necessary, to ensufe
the tribe’s meaningful participation in the process.

Due to the requirements of agencies to meet their responsibili-
ties under the NHPA, the following sections are the interim
procedures. These procedures are continually being reviewed
and revised which will result in updates by the Highways and

Local Programs Service Center. In addition to these requests, a local agency may also bd

.81 Identification of Historic Properties. The agency must

coordinate with the SHPO/THPO to:
» determine the area of potential effects (APE).

 review existing information on historic properties
within the APE.

» seek information, as appropriate, from tribal
organizations, Native Hawaiian organizations, and
other individuals and organizations likely to have
knowledge of, or concerns with, historic properties
within the APE.

The local agency must submit a letter containing the
following information to the Regional Local Programs
Office:

» Description of the project.
» Location of the project, including legal description.

» Age of any structures present, if applicable (i.e.,
bridges, buildings, etc.).

» Maps and photos.

» Alist of Tribes that should be included as potential
consulting parties (see Appendix 24.109 for
assistance).

The Regional Local Programs Office will transmit the letter

to the Highways and Local Programs Service Center. Upon
receipt of the documentation and review, the Highways and

Local Programs Service Center will transmit the letter to
the SHPO/THPO, requesting comments or information
such as in identifying historic properties within the area

of potential effects. The Highways and Local Programs
Service Center will also transmit a copy of the letter to
FHWA, in order to initiate consultation with the appropri-
ate Tribal governments. The local agency should include
sufficient copies of the documentation, so as to provide
two (2) copies each to each identified Tribal government,
as well as a copy for FHWA's files. Upon receipt of
documentation and review, FHWA will send a formal
letter to the identified tribe(s), as well as any other tribe (s)
FHWA determines to be appropriate, to initiate the Section
106 consultation, normally within fifteen (15) days of

receipt of request. If a response from a tribe is not received

within thirty (30) days after the delivery date of the
initiation of consultation letter, project development will

be allowed to move forward. The tribes do have the option,

however, of entering consultation at a later date.

The local agency and the Regional Local Programs Office
will assume the lead in conducting Section 106 consulta-
tion with the tribal governments, after FHWA has initiated
the consultation process with the written request. FHWA

.82 Project Evaluation.Section 106 of the NHPA requires

required to search through the physical records located gt
the Office of Archaeology and Historic Preservation
(OAHP) for identification of eligible historic properties
and archaeological sites, if the project does not fall into
one of the categories listed in Section 24.82 (a).

that any federal aid project must be evaluated to determihe
its effects on historic properties. The information from
Section 24.81 will assist the agency in completing a projgct
evaluation. The evaluation is a guide to assess the projeft's
impacts to historic properties.

Depending upon the evaluation and the extent of the
project’s impacts, the effect determination (Section 24.83
will be one of the following conclusions:

~

< No historic properties affected.
« Finding of no adverse effect.
» Adverse effect.

The agency will detail the impacts of the project through
either:

a. “No historic properties affected” report. Typical itemq
to include in the report are:

« Description of undertaking.

« Description of APE, including photographs,
maps, drawings, as necessary.

« Description of steps taken to identify historic
properties.

« Justification for determination of no historic
properties present or affected.

The following list identifies those undertakings that
have limited areas of impact which are unlikely to
contain properties listed or eligible for inclusion in th¢
National Register of Historic Places. These projects
can be considered to have no effect on historic
properties. If your project falls under one of the beloy
categories, the local agency is not required to consulft
with SHPO or with the tribes on the APE and the
impacts of the undertaking, as outlined in Section
28.81. Although consultation with the tribes will not
be initiated, a monthly general notice will be sent to
the tribes informing them of which projects met the
programmatic exemptions.

A. All work to be done on bridges of the National
Highway System (NHS) and non-NHS state
highways which are less than 40 years old,
unless an inventory has shown the bridge to
be exceptionally significant.
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All work within interchanges and within medians
of divided highways unless the median has been
undisturbed by construction.

All work between a highway and an adjacent
frontage road, unless the area between is
undisturbed.

Replacement or extension of culverts and other
drainage structures with waterway openings

of 100 square feet (9.3 square meters) or less
and whichdo notextend beyond previous
construction limits.

Roadway surface replacement, overlays,
shoulder treatments, pavement repair, seal
coating, pavement grinding, and pavement
marking where there will be no expansion of
wearing surface, unless within a historic district.

Installation of new lighting, signals, and other
traffic control devices, and replacement or repair
of lighting, signals, and traffic control devices
where the existing units were installed less than
50 years ago, except if the project is immediately
adjacent to, or located within, eligible bridges,
historic properties, or historic districts.

Installation, replacement, or repair of safety
appurtenances such as guardrails, barriers,

glare screens, and energy attenuaters (except on
National Register listed or previously determined
eligible bridges, properties, or districts).

Fencing, including salvage yards, provided no
grading or other landscaping is involved.

Landscaping on fillslopes and backslopes only.
All landscaping beyond toe of fillslopes or
beyond top of backslope must be reviewed.

Repair or replacement in kind of curb and gutter,
sidewalk and catch basins on the same location
except the following: Replacement projects

and construction of handicapped access ramps
projects adjacent to National Register eligible

or listed properties.

Railway crossing signs and signal installation or
modification and surface improvement.

Emergency structural repairs to maintain the
structural integrity of a bridge (except National
Register listed or eligible bridges), roadway
overlays, and painting. Bridge reconstruction
which does not include roadway widening or
modification of existing piers and abutments,
but which may include bridge repairs, deck
replacement or repair, railing repair and other
maintenance work.

. Construction of turning lanes and pockets,
auxiliary lanes (e.g., truck climbing, acceleration
and deceleration lanes) and shoulder widening

General Project Development
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where only placement of fill material is involved,
or within an area previously disturbed by vertical
and horizontal construction activities.

N. Placement of fill material on the side slopes of

intersection crossroads and accesses for purpoges

of flattening these slopes to meet safety criteria,
provided that no topsoil is removed beyond

the area of previous horizontal and vertical
disturbance.

O. Hazardous waste removal and disposal from
within an area previously disturbed by vertical
and horizontal construction activities, which
constitutes a public hazard and which requires
immediate removal.

P. Placement of riprap within an area previously
disturbed by vertical and horizontal construction
activities, to prevent erosion of waterways and
bridge piers.

Q. Routine roadway, roadside, and drainage system

maintenance activities necessary to preserve
existing infrastructure and maintain roadway
safety, drainage conveyance, and stormwater
treatment in previously disturbed areas.

If the local agency determines that their project is
included in one of the types of exempted activities
listed above, the local agency must document
this determination in Part 4, Question 3 of the
Environmental Classification Summary.

“No adverse effect” and “Adverse effect” reports.
Typical items to include in the report are:

« Description of undertaking.

« Description of APE, including photographs,
maps, drawings, as necessary.

« Description of steps taken to identify historic
properties.

« Description of the affected historic properties.

« Description of the undertaking’s effects on
historic properties.

 Justification for why the criteria of adverse affect
were found applicable or inapplicable; including
any conditions or future actions to avoid,
minimize, or mitigate adverse effects.

« Copies or summaries of any views expressed by
consulting parties or public comment.

Projects which involve the excavation of previously
undisturbed areas or require the acquisition of new
right of way have the potential to uncover archaeo-

logical or historical resources. Under these conditiong

an archaeological survey must be considered. For
information on archaeological surveys, contact the
Regional Local Programs Engineer.

Local Agency Guidelines
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.83 Effect Determinations.If a federal aid project is in an area
where historic properties are present, the NHPA requires
that FHWA make a determination of effect of the project
on those properties. FHWA must make this determination
of effect in consultation with SHPO/THPO and any Indian
tribe or Native Hawaiian organization that attaches
religious and cultural significance to the identified
properties.

a. No historic properties affected. This is the appropriate
conclusion if the project has no impact on any historic

properties or if there are no historic properties present.

If the local agency determines that the undertaking fits
within one of the categories listed in Section 24.82 (a),
the local agency must document this in the Environ-
mental Classification Summary’s Section 4, Part 3.

If the undertaking does not fall under one of the
categories listed in Section 24.82 (a), but the local
agency determines that either no historic properties
are present or there are historic properties present but
the undertaking will have no effect upon the proper-
ties, the local agency shall provide documentation

of this finding, including the information outlined

in Section 24.82 (a), to the Regional Local Programs
office. The Regional Local Programs office will
forward the documentation to the Highways and Local
Programs Service Center. Upon receipt of documenta-
tion and review, the Highways and Local Programs
Service Center will transmit the documentation to
SHPO/THPO. The local agency shall notify all
consulting parties, including Indian tribes and Native
Hawaiian organizations, and make the documentation
available for public inspection prior to approving the
undertaking.

The documentation for the no historic properties
affected determination, may be included with the
documentation sent to SHPO/THPO for the
identification of the APE.

If the SHPO/THPO does not object to the agency’s
findings within 30 working days of receipt of an
adequately documented finding, the local agency
has fulfilled their responsibilities under Section 106.

Once concurrence has been obtained from SHPO/
THPO or the 30 day period has lapsed, the FHWA
Transportation and Environmental Engineer can
finalize the NEPA documentation and subsequently
authorize the right of way or construction phase of
a project.

b. No adverse affects. This conclusion is appropriate
when historic properties are present and an undertak-
ing may affect historic properties, but the impacts of
the project do not fulfill the criteria for an adverse
effect (as outlined in Section 24.83 ( ¢)).

The local agency, after consultation with the SHPO/
THPO, may propose a finding of no adverse effect
when the undertaking’s effects do not meet the critefia
for an adverse effect, or the undertaking is modified pr
conditions are imposed by the SHPO/THPO to prevgnt
an adverse effect on historic properties. If the local
agency proposes a finding of no adverse effect, the
local agency must notify the Regional Local Progranjs
office and all other consulting parties by providing
them with the documentation specified in Section
24.82 (b). The Regional Local Programs office will
forward the documentation to the Highways and Lodgal
Programs Service Center. Upon receipt of documenja-
tion and review, the Highways and Local Programs
Service Center transmits the documentation to
SHPO/THPO for review. The SHPO/THPO shall
have 30 days from receipt to review the finding.

The local agency may proceed forward with the
undertaking if the SHPO/THPO agrees with the no
adverse effect finding or if the 30 days lapse without
aresponse. Failure of the SHPO/THPO to respond
within 30 days of receipt of the finding shall be
considered agreement of the SHPO/THPO with the
finding. With SHPO/THPO concurrence, the local
agency must maintain a record of the finding and
provide information on the finding to the public on
request. Implementation of the undertaking in accor-
dance with the finding as documented, fulfills the
local agency’s responsibilities under Section 106
of the NHPA.

Disagreement with the finding. If the SHPO/THPO
or any consulting party disagrees with the local
agency'’s finding, within the 30 day review period,
it shall specify the reasons for disagreeing with the
finding. The local agency shall either consult with
the party to resolve the disagreement or may requeg
the ACHP, through FHWA, to review the finding.

If a finding is submitted to the ACHP, the local
agency must provide all documentation as detailed if
Section 24.82 (b). The ACHP shall review the finding
and notify the local agency of its determination withir
15 days of receiving the documented finding from th¢
local agency. The ACHP shall specify the basis for
its determination. The local agency must proceed in
accordance with the ACHP’s determination. If the
ACHP does not respond within 15 days of receipt of
the finding, the local agency may assume concurrenge
with their findings and proceed accordingly.

The local agency should seek the concurrence of an
Indian tribe and Native Hawaiian organization that
has made known to the local agency that it attaches
religious and cultural significance to a historic
property subject to the finding. If such Indian tribes
or Native Hawaiian organizations disagree with the

~
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finding, it may, within the 30 day review period,
specify the reasons for disagreeing with the finding
and request the ACHP review the finding.

Upon completion of the concurrence process or the
lapse of the 30 day review period, the Highways and
Local Programs Service Center sends the concurrence
letter to FHWA, and the FHWA Transportation and
Environmental Engineer can finalize the NEPA
documentation and subsequently authorizes funding
for the right of way or construction phase of the

project.

General Project Development
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FHWA will notify the ACHP of the adverse affect
finding by providing the documentation specified in
Section 24.82 (b). The notice shall invite the ACHP
to participate when the FHWA desires Council
participation; the undertaking has an adverse effect
upon a National Historic Landmark; or a program-
matic agreement under Section 800.14 (b) of 36 CFH
Part 800 will be prepared. The ACHP shall advise
FHWA and all other consulting parties whether it

will participate within 15 days of receipt of notice.

The local agency will provide the Regional Local
Programs office and all consulting parties, the

4

c. Adverse effects. This conclusion is appropriate when : L ;
the project has an effect on the historic properties docume_n tqnon det_a|l|ng 't?Q‘ finding, and.W|II also
present. An adverse effect is appropriate when an make this information available for public comment.
undertaking may alter, directly or indirectly, any of ggc?u?negr:?gt?c:rl;?;?:\gﬁigrhms gfgﬁz ﬂ:;;?g?othgms
the characteristics of a historic property that qualify . ghway rog
the property for inclusion in the National Register Ser_wce Centgr. Upon receipt of documentation _and
in a manner that would diminish the integrity of the review, the H'ghW‘?‘yS and Local Prqgrams Service
property’s location, design, setting, materials Center will transmit the documentation to SHPO/
workmanship feeli,ng or a'ssociatiém ' THPO for review. The local agency, Highways and
' ' ' Local Programs, and FHWA must consult with the
Adverse effects on historic properties include, but are SHPO/THPO and other consulting parties to seek
not limited to: ways to avoid, minimize or mitigate the adverse
. . . effects. If the local agency, Highways and Local
tphhey5|rci)al ::;tructlon of or damage to all or part of Programs, FHWA, and the SHPO/THPO agree on
Property. how the adverse effects will be resolved, all parties
« alteration of a property, including restoration, will execute a Memorandum of Agreement (MOA).
rehabilitation, repair, maintenance, etc., that is not The FHWA will submit a copy of the executed MOA
consistent with the Secretary’s Standards for the to the ACHP, prior to approving the project, in order
Treatment of Historic Properties (36 CFR Part 68) to fulfill the requirements of Section 106.
and applicable guidelines. Upon execution of the MOA, the consultation proces
» removal of the property from its historic location. is completed and FHWA can approve the environme)
. change of the character of the property’s use or of tal documentation and authorize participation of
physical features within the property’s setting that federal funds.
contribute to its historic significance. If agreement between the local agency, Highways aij
* introduction of visual, atmospheric, or audible Local Programs_, FHWA’ and SHPO/THPO, as well
elements that diminish the integrity of the as other consulting partl_es, cannot be reached,. FHW
roperty’s significant historic features cannot approve the environmental documentation ar
brop 9 ' will not approve participation with federal aid funds.
If an adverse effect is determined, the local agency Federal aid funds cannot be used to build the project]
must document its findings as outlined in Section . .
24.82 (b). The local agency, Highways and Local 24.9 Project Reviews
Programs and FHWA, must consult with the SHPO/ 91 References
THPO and other consulting parties, including Indian '
tribes and Native Hawaiian organizations, to develop a. NEPA Section 1505.2 and 1505.3.
and evalgate alternatives or mo@ﬁcgﬂons to.t_he b. 23 CFR 771.109(b).
undertaking that could avoid, minimize, or mitigate
adverse effects on historic properties. .92 Definition. Project reviews are procedures for monitoring
The local agency will transmit their findings to the project development to ensure that env?r_onmental cgmmit-
Regional Local Programs Office. The Regional Local ments are kept and adverse impacts mitigated. Reviews
Proarams Office will transmit thé documentation to are conducted periodically by responsible local agency or
the ?—lighways and Local Programs Service Center monitoring agency officials throughout the various stages
which will transmit the documentation to EHWA. ' of project development and subsequent maintenance.
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.93 Procedures. a  Environmental documents.
a.  Thelocd agency ensuresthat decisions recorded in b. Designreports.
environmental documents are accomplished in T
design and construction of projects and maintained ¢ Right-of-way plans
or improved upon during the life of the project. d. Accessplans.
b. Thelocal agency continuesto maintain the project e. Findingsand order.
environmental commitment file which followsthe
project through design, right-of-way acquisition, f. Contract plans
PS& E, construction, and maintenance. g. Preconstruction conference.
c. During congtruction, the locd agency implements h. Changeorders.
and monitors the adopted impact mitigation measures . .
to ensure that they are satisfactorily maintained or I, End of project report.
improved upon. j-  Maintenance.

d.  When unique or unusua mitigation isrequired, the
locd agency conducts periodic reviews during
congtruction or maintenance to eval uate the effective-
ness of mitigation measures that were incorporated
into the construction contract.

e. Thelocd agency must request concurrence from the
Regiona Highways and Loca Programs Engineer
for any significant aterations to mitigation measures

To organize and track commitments made during the
development and implementation of a project, a“Record
of Commitment,” DOT Form 220-021, or similar form
may be used.

When a commitment is made, record it on the Record of
Commitment form. The form contains the detail necessary
to document the commitment, including referencesto
correspondence, agreement numbers, etc.

agreed to during the environmental process, even
when changes are made during construction or
maintenance.

A commitment may be revised when al partiesinvolved
agreeto therevision.

Records (forms) on completed commitments should be
retained for at least ayear after the completion date.
Commitments requiring ongoing maintenance need to be
retained in the files aslong as the commitment is active.

24.10 Appendixes

24.101 Instructions for Completing the Environmental
Classification Summary

f. Theloca agency makes available progress reports
and any results of the impact mitigation measures at
the request of the public or agencies.

.94 Commitment File. Asaninitia part of project develop-
ment, the local agency establishes a project commitment
file. Establishment of thisfile generally coincides with
preparation of the environmental document or could be
at later stages as required. The file consists of proposed
mitigating measures, commitments made to resource or 24.102 Biologica Assessment Coordination Process
other agencies with permitting authority, and other e
commitments made on the project. Thefile normaly 24.103 ESA SpeciesListings Requests — Agency Contacts
consists of design and environmental commitments. 24.104 ESA Species Listings Request L etter Template
cher (;ommitment; may be added a the Iogal agency's 24.105 “No Effects’ BA Letter Template
discretion, such as right-of-way, access, maintenance,
permits, and agreements. 24.106 “May Affects’ BA Template

The loca agency continues to maintain the commitment 24.107 7(d) Request Letter Template

fileasaproject progresses through its devel opment 24108 Definitions

process. Whenever commitments are made, they are

incorporated into project documents and transferred from 24.109 27 Tribesand Treaty Ceded Areas of Washington State

one phase of the project to the next. Commitments are

normally included or identified in the following documents

or actions: 24.111 Local Agency Environmenta Classification
Summary — Supplement Sheet

24.110 Local Agency Environmental Classification Summary

24.112 Local Agency Environmental Classification
Summary — Instructions

21:P65:DP/LAG2
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Instructions for Completing
Appendix 24.101 Environmental Classification Summary

The Environmental Classification Summary (ECS) form consists of five parts that are required to be completed.
(See LAG Chapter 24.2.)

Part 1 — Project Description

Date Form Revised Date of latest significant revision to ECS form.

Revision Number The latest revision number of the approved ECS form. This number applies only
to this form and the continuation sheets.

Federal Aid Project Number See LAG, Appendix 21.43.

Local Agency Project Number Required and limited to eight (8) alpha/numeric characters.

Federal Program Title See LAG, Appendix 21.43.

Within Puget Sound Basin Answer yes if the project is located in any of the following twelve (12) counties:

Clallam, Island, Jefferson, King, Kitsap, Mason, Pierce, San Juan, Kitsap,
Snohomish, Thurston, or Whatcom.

Water Resource Inventory Area The name and numbers of these areas along with a map are located in
(WRIA) Number and Name WAC 173-500-040.

Part 2 — Permits and Approvals Required
Includes permits and approvals required by a project. Answer yes or no based upon if the particular permit is required or not.
Corps of Engineers Permit 1. Indicate if a Section 404, Section 10 permit or both are required.
2. Indicate if an individual or nationwide permit is required.
a. Ifindividual, enter permit number if known.

b. If nationwide, enter the proposed nationwide permit type number. The
name and numbers of these nationwide permits are located in Corps.
Special Public Notice dated 2/11/92.

(NPDES) Baseline General for Construction  Indicate if Stormwater Site Plan or Temporary Sediment Control Plan (TESC)
is required.

Part 3 — Environmental Classification

Includes the classification of the environmental document the proposed action may require. Projects are environmentally
classified in both the NEPA and SEPA columns. Indicate by checking the appropriate box for the environmental documentatic
that will be prepared for the project.

NEPA and SEPA Categorical Specify the appropriate subsection the NEPA CE falls under.
Exclusion and Exemption Levels

Local Agency Guidelines 24-27
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General Project Development
Appendix 24.101 Instructions for Completing Environmental Classification Summary

Part 4 — Environmental Considerations

Address all fourteen (14) items. In some cases, it may be necessary to indicate “not applicable” (N/A) to some of the items.
If the resource is present but no impacts are anticipated, explain in the remarks section.

Part 5 — Biological Assessment Evaluation
Using the species listings, complete the checklist. See LAG Section 24.7.
Approving Signatures

Local Agency Approving Authority The Local Agency Approving Authority must sign page 5.

Regional Highways and Local The Regional Highways and Local Programs Engineer or the

Programs Engineer/Assistant Secretary Assistant Secretary for Highways and Local Programs signs page 5.

for Highways and Local Programs

Federal Highway Administration Is signed by the Federal Highway Administration on page 5.

Completed By Indicate the name of the staff person who completed the form.
20:P65:DP/LAG2
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Appendix 24.102

Biological Assessment Coordination Process

Highways and Local Programs
notifies Local Agency of
authorization of PE funds.

A 4

Local Agency initiates Highways
and Local Programs project.

24.22 ¢

24.7 v

BA evaluation checklist indicates
“no effects.” Send a copy of
checklist to RTE for concurrence.

21:P65:DP/LAG2

Species lists requested from USFWS,
NMFS, WDFW, and DNR (allow 30
days). Complete Part 5 of ECS form.

24.7 ¢

BA evaluation checklist
indicates consultation with
biologist is necessary.

v

Local Agency and project bilogist
conducts field review
and determines effects.

v

Draft BA report prepared.

v

Send the draft BA to Regional
Highways and Local Programs
Office for concurrence.

v

Concur with
effect determination.

v

Biologist works with Local Agency
to integrate BA recommendations
into project design/specials.

v

Send the finalized
BA report to Regional Highways
and Local Programs Office.

I Local Agency notified I
revisions are required for
WSDOT concurrence. I

Local Agency Guidelines
November 1999
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ESA Species Listings
| Appendix 24.103 Requests — Agency Contacts

A letter is sent to each of the following agencies requesting information on threatened, endangered, proposed, canuid#s, and s
of concern.

U.S. Fish and Wildlife Service (USFWS)

Agency provides legal listings for terrestrial and freshwater species:

Western Washington Eastern Washington Central Washingtan
Supervisor Supervisor Supervisor
U.S. Fish and Wildlife Service U.S. Fish and Wildlife Service U.S. Fish and Wildlife Service
510 Desmond Drive SE, Suite 102 Spokane Field Office Eastern Washington Field Office
Lacey, WA 98503-1273 11103 E. Montgomery Drive, Suite 2 517 S. Buchanan Street
(360) 753-9440 Spokane, WA 99206 Moses Lake, WA 98837
(509) 921-0160 (509) 765-6125

National Marine Fisheries Service (NMFS)
Regional Highways and Local Programs Office provides legal listings for marine species.
Washington State Department of Fish and Wildlife (WDFW)

Agency provides site specific information on species monitored by the state that are documented in the Habitats and Species map
This is sensitive, confidential information and you will need to sign an agreement to obtain it. Only include the lett@FkdhmW

the BA. Mapscannot be published in any public document. (This is the best information source on the presence of species near your
project.) A fee may be associated with this request.

Supervisor

Priority Habitats and Species

Washington StatBepartment
of Fish and Wildlife

600 Capitol Way North

Olympia, WA 98501-1091
(360) 902-2543

Washington State Department of Natural Resources (DNR)

Agency provides information on locations of sensitive plants and rare plant communities that are documented in the Kederal Heri
Program (NHP) database.

Supervisor
Washington Natural Heritage Program
Division of Forest Resources
Department of Natural Resources
P.O. Box 47016
Olympia, WA 98504-7016

(360) 902-1667

22:P65:DP/LAG2
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Appendix 24.104 ESA Species Listings Request Letter Template |

The letter will request all ESA species and habitat listings within your agency'’s jurisdiction. This information candreallsed f
projects within the agency’s jurisdiction. Updates to these listings, however, must be obtained every six months. hurean be
by requesting a complete new listings or submitting a copy of the previous listings and requesting updates. A copyrdéthis lettd
submitted to each agency contacAppendix 24.103

February 3, 1999

ATTN: Resource Agency Contact

RE: Species Listings Withihocal Agency’s
Jurisdiction

Dear Resource Agency Contact:

The Agency nameés requesting all Endangered Species Act species and habitat listings within our
agency’s jurisdiction. Our agency understands this information must be updated every six months

and the information can be used to evaluate all projects conducted within our jurisdiction. Our agency
further understands the species and habitat listings may be updated prior to our six month update reque
and it will be our responsibility to ensure that we obtain any updated information.

A map detailing the boundaries of our jurisdiction has been included for your use. If you have any
guestions, please either e-mail me at agency contact’s e-mail address or call me at agency contact’'s
phone number.

Sincerely,

Agency Contact

Enclosures
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| Appendix 24.105 “No Effects” Letter BA Template

KEY:

Regular type — recommended wording

Italicized type —fill in with appropriate information
Bold type — key wording that should remain in letter

Agency Address
ATTN:

RE: Project Name
Federal Aid Project Number

DearName of Agency Contact

Local Agency namis proposing tgroject descriptionWe are preparing this assessment in response to
a listing we received odate (FWS Reference,#f listing is from USFWS, no number if from NMJFS
The listing indicated the potential presencdisied species

The project is locatedrovide location including street, county, (TRB)oposed work includgsoject
description Construction is planned fononths and yeaand will take approximatelgmount of time in
daysto completeDescribe any expected noise and disturbance issues generated from the project.

A field review of the project site was conducteddate by agencybiologist. Land use in the vicinity
of the project area consistsdéscribe land use in terms of available habitat, existing noise
disturbances, etc.

Describe habitat present as it relates to each threatened and endangered species. Address presence of
threatened and endangered species in habitat.

Review of the Washington State Department of Fish and Wildlife Habitats and Speciaschajesall
data bases reviewed or other sources such as local fisheries bioliogiissted thaprovide information
found, etc.

Discuss impacts from construction for each listed species or guild of species (e.g., fish). Write one
paragraph per species, include the no effect determinations.

We have determined thag¢lect appropriate justifications, they may include: due to the location, the type
of work proposed, time of year work is proposed for, lack of use of the project area, low level of use, the
large amount of available habitat in the immediate vicinity of the project, etc.

Make “no effect” determinations for each listed and proposed species, and impact determinations for
candidate species and species of concdtns.our understanding that this satisfies our responsibili-

ties under Section 7 (c ) of the Endangered Species Act at this time, and we are sending you this
copy of our assessment for your files. We will continue to remain aware of any change in status of
these species and will be prepared to re-evaluate potential project impacts if necessary. To ensure
concurrence with these findings, we request that you transmit a letter signifying your agreement

with these conclusionsPlease calbiologistif you require any additional information or have any
questions about this project.

Sincerely,

Attachments: Vicinity maps and photos
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Appendix 24.106 “May Affect” BA Template |

The following pages provide an example of what a detailed biological assessment document for a “may affect” determination may
include. Each BA will be dictated by the project and site’s unique and specific characteristics.

KEY:
Regular type — suggested wording
Italicized type— fill in with project specific information

PROJECT NAME
Biological Assessment fdristed Species
Federal Aid Project Number

SUMMARY

Provide a one paragraph summary of the project (TSR location), its impacts and the effect determination
for each listed species.

INTRODUCTION

An endangered species listing for this project was received from the U.S. Fish and Wildlife Service on
date(FWS ref. #). The letter indicated that the following species may be present in the vicinity of the
project area.

Name Scientific Name Federal Status  State Status

List species here from listing, include species of concern.

An endangered species listing was also received from the National Oceanic and Atmospheric
Administration, the National Marine Fisheries Servicalate The letter indicated that the following
specieslist speciesmay occur in the area.

Name Scientific Name Federal Status  State Status

List species here from listing, include species of concern

A field review of the project site was conducteddarte or datedby anagencybiologist. The purpose

of the site visit was to determine the status of listed and candidate species in the area and to evaluate thq
potential impacts of the project. Pertinent literature was reviewed, including information received from
the Washington State Department of Fish and Wildlife’'s Habitats and Species maps and other informa-
tion sourcesProvide a statement of what the databases indicated and discuss what other information
sources, such as local biologists, were contacted.

SETTING

The project is located ioounty, TRS information, including vicinity map. Describe the project setting
including local physiographic region, economic or resource conditions, general vegetation, levels of
disturbance (e.g., nearby traffic, nearby marina, etetg.

PROJECT DESCRIPTION

Describe the project including discussions on clearing (give specific amount of area), grading, habitat
alterations (what, how many feet off of the existing pavement will the project extend to?), tree removal
(how many trees, what kinds, diameters, etc.), stream work, blasting, pile driving, sediment causing
activities, type of equipment to be used, length of time construction will take, anticipated start and end
dates, in water work windows, etc. The time of construction is very important to include. It is impossible
to evaluate the impacts of the project on listed species without knowing when the disturbances

will occur.
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General Project Development
Appendix 24.106 “May Affect” BA Template

WATER RESOURCES

Describe the significant streams, lakes, rivers, and wetlands in the vicinity of the project and describe

the fish habitat features, such as woody debris, riparian quality in the project area. If a body of water is
present, describe the watershed, any limiting factors, average temperatures, stream bed composition,
existence of pools/riffles/glides, amount of large woody debris, etc.

VEGETATION

Describe the general vegetation in the project area and impacted vegetation. Vegetation descriptions
should be general in terms of habitat types rather than lengthy species lists unless listed plants are
present. Address potential perch, roost, or nest trees, identify habitat for listed species in the vicinity

of the project. Describe existing communities (e.g., undisturbed deciduous forest, disturbed coniferous
forest); list dominant vegetation in communities, understory and shrub layers, herbaceous vegetation;
list types and average dbh of trees in communities; is any vegetation suitable for nesting or foraging; etc.

SPECIES OF CONCERN

Include one major section for each listed species. Address: general species requirements such as food
sources, habitat use, key aspects of habitat (nest, perch, roost trees, migration corridors, rearing areas,
etc.), timing when species are most susceptible to disturbances, etc. Focus on the species’ use of the
project area and vicinity. Provide specific information on habitat in the project area, both the amount
and quality, occurrence of species in the area, and the level of use in the area. Include direct observation
with dates, WDFW or other records of sightings or use of the area by species in question, any surveys
available, and observations made by other biologists such as WDFW biologists.

For fish, address: habitat in terms of whether it is migrating, spawning, rearing, or cover wintering
habitat. Discuss run timing, in and out migration of adults and juveniles. (It may help to include a
calendar showing the life history of a species by month.) Address riparian vegetation, pool and riffle
habitat, water levels, and large woody debris. Temperature and water quality can be discussed in generq
terms if information is available. This information will be summarized in the impacts table included in
the impacts section.

Address each listed species that is incidental to the project (has no point location) such as marbled
murrelet flyovers, when no suitable habitat is present in the project vicinity or migrating peregrine
falcons or salmon. For each species provide a short summary of their natural history, the availability
of habitat in the project area, their expected use of the project area.

DESIGNATED CRITICAL HABITAT

For each designated critical habitat, describe the quality, location, amount, and importance (obtain this
from the final ruling) of the critical habitat and the use of the habitat within the project area.

PROPOSED SPECIES OR CRITICAL HABITAT

Treat each proposed species as though it is a listed species. Provide their natural history, the availability
of habitat in the project area, and their expected or actual use of the project area.

CANDIDATE SPECIES

For each candidate species, provide a short summary of their natural history, the availability of habitat in
the project area, their expected or actual use of the project area.
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General Project Development
Appendix 24.106 “May Affect” BA Template

SPECIES OF CONCERN

For each species of concern, provide a short summary of their natural history, the availability of habitat
in the project area, and their expected or actual use of the project area. These species can be lumped by
guild; e.g., address all bat species in one paragraph and all lampreys in one paragraph, etc.

POTENTIAL IMPACTS TO LISTED AND PROPOSED SPECIES

Address all impacts from the project, this discussion should consider the project both during construction
and after it is in place. For most species, the impacts to be addressed include direct disturbance during
construction, impacts to its habitat, and impacts to food resources.

- For disturbances, address all potential noise and activity type impacts; discuss if the
project meets the species recovery plan guidance for noise disturbance.

- For impacts to habitat, determine the amount of habitat that will be impacted; determine
if the project meets the species recovery plan.

- For impacts to food sources, address the potential impacts and how impacts can be
minimized. Examples are impacts to water quality or loss of grazing habitat.

- Address interrelated, interdependent, and cumulative effects.
- Make an effect determination for each threatened, endangered, and proposed species.
POTENTIAL IMPACTS TO CANDIDATE SPECIES AND SPECIES OF CONCERN

Address any potential impacts to these species. Species can be lumped and addressed together if there
are similar impacts; e.g., all fish and amphibian species, all bat species, etc. Make an impact assessmen
do not make an effect determination for these species.

RECOMMENDATIONS

Provide recommendations to help the project minimize impacts to listed species. These may include
the potential of habitat enhancement, use of best management practices, timing restrictions, etc. These
recommendations must be included in the project. Normally, NMFS and USFWS require the inclusion
of the recommendations in the project as part of the conditions of their concurrence.

Examples:

- Tree removal will occur between October 1 and December 31 to avoid owl and murrelet
nesting seasons.

- Construction will occur between August 6 and October 31. Construction may take two
years to complete.

- Trail construction shall be completed in the wintertime, when the sensitive species are
dormant. Utilize hand tools and labor to construct the trail and avoid removing vegetation
wherever possible.
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General Project Development
Appendix 24.106 “May Affect” BA Template

- During vegetation removal, all trees and shrubs shall be felled into the area that will be
cleared, and not into the surrounding forested areas or streams to minimize impacts to
existing vegetation. All vegetation removed from construction areas must be removed
from the site to avoid placing it in sensitive plant areas.

- Limits of clearing shall be flagged or fenced with temporary construction fencing.
Trees not to be removed should be flagged or fenced off with temporary fencing.

CONCLUSIONS

Summarize the proposed project, include the listed species near the project and the appropriate
conclusion. Make an effect determination for each listed and proposed species, and an impact assessmqg
for the candidate species and species of concern.

REFERENCES

List all cited references.

APPENDICES

Include photos, simple project plans, copies of the listing letters for NMFS, USFWS, WDFW, and DNR.
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Appendix 24.107

/(d) Request Letter Template

Date

Regional Highways and Local Programs Engineer

Agency
Project Name
Federal Aid Project Number

Dear

Attached is the completed BA for thecal Agency and project namshich has an effect determination

of “May Affect, Not Likely to Adversely Affect” for any species or critical habitat within the project’s
area. At this time we are requesting Highways and Local Programs and FHWA to review and concur
with the BA effect determination so that this project can addendum the 7(d) project list.

With this request, Local Agencycommits to: meet any and all mitigation requirements determined
by NMFS and/or USFWS (to be outlined in their concurrence letters); and maintain continuous
coordination with Highways and Local Program and FHWA until the successful completion of
the concurrence process.

Local agency details the time critical aspects of the project to justify the inclusion of the project on the
7(d) list for this construction season.

Sincerely,

Local Agency’s Approving Authority
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| Appendix 24.108 Definitions

(Excerpt from 50 CFR 402.02)

Action means all activities or programs of any kind authorized, funded, or carried out, in whole or in part, by Federal agpencies in t
United States or upon the high seas. Examples include, but are not limited to:

(a) actions intended to conserve listed species or their habitat;

(b) the promulgation of regulations;

(c) the granting of licenses, contracts, leases, easements, rights-of-way, permits, or grants-in-aid; or
(d) actions directly or indirectly causing modifications to the land, water, or air.

Biological assessmerefers to the information prepared by or under the direction of the Federal agency concerning listed and
proposed species and designated and proposed critical habitat that may be present in the action area and the evahigion of pote
affects of the action on such species and habitat.

Biological opinion is the document that states the opinion of the Service as to whether or not the Federal action is likely to jeopardize
the continued existence of listed species or result in the destruction or adverse modification of critical habitat.

Effects of the actionrefers to the direct and indirect affects of an action on the species or critical habitat, together with the effects
of other activities that are interrelated or interdependent with that action, that will be added to the environmentaTlbaseline.
environmental baseline includes the past and present impacts of all Federal, State, or private actions and other hesnan activiti
the action area, the anticipated impacts of all proposed Federal projects in the action area that have already undengarslformal
section 7 consultation, and the impact of State or private actions which are contemporaneous with the consultatiorimdipeotess.
effects are those that are caused by the proposed action and are later in time, but still are reasonably certain teetatedr. Inte
actions are those that are part of a larger action and depend on the larger action for their justification. Interdejoeisdaet thcise

that have no independent utility apart from the action under consideration.

Formal consultation is a process between the Services and the Federal agency that commences with the Federal agency’s written
request for consultation under section 7(a)(2) of the Act and concludes with the Service’s issuance of the biologicaldgginion u
section 7(b)(3) of the Act.

Incidental take refers to takings that result from, but are not the purpose of, carrying out an otherwise lawful activity conducted by the
Federal agency or applicant.

Informal consultation is an optional process that includes all discussions, correspondence, etc., between the Service and the Federal
agency or the designated non-Federal representative prior to formal consultation, if required.

Jeopardize the continued existence afieans to engage in an action that reasonably would be expected, directly or indirectly, to
reduce appreciably the likelihood of both the survival and recovery of a listed species in the wild by reducing the neproductio
numbers, or distribution of that species.

Listed specieameans any species of fish, wildlife, or plant which has been determined to be endangered or threatened under section 4
of the Act. Listed species are found in 50 CFR 17.11-17.12.

Proposed speciemeans any species of fish, wildlife, or plant that is proposed in the Federal Register to be listed under section 4 of
the Act.

Take means to harass, harm, pursue, hunt, shoot, wound, kill, trap, capture, or collect or attempt to engage in any suéfsbhonduct. (
and Wildlife regulations have expanded this definition to include significant alteration or disturbance of habitat.) (FAIRISA
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Appendix 24.110

Local Agency Environmental
Classification Summary

Washington State
';’ Department of Transportation

Local Agency Environmental
Classification Summary

Part 1 Project Description

Hydraulic Project Approval

Local Building or Site Development Permits
Local Clearing and Grading

Natl. Historic Preservation Act - Section 106
(NPDES) Municipal Stormwater Discharge

OOoOoOooooOoooo
OoOoOoooooOoooo

National Pollutant Discharge Elimination System
(NPDES) Baseline General for Construction

O Stormwater Site Plan
[ Temp. Erosion Sediment Control Plan (TESC)

Summary Type Date Created Date Revised Revision Number
O Preliminary [ Final
Federal Aid Project Number Route ( ) Local Agency Project Number
Agency Federal Program Title
[J20.205 [120.209 [J Other
Project Title
Begin End
MP MP Miles Township
KP KM Range
County Water Resource Inventory Area (WRIA) No. & Name Within Puget Sound Basin?
[OYes [CNo
Part 2 Permits and Approvals Required
Yes No Permit or Approval Yes No Permit or Approval
O [ Corps of Engineers [ Sec. 10 [ Sec.404 O O Shoreline Permit
[ Nationwide Type O [O sState Waste Discharge Permit
O Individual Permit No. O O Temp. Modification of Water Quality Standards
Coast Guard O [O section 4(f)/6(f): Wildlife Refuges, Recreation
Coastal Zone Management Certification Areas, Historic Properties
Critical Area Ordinance (CAO) Permit O O WaterRights Permit
Flood Plain Development Permit O Od VIVater Slé)allty Certification - Sec. 401
Forest Practice Act Permit ssued by
O O Tribal Permit(s), (If any)

[0 [ Other Permits, including GMA (List):

Part 3 Environmental Classification

NEPA
[ Class | - Environmental Impact Statement (EIS)
[ Class Il - Categorically Excluded (CE)

[ Projects Requiring Documentation
(Documented CE) (LAG 24.22)

[ Class Ill - Environmental Assessment (EA)
[ Supplemental EIS (SEIS)

SEPA
[ Categorically exempt per WAC 197-11-800
[ Declaration of Non-Significance (DNS)
[ Environmental Impact Statement (EIS)
[ Other Actions: [J Adoption
O Addendum

DOT Form 140-100 EF
Revised 9/2000

Page 1 of 6
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General Project Development
Appendix 24.110 Local Agency Environmental Classification Summary

Part 4 Environmental Considerations

Will the project involve work in or affect any of the following? Identify proposed mitigation.
Attach additional pages or supplemental information of necessary.

1. Air Quality Identify any anticipated air quality issues.

Is the project included in Metropolitan Transportation Plan? OYes CINo
Is the project located in an Air Quality Non-Attainment Area (for carbon monoxide, ozone, or PM10)? OYes CINo
Is the project exempt from Air Quality conformity requirements? OYes CNo

2. Critical/Sensitive Areas Identify any known Critical or Sensitive Areas as designated by local
Growth Management Act ordinances.

a. Aquifer Recharge Area, Wellhead Protection Area, or Sole Source Aquifer.

b. Geologically Hazardous Area

c. Habitat. List known fish and wildlife species and describe general habitat.
National Marine Fisheries Service (NMFS): U.S. Fish and Wildlife Service (USFWS):

d. Wetlands. Estimate impacted categories and acreage:
(1) Are wetlands present? OYes ONo

(2) Estimated area impacted: Acres

3. Cultural Resources/Historic Structures Identify any historic or archaeological resources.
Does the project fit into any of the exempt types of projects listed in Sect. 24.82(a) of the LAG Manual? OYes ONo
If No, has consultation with the SHPO/THPO and Tribal consulting parties been concluded? OYes ONo

4. Flood Plains or Ways
Is the project located in a 100-year flood plain? OYes ONo

If yes, is the project located in a 100-year floodway? OYes ONo
Will the project impact a 100-year flood plain? OYes CINo
DOT Form 140-100 EF Page 2 of 6

Revised 9/2000
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General Project Development
Appendix 24.110 Local Agency Environmental Classification Summary

Part 4 Environmental Considerations - Continued

5. Hazardous and Problem Waste Identify potential sources and type.
Is the project likely to involve site clean-up? [ Yes [No

6. Noise Identify potential sensitive receptors or previous mitigation commitments.

7. Parks, Recreation Areas, Wildlife Refuges, Historic Properties, or Scenic Rivers/Byways,
4(f)/6(f) Lands. Identify.

8. Resource Lands Identify areas of impact.
a. Agricultural

b. Forest/Timber

c. Mineral

9. Rivers, Streams (Continuous, Intermittent), or Tidal Waters
a. ldentify by name, proximity to project and Washington Stream Catalog Number.
Fisheries WA Stream No. Ecology 303d Report No.

b. Identify stream crossing structures by type.

DOT Form 140-100 EF Page 3 of 6
Revised 9/2000
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Part 4 Environmental Considerations - Continued

10. Tribal Lands Identify.

11. Visual Quality
Will the project impact roadside classification or visual aspects?

OvYes ONo

12. Water Quality/Storm Water
Is the project likely to increase runoff or affect water quality?

OYes ONo

Will the project include water quality/quantity treatment for the new pavement? OvYes CNo
Will the project include water quality/quantity treatment for existing pavement? OYes ONo
Has a NPDES municipal general permit been issued for this WRIA? OYes CONo
13. Previous Environmental Commitments
Have previous environmental commitments been made in the project area? OYes CNo
Identify.
14. Long-Term Maintenance Commitments
OvYes ONo

Are long-term maintenance commitments necessary for this project?
Identify.

DOT Form 140-100 EF Page 4 of 6
Revised 9/2000
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Part 5 Biological Assessment Evaluation

Permits

Answer ALL questions. Refer to the Part 5 Biological Assessment Checklist Instructions before completing this section.

1. Are any of the following environmental permits, as indicated in Part 2, required: HPA, 404 wetlands, or local[] Yes [ No
clearing and grading, shorelines, or permits related to critical or sensitive areas ordinances?

of the following?

Location
2. Will any construction work 3. Does the project involve blasting, pile
occur within 0.5 miles of any of driving, concrete sawing, rock drilling, or
the following: rock scaling activities within 1 mile of any

Bald eagle nesting territories, winter

or the Pacific Ocean?

5. Will any construction work occur within 300 feet of any permanent or intermittent
waterbody,which supports or drains into a listed fish supporting waterbody?

6.  Will any construction work occur within 300 feet of any wetland, pond, or lake that is
connected toany permanent or intermittent waterbody?

7. Does the action have the potential to directly or indirectly impact designated critical
habitat for salmonids (including adjacent riparian zones)?

Stormwater
8. Does the project createany new impervious surface area? If yes, go to 8a.

8a. Will post-project stormwater treatment infiltrate, with pretreatment, all new impervious
surface area; OR will stormwater treatment facility treat 140% times the area of new
impervious surface area?

Construction Activities

disposed of at a location other than a permitted disposal site?

10. Will the project involve any in-water work?

or drains into a listed fish supporting waterbody; or any wetland, pond, or lake?

12. Will construction work occur outside the existing pavement? If Yes, go to 12a.

or modifications of vegetation or tree cutting?

9.  Will any construction waste materials (e.g., asphalt or concrete grindings or byproducts,
construction-related chemicals, fill materials, or excavated materials) from the project be

[ Yes
O VYes
O VYes

[ Yes

[ Yes

O VYes

11. Will the project effect the water regime of, or utilize any water from a waterbody, which suppoft§ yes

12a. Will construction activities occurring outside the existing pavement involve clearing, grading, filling,

concentration areas, or bald eagle [Yes CNo [Don'tKnow [Yes CNo [ODon'tKnow
communal roosts?
Spotted owl management circles or ! .
designated critical nabitat? OYes [ONo [JDon'tKnow OYes [ONo [JDon'tKnow
Marbled murrelet nest or occupied ! .
stand, or designated critical habitat? ClYes [INo [ Don'tKnow ClYes [INo [ Don'tKnow
Western snowy plover
designated Crit¥c‘;. habitat? OYes [ONo [JDon'tKnow OYes [ONo [JDon'tKnow
Federal or state threatened, endangered,
proposed, or candidate plant species OvYes ONo [ODon'tKnow OvYes ONo [ODon'tKnow
locations or documented habitat?
Canada lynx habitat? OYes ONo [ Don'tKnow OYes ONo [ Don'tKnow
Gray wolf habitat? OYes [ONo [JDon'tKnow OYes [ONo [JDon'tKnow
Grizzly bear habitat? OYes ONo [ Don'tKnow OYes ONo [ Don'tKnow
Brown pelican night roosts? OYes [ONo [JDon'tKnow OYes [ONo [JDon'tKnow
Woodland caribou habitat? [JYes [ONo [JDon'tKnow [JYes [ONo [JDon'tKnow
A mature coniferous or mixed fixed . \
forest stand? DYes [INo [ Don'tKnow [Yes [No [JDon'tKnow
4. Will any construction work occur within 300 feet of Puget Sound, Strait of Juan de Fuca, OYes ONo

O No [ Don't Know
[ONo [ Don't Know

[ONo [ Don't Know

OvYes ONo
O No [ Don'tKnow

O No [ Don'tKnow

ONo [ Don't Know
ONo [ Don't Know
OYes CNo
OYes CNo

P f
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Determination

If all the above questions were marked No (with the exception of Question 8a.), then cheMo Effect. If any of the above
items were checked Yes or Dont know, but an adequate justification has been provided to support a no effect determination,
then check No Effect (with justification). If any of the above items were checked Yes or Dont Know (with the exception of
Question 8a.), and a Biologist is required to conduct a review and evaluate the project, then chelearther Review Needed.
Note: If a biologist is required to conduct a review and evaluate the project, this does not preclude a no effect determination.

[0 No Effect (The proposed project will have no effect on Federally listed or proposed species, and the proposed project

will not result in the destruction or adverse modification of designated or proposed critical habitat).
O  No Effect (with justification)
O

Further Review Needed

Justification Narrative (Required if any item in Section 5 was checked Yes).

Use Justification Supplement Sheet if additional space is required to complete this section.

Part 6 Approval Signatures
Local Agency Approving Authority Date Regional Highways and Local Programs Date
Engineer / Asst. Secretary
Federal Highway Administration Date Completed By
Telephone Fax
DOT Form 140-100 EF Page 6of6
Revised 9/2000
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Supplement Sheet - Local Agency
Environmental Classification Summary

Justification Narrative - Continued

DOT Form 140-100 EF - Supplement
Revised 9/2000
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Appendix 24.112

Local Agency Environmental

Classification Summary — Instructions

1.

Local Agency Environmental
Classification Summary

Instructions
Do not complete this section if a Biological Assessment has already been completed. Provide date Biological
Assessment was completed, author, and effect determination in the space provided at end of the checklist.

This section of the Environmental Classification Summary will determine if the proposed project: 1) results in a no
effect determination for Federally listed and proposed species, 2) will not result in the destruction or adverse
modification of designated or proposed critical habitat; or 3) if a Biological Assessment is required. This evaluative
key can be used in the following ways:

If none of the responses to the questions in this section result in the need to have a Biologist conduct a field
review and evaluate the project, a signed copy of this checklist can be used as the Biological Assessment
document.

. If any of the questions in this section were checked Yes (requiring a Biologist to conduct a field review and

evaluate the project), but additional information can adequately support a no effect determination, either
because of the limited nature of the project and/or because of extenuating circumstances, that information
should be provided at the end of the checklist.

Examples of limited project types may include but are not limited to: crossing signals, street lights (illumination),
signal control boxes, guardrail retrofit, traffic lights, transportation signs, sidewalk replacement, and clearing of
small areas of vegetation (e.g., several square meters for sign installation).

Submit the checklist and the justification narrative as your Biological Assessment document. Note: If
justifications are not adequate, a Biologist may still be required to evaluate the project

. If any of the questions in this section were checked Yes, and do not meet the conditions of either no. 1 or no. 2,

then we recommend a Biologist conduct a field review and evaluate the project.

. Stormwater. For information on stormwater guidance and effect determination criteria, refer to the Interim

Guidelines for ESA Stormwater Effects Guidance for Projects located in the WSDOT Local Agency Guidelines
Manual, Section 24.74.

. Species Information. In order to adequately answer the questions in this section, the following species lists for

Federally listed and Proposed species are required: U.S. Fish and Wildlife Service and the National Marine
Fisheries Service. Species information for Candidate species and Species of Concern is recommended for
evaluation in the event that these species are listed prior to project completion. Include a copy of the species list
(s) in the BA and cite the FWS reference # in your cover letter.

To obtain information on the location and the potential for the presence of Federally listed, Proposed,
Candidate, and Species of Concern (terrestrial, inland fish, and plant species; and their designated or proposed
critical habitat), contact the U.S. Fish and Wildlife Service (Yvonne Detlaff - 360-753-9582). For Federally
listed, Proposed, and Candidate marine species and anadromous fish species; and their designated or
proposed critical habitat, contact the appropriate Regional Highways and Local Programs Office, or the
National Marine Fisheries Service.

WSDOT recommends that a species list, for State listed species, be obtained from the Washington State
Department of Fish and Wildlife, and the Washington State Department of Natural Resources for additional
species and habitat information.

6. Noise Disturbance. Noise disturbance, in most cases, is an issue only for terrestrial species; although the

potential for impacts to aquatic species exists as well (e.g., displacement from spawning, rearing, and foraging
areas; and to a lesser extent, modifications to incubation habitat, may result from blasting or pile driving
activities). Noise disturbance, above existing levels, has the potential to disrupt reproductive activities by driving
species away from their nesting and/or foraging areas, exposing eggs or juveniles to environmental elements
and predation, or causing the adults to abandon young leading to their death. Species of particular concern, are
bald eagles, marbled murrelets, and spotted owls; as well as gray wolves, grizzly bears, Canada lynx, brown
pelicans, and woodland caribou. Noise levels that exceed existing levels, appreciably (e.g., blasting, piling
driving, concrete sawing, rock drilling, and rock scaling), have the greatest potential for adverse effects. Effects
from these activities can extend out to one mile. Project activities that occur over water, or project activities that
occur in areas that lack topographic relief and/or forested habitat (line-of-sight of nest trees, which may extend
greater than one mile from the project area), need to consider potential impacts to species beyond one mile.
The effects of noise can be modified by topography and vegetation structure and density.

Local Agency Guidelines
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Definitions

1. Intermittent Stream. Intermittent streams are those which flow only certain times of the year, when they
receive water from springs, or runoff. Flow generally occurs for several weeks or months in response to
snow melt or seasonal precipitation, which results in ground water discharge, or surface-water runoff.
Intermittent streams can provide off-channel refugia, rearing and foraging habitat, and potentially, spawning
habitat for fish.

2. Project and Action areas. An evaluation of potential impacts to all areas associated with the proposed
action is required. Potential impacts (direct and indirect effects) to all habitat types and species needs to
be considered in completing this section. The area of potential impacts usually extends beyond the project
area.

Project area. The project area includes all areas immediately and directly associated with, and
affected by, the proposed action.

Action area. The action area is the area that is directly and/or indirectly affected (all areas of potential
impacts) by the proposed action, and not merely the immediate area involved in the action.

The action area is usually larger than project area or project vicinity. The action area includes areas that may
be affected later in time (indirect effects) from the actions of the proposed project. For example: clearing of
vegetation in summer months (periods of lower precipitation) may not have an immediate (direct) effect on
sediment importation rates (although it may have effects on other factors - temperature, for example), but
exposed soils, loss of canopy cover, or loss of large woody debris in the watershed may affect [during periods
of heavy precipitation (fall, winter, and spring, or during peak periods of snow melt] infiltration rates, effective
ground cover, and runoff rates that change the flow hydrology within a watershed (or sub-watershed) that
leads to levels of sediments being imported in to a system at rates above the natural disturbance regime. The
extent of effects to the system may be one mile or many miles, down and/or up-stream, depending on the
type, scale, and intensity of impacts to environmental factors.
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Chapter 25

Right-of-Way Procedures

25.01 General Discussion

Since federa regulations do not alow the certification of right-
of-way to be subdel egated, the Washington State Department
of Transportation (WSDOT) has overal responsibility to the
Federal Highway Administration (FHWA) for the acquisition
of right-of-way on all FHWA funded transportation projects
in the state.

For acurrent project to bedigiblefor federal funding

on any part of the project, the project’sright-of-way
must be acquired in accor dance with the requirements

of thismanual. (Right-of-way acquired prior to July 1, 1971,
isexempt.)

To assurefair and equitable treatment of displaced persons
(“displacees’), and encourage and expedite acquisitions
by negotiations, the acquisition processis regulated by
Chapter 8.26 RCW and WAC 468-100.

WSDOT may, by written agreement, use the services of land
acquisition organizations of counties, municipalities, or other
state or local governmental agencies for acquiring rights-of-way
for FHWA projects. Any such organization may be used only if
it is adequately staffed, equipped, and organized to provide such
services, and if its practices and procedures are in substantial
conformity with WSDOT accepted procedures.

It isthe responsibility of WSDOT to fully inform political
subdivisions of their responsibilities in connection with
federdly assisted transportation projects. It is essential that local
agencies and WSDOT communicate freely and work closely
together during the entire acquisition process to expedite
projects and to assure that all federal and state requirements are
met. Guidanceis provided in the WSDOT Right of Way Manual
(M 26-01).

Responsihilities for non-project related (program) approval
actions (FHWA (F), State (S), or Loca CA Agency (L)) are
shown below.

Action Non-NHS

a. Non-highway Use and Occupancy of

Right-of-Way SL
b.  Air Space Agreements SL
c. Disposa of Right-of-Way No Longer Needed SL
d. Temporary Use of Right-of-Way SL
e. Disposa of Access Control and Relinquishment

of Right-of-Way SL

Project related approva actions.
Action Non-NHS

a  Useof Fee Negotiators SL
b. Interest on Right-of-Entry SiL
c.  Hardship and Protective Buying F

d. Useof FeeAttorneys SL
e.  Appraisal Fees SL
f.  Land Service Facilities SL
g- Right-of-Way Certificates SL

.011WSDOT Services. WSDOT is committed to an ongoing
program which will provide effective assistance and
guidanceto local acquiring agencies. To thisend, WSDOT
will designate a Loca Agency Right-of-Way Coordinator
(LA Coordinator) in each region to provide information
and establish appropriate state staff contacts; provide
training and educational opportunitiesfor local agencies
through workshops and acquisition course offerings; and
provide mutually acceptable technical and advisory
services as necessary to accomplish the acquisition
program.

WSDOT will consult and advise the local agency
concerning rea property acquisition activities to ensure that
right-of-way is acquired in accordance with provisions of
state and federal laws and FHWA directives.

At the earliest possible date, the local agency should

advise the Region LA Coordinator of the need for WSDOT
assistance. If WSDOT is asked to perform the appraisal,
negotiation, or relocation functions, the loca agency should
obtain the estimated cost of such assistance from the
Region LA Coordinator and includeit in the Loca Agency
Agreement. The Coordinator will arrange for the prepara-
tion of an agreement if WSDOT has the personnel
available to acquire the necessary right-of-way (Appen-

dix 25.141). WSDOT will furnish the loca agency with

an estimate of the cost of WSDOT' s services.

When WSDOT provides these services, WSDOT wiill
prepare al necessary documentation and certification.

.012Consultant Services. When the local agency does not have
adequate staff to perform appraisal, negotiation or reloca
tion functions, it may contract for these services and obtain
federa participation in the costs.

Thelocal agency should contact the Regional Highways
and Local Programs Engineer for assistance in preparing
any contract for services to assure FHWA participation
in the contract. FHWA has determined the consultant
agreements for right-of-way services must meet the
consultant contracting requirements as described in
Chapter 31 “Using Consultants.” See Chapter 31
Appendixes for sample consultant agreements for
appraisal and negotiation.

Local Agency Guidelines
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25.02 Right-of-Way Acquisition
Procedures

Before requesting authority to acquire right-of-way, the local
agency must have secured approval of acquisition procedures
(Appendix 25.142). Acquisition procedures are submitted to the
Regional Highways and Local Programs Engineer for review
prior to final execution by the local agency. Highways and
Loca Programs forwards the procedures through the Region
LA Coordinator for approval. Theloca agency will be ap-
proved to acquire right-of-way based upon the submitted
procedures. Thelevel at which an agency will be approved will
be dependent upon the agency’ s staff qualifications. An agency
with minimal staff may be approved to acquire asingle project
with direct supervision by the Region LA Coordinator. High-
ways and Loca Programs notifies the local agency of the
approval, with acopy to the Region LA Coordinator. Periodic
reviews of procedures will be conducted on agency’ s acquiring
right-of-way on federal aid projects. Procedures should include
the following:

a  Agreement to conform with state and federal laws and
FHWA regulations. The agency should agree to follow the
state’s Local Agency Guidelines Manual (M 36-63) and
Right-of-Way Manual (M 26-01) or the agency’sown
manual if they have aWSDOT approved right-of-way
manual.

b. A ligting of the positions performing the separate functions
of program administration, appraisal, appraisa review,
acquisition, relocation, and property management.

c. Aligting of current staff filling the above positions and a
brief statement of their qualifications.

d. A palicy for handling administrative settlements including
the approving authority(s) and process.

e. Appraisa waiver process (see Section 25.051)

.021No Right-of-Way Acquisition. Loca agencies, after
determining that new right-of-way will not be required
for the current project, need only check the appropriate
box on the project prospectus (see Chapter 21). If it islater
determined that right-of-way is required, a Right-of-Way
Project Funding Estimate (Appendix 25.143) or a True
Cost Edtimate (Appendix 25.144) must be prepared and
the Region Loca Programs Engineer and the Region LA
Coordinator notified.

.022 Acquiring Right-of-Way. Acquisition of right-of-way
may be performed by the following entities:

* By WSDOT on aloca agency’ s behalf. In this case,
an agreement between WSDOT and the local agency
will be prepared and approved by the Director of Redl
Estate Services.

» By alocal agency that is adequately staffed, equipped,
and organized to discharge its right-of-way responsi-
bilities and has right-of-way procedures approved by
WSDOT. Staff may condgist of qualified contract

personnel and/or licensed private firms (see RCW
18.85.010) in addition to or in lieu of regular
employees of the agency.

< By another loca agency that meets the requirements
above.

25.03 Voluntary Acquisition

An agency with approved right-of-way acquisition procedures
may choose to acquire property using the voluntary acquisition
process set forth in 49 CFR 24.101(a)(2). To qualify for this
process, the agency must choose not to use their eminent
domain authority and:

a Clearly advise the property owner, in writing, prior to
making an offer that the agency will be unable to acquire
the property in the event that negotiationsfail.

b. Providethe owner with an estimate of the fair market value
of the property.

c. Providerelocation assistance to any tenant(s).

If an agency chooses to use this method of acquisition, the
federal regulationswill not apply to the acquisition process
except as mentioned above.

In the event that any parcel on the project can not be
purchased voluntarily, the entire project must then be
purchased using all applicablefederal regulations.

Note: Acquisitions using this process are subject to real estate
excisetax.

25.04 Funds for Right-of-Way

.041 Acquisition With Federal Funds. Authorization of federal
funds for right-of-way requires compliance with Chapter
14, FHWA approva of environmental documents, and the
submittal of the following documents to the Regional
Highways and Local Programs Engineer.

< Loca Agency Agreement Supplement.

« Estimate of probable project costs and expenses
broken down by parcel. The True Cost Estimate
(Appendix 25.144) can be used when all parcelsareto
be appraised or donated. The Right-of-Way Project
Funding Estimate must be used if the agency wishes
to make use of the appraisal waiver process (see
Section 25.051).

e Right-of-Way plan.

« Relocation plan (if relocation is required — contact the
LA Coordinator for assistance).

The right-of-way plans should at least show the following
information and meet the requirements of WAC 332-130:

e Survey line or centerline for the alignment;

e Theold and new right-of-way limitswith sufficient
tiesto the survey lineto alow for legal descriptions of
the areas to be acquired;

25-2
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» Show al rightsto be acquired, for example, easements
and permits;

 Show the ownership boundaries of the parcelswith
rights to be acquired;

» Parcel identification number should be shown;
» Show the area of the parcel to be acquired; and
» Show the area of the remainder.

All plan sheets shall carry the sedl and signature of a
registered Professional Engineer or land surveyor in
accordance with RCW 18.43.070 and RCW 58.09. If the
plan makes aland boundary determination, it should be
approved by aPLS.

Once FHWA approval has been obtained, the Assistant
Secretary for Highways and Local Programswill notify the
loca agency of authorization to acquire right-of-way. No
acquisition costs are eligible prior to this authorization.

.042Acquisition With Local Agency Funds. If federal
fundsareto beused in any part of the project, federal
guidelinesfor acquisition of the right-of-way must be
followed. For projects that involve loca agency funds only
for right-of-way acquisition, the Local Agency must have
the following documents prior to starting the acquisition
process:

» Right-of-way plan;

» Relocation plan (if relocation is required, the reloca-
tion plan must be submitted to the Region Local
Programs Engineer. The local agency need not wait
for written authorization to acquireright-of-way.

The right-of-way plans should at least show the following
information and meet the requirements of WA C 332-130:

» Survey line or centerline for the alignment;

e Theold and new right-of-way limitswith sufficient
tiesto the survey lineto alow for legal descriptions
of the areas to be acquired;

» Show dl rightsto be acquired, for example, easements
and permits;

» Show the ownership boundaries of the parcelswith
rights to be acquired;

 Parcd identification number;

» Show the area of the parcel to be acquired; and

» Show the area of the remainder.

All plan sheets shall carry the sedl and signature of a
registered Professional Engineer or land surveyor in
accordance with RCW 18.43.070 and RCW 58.09. If the
plan makes aland boundary determination, it should be
approved by aPLS.

General Project Development
Chapter 25 Right of Way Procedures

A copy of the right-of-way plan must be made available

at the time of certification. It is advisable, but not required,
to submit a copy to the LA Coordinator through the
Regional Highways and Local Programs Engineer for
review. Thisreview will help minimize potentia problems
which surface during the certification process.

.043Acquisition in Advance of NEPA Clearance. There are
four circumstances under which right-of-way can be
acquired in advance of NEPA clearance:

a.  Anagency may useits own fundsto purchase R/W prior
to NEPA clearance and may apply the purchase price (or
if donated, the fair market value) toward their share of
project costs, aslong as they meet the requirements of
23 CFR 710.501(b). They cannot be reimbursed for these
project costs, however.

b. Anagency may useitsown fundsto purchase R/W prior
to NEPA clearance and be reimbursed. HOWEVER, they
must meet the very stringent requirements of 23 U.S.C.
108 (¢)(2)(c & d), asexplained in 23 CFR 710.501(c).
This option (which requiresthe Governor’sand EPA’s
sign-offs) will be seldom used.

¢.  Anagency may purchase R/W prior to NEPA clearance
under the protective buying and hardship acquisition
provisions, as per 23 CFR 710.503, and be reimbursed.
Note, however, that while these purchases are in advance
of forma NEPA clearance of the project, individual
clearance viaa Categorical Exclusion isrequired. Conse-
quently, although the project has not yet been cleared, the
individual parcels have been cleared.

d. Anagency may purchase R/W prior to NEPA clearance
under the corridor preservation provisions of 23 CFR
630.106 (3) & (4) and be reimbursed. This processis
similar to the process for protective buying (see 3 above).
Generally, thisisonly done for parcels which will not
require any displacement. Note, however, that aswith
hardship and protective buying, these purchases arein
advance of formal NEPA clearance of the project and
individual clearance viaa Categorica Exclusionis
required.

25.05 Appraisal

The requirements pertaining to appraisal of property to be
acquired are given in Chapter 4 of the WSDOT Right of Way
Manual, M 26-01. If desired, alisting of WSDOT approved fee
appraisers and appraisal reviewersis available from the Region
LA Coordinator.

The appraiser shall be an experienced, qudified appraiser. As
aminimum, an appraiser should have a college degree or four
years of active experiencein thereal estatefield leading to a
basic knowledge of real property valuation, or any combination
of such experience and college study to provide atotal of four
years beyond high school graduation. An appraiser who is
qualified under WSDOT criteriawill be considered qualified

Local Agency Guidelines
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for FHWA projects. For FHWA projects subsequent to July 1,

1991, the appraiser must be certified per RCW 18.140 if the

appraisa problem requires more than the comparative approach

tovaue.

The appraiser shall prepare an Appraisal Report whichisa
written document containing at |east the following:

a.  Thepurpose of the appraisal which includes a statement
of the estimated value and the rights or interests being
appraised.

b. Identification of the property and its ownership.

c. A statement of appropriate contingent and limiting
conditionsif any.

d. Anadequate description of the neighborhood, the property,

the portion of the property or interest therein being
acquired, and the remainder(s) if any.

e. ldentified photographs of the property including al

principal above-ground improvements or unusual features

affecting the value of the property.

f.  Alisting of the buildings, structures, fixtures, and other
improvements which the appraiser considered part of the
real property to be acquired.

0. Theegtimate of just compensation for the acquisition.
In the case of apartia acquisition, alocate the estimate
of just compensation for the property to be acquired and
for damages to remaining property in either the report or
aseparate statement.

h. Thedataand analyses (or reference to same) to explain,
substantiate, and document the estimate of just
compensation.

i. Thedateto which the estimate of just compensation
applies.

j-  Thecertification, signature, and date of signature of
the appraiser.

k. Other descriptive materia (maps, charts, plans,
photographs).

I.  Thefedera aid project number and parcel identification.

m. Report of appraiser contact with owner.

Sample appraisal report forms can be found in Appendix
25.145.

.051Appraisal Waiver. In certain cases, an appraisa can be
waived. To qualify the just compensation, based on the
Right-of-Way Project Funding Estimate or its equivalent,
must be $10,000 or less per parcel. The acquisition must
be uncomplicated and the only damages will be minor
cogt to cureitems.

In such instances where the appraisal iswaived, just
compensation should be based on comparable sales. All
data used to arrive at just compensation must be included

in the project file. When the waiver isused, it isimportant
that the local agency determines that the offer being made
isfair and equitable. The owner must beinformed that an
appraisal was not done. If the owner wants an appraisal, the
local agency isrequired to have an appraisal completed per
guidelines of this section. See Appendix 25.146 for a
sample appraisa waiver procedure.

.052Appraisal Review. The requirements pertaining to

appraisal review of the property to be acquired isgivenin
Chapter 5 of the WSDOT Right of Way Manual, M 26-01.

The reviewing appraiser should be knowledgeable of the
property vauesin the project area. The depth of review
should bein direct relationship to the difficulty of the
particular appraisal. The reviewing appraiser must be either
aWSDOT Review Appraiser, on the approved list of
review appraisers maintained by WSDOT or a permanent
employee of the acquiring agency who is authorized by the
approved right-of-way procedures to review appraisals. For
agency staff to quaify asareview appraiser, an individua
must have aminimum of five years of full time narrative
real estate appraisal report writing experience, two years of
which must be with eminent domain appraisds, or have at
least six months experience as areview appraiser for either
WSDOT or FHWA.

The reviewing appraiser should field inspect the property
appraised as well asthe comparable sales which the
appraiser(s) considered in arriving at the fair market vaue
of the whole property and of the remainder(s), if any.

If afield inspection is not made, thefile shal contain

the reason(s) why it was not made.

The reviewing appraiser shall examine the Appraisal
Reports to determine that they:

a  Arecompletein accordance with the Local Agency
Guidelines and contain the criteriarequired by the
WSDOT Right of Way Manual, Chapter 4,
Appendix 4-1 (Appraisal Guide).

b. Follow accepted appraisa principles and techniques
in the valuation of real property in accordance with
exiging state law.

¢. Include consideration of compensable items, damage,
and benefits, but do not include compensation for
items noncompensable under state law.

Prior to finalizing the estimate of just compensation, the
reviewing appraiser shall obtain corrections or revisions
of Appraisa Reportswhich do not substantially meet the
requirements set forth in the Local Agency Guidelines.
These shall be documented and retained in the parcel file.

The reviewing appraiser may supplement an Appraisa
Report with corrections of minor mathematical errors as
long as such errors do not affect the final value conclusion.
The reviewer may a so supplement the appraisal file where
the following factua data have been omitted:

25-4
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a.  Project and/or parcel number.

b. Partiesto transaction, date of purchase, and deed-book
reference to sale of subject property and comparables.

c. Statement that there was no sale of subject property in
the past five years.

d. Location, zoning, or present use of subject property
or comparables.

The reviewing appraiser shal initial and date corrections
and/or factual data supplementsto the Appraisal Report.
The reviewing appraiser may conclude avalue other than
that concluded in the appraisal only if the conclusionis
supported by relevant market data and analysisin the
review document.

The reviewing appraiser shall placein the parcel filea
signed and dated statement (Appendix 25.147) setting
forth:

a.  Anestimate of just compensation including, where
appropriate, the alocation of compensation for the
property acquired and for damages to remaining
property.

b. A ligting of the buildings, structures, fixtures, and
other improvements on the land which were
considered part of the property to be acquired.

c. A statement that the reviewing appraiser has no direct
or indirect present or future interest in such property or
in any monetary benefit from its acquisition.

d. A datement that the estimate has been reached
independently, without collaboration or direction,
and is based on appraisals and other factud data.

It isthe responsibility of the agency to set Just Compen-
sation. This can be accomplished by adding alineto the
bottom of the review appraiser’ s certificate as shown in
Appendix 25.147.

25.06 Title

The agency will acquire evidence of the condition of title for all
properties from which rights are to be acquired. It is suggested
that atitle report be ordered from atitle company and the title to
the property acquired cleared so that a policy of titleinsurance
can be issued showing title vested in the agency subject only to
those exceptions which can reasonably be accepted. If atitle
company is not used to provide thisinformation, the acquisition
file must include sufficient documentation to validate the
signatories on the instruments and show that the interest
acquired is free from unreasonable encumbrances.

In generd, the elements necessary to acquire the needed
interest are;

a Acquisition instruments signed by all partieswith an
interest in the feetitle,

b. Releasesfrom mortgages and deeds of trust as the agency
determines to be reasonable.

General Project Development
Chapter 25 Right of Way Procedures

c. Reeases of encumbrances, such as easements, which
adversely impact the rights being acquired.

d. Reeasesof priority liens, such as material man'slien,
judgments, state tax liens, and federal tax liens.

25.07 Negotiations

Various requirements in negotiating an acquisition of property
arefound in Section 3-4.1C of the WSDOT Right of Way
Manual, M 26-01.

If alocal agency uses a consultant fee negotiator, the negotiator
must meet the applicable state licensing requirements (verify
with the Department of Licensing).

For local agency staff to be approved to acquire property
without direct supervision by the LA Coordinator, they must
have either an Associate Degreein real estate or aBachelor
Degree or equivaent experience. In addition, they must have
two years full time experiencein real estate acquisition, sales
leasing, appraisal, title, escrow or property management. One
year of experience must bein eminent domain acquisition.
Additional experience in eminent domain acquisition can
replace education on aone for one basis.

Local agencies using staff to negotiate who do not have the
necessary qualifications must work closely with the LA
Coordinator as explained in the Procedures Approval letter.
At aminimum, al offers must be reviewed before presenting
them to the property owner.

A separation of functions maintains the integrity of the acquir-
ing agency’ s transactions. Thus, the appraisal, appraisal review,
and negotiations for aparcel are performed by three different
persons. Recognizing the fact that the use of two separate
individuals as appraiser and negotiator on alow-value taking
can be both difficult and expensive, the use of asingle indi-
vidual to both appraise and negotiate aparcel is permitted where
the value of the acquisition is $10,000 or less. It should be noted
that the appraisal shall be reviewed prior to negotiations, and
the review appraiser shall be neither the appraiser nor

the negotiator.

Before initiating negotiations for rea property, the agency shall
establish the just compensation which shall not be less than the
approved appraisal of the property and shall make awritten
offer to acquire in that amount. Appraisals are not required if
the owner hasindicated awillingness to donate the right-of-way
after being informed of their right to receive just compensation.

A donation may be accepted only after the owner has been
informed in writing of their right to just compensation. This
appliesto individuals, businesses, corporations, and other
private entities. Donations from government agencies are
exempt from these requirements.

Right-of-way obtained through normal zoning, subdivision or
building permit procedures requiring the donation or dedication
of strips of land may be incorporated into afederal aid project
without jeopardizing participation in other project costs.

Local Agency Guidelines
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The agency must notify the property owner of the availability
of astatutory evaluation allowance not to exceed $750 to help
defray the owner’ s expenses actually incurred in evaluating
the agency’s offer.

When negotiations are complete, the negotiator shall keepinthe
project file asigned statement for each parcel that:

a.  Thewritten agreement embodies al considerations agreed
to by the negotiator and the property owner.

b. Thenegotiator understands that the acquired property isfor
use in connection with afederal aid transportation project.

c. Thenegotiator has no direct or indirect interest in the
property or in any monetary benefit from its acquisition,
at present or in the future.

d. Theagreement has been reached without any type of
coercion.

.071Negotiations by Mail. If no relocation isinvolved, the
loca agency may conduct right-of-way negotiations
asfollows:

a.  Mail to the owner the fair-offer |etter, a summary
statement (explains nature of acquisition, conditions
affecting remainder after construction, and other
pertinent details which would have been explained
in aface-to-face meeting with owner), the document
of acquisition (deed, easement, or other document
required for signature), property plat or sketch
showing take and effects on remainder, and a copy
of the acquisition brochure.

b.  Within about two weeks, make a follow-up phone cdll
(documented in file). Answer questions or, if owner
requests it, make an appointment for persona contact.

c. Follow normal procedures for further negotiations.

25.08 Donated Property

Donations of right of way can be accepted only after the owner
has been notified of their rights to receive just compensation. A
signed donation statement must be included in each parcd file

(Appendix 25.148)

Section 323 of 23 U.S.C. providesfor using the value of
donated lands as part of the match against an agency’s
contribution to the project. Certain conditions need be met.

e Thecredit may only be applied to afedera aid project if
Federa Financial assistance was not used in any form to
acquire the land. Credit to the matching share may not
exceed the matching share of costs for that project and
excess costs may not be utilized on other projects.

» Thedonation must be related to the project requiring the
donated land.

» Donations of privately owned real estate made after
April 2, 1987, and subsequent to NEPA clearance, are
eligiblefor credit purposes.

« Donations of publicly owned real estate after June 8, 1998,
aredigiblefor credit purposes.

For sample donation letters, see Appendix 25.148.

25.09 Administrative Settlements

The Uniform Act requires that “ The head of afederal agency
shall make every reasonable effort to expeditioudy acquire real
property by negotiation.” Negotiation implies an honest effort
by the acquiring agency to resolve differences with property
owners. Additionaly, the legidative history of the Uniform Act
indicates that offers can be flexible, and there is no requirement
that they reflect a“takeit or leaveit position.” Negotiations
should recognize the inexact nature of the process by which
just compensation is determined. Further, the law requires an
attempt by agencies to expedite the acquisition of real property
by agreements with owners and to avoid litigation and relieve
congestion in the courts.

In addition to the mandates of the Uniform Act, there are
significant cost savings which can be realized through an
increased use of administrative and legal settlements. Cost
savings arein the areas of salaries, witnessfees, travel, per
diem, court costs, etc.

FHWA and WSDOT encourage local agenciesto carefully
consider and maximize use of administrative settlementsin
appropriate situations.

An administrative settlement or stipulated settlementisa
negotiated settlement of aright-of-way acquisition casein
which the agency has administratively approved payment in
excess of fair market value as shown on the agency’ s approved
determination of value.

a Any administrative settlement which exceeds the fair
market value must be documented and thoroughly justified
in order to be digible for federa aid funds. The rationale
for the settlement shall be set forth in writing. The extent of
written explanation is amatter of judgment and should be
consistent with the circumstances and the amount of money
involved. If the local agency has any doubt asto digihility,
it should obtain prior approval from WSDOT through the
Region LA Coordinator.

b. Thelocal agency shall document the following and make it
available for review by WSDOT if it is not aready part of
the agency’ s approved procedures:

1. Identify the responsible official who has the authority
to approve administrative settlements, and

2. Describe the procedure for handling administrative
Settlements.

c. Thedesignated local agency representative may approve an
administrative settlement when it is determined that such
actionisinthe public interest. In arriving at a determination
to approve an administrative settlement, the designated
officia must give full consideration to al pertinent
information including, but not limited to, the following:

25-6
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1. All available appraisals, including the owner's, and the
probable range of testimony in acondemnation trial.

2. Ability of the agency to acquire the property, or
possession, through the condemnation process to meet
the construction schedule. Impact of construction
delay pending acquisition.

3. Thenegotiator's recorded information.

4. Recent court awardsin casesinvolving similar
acquisition and appraisa problems.

5. Likelihood of obtaining an impartial jury inloca
jurisdiction, opinion of legal counsel where
appropriate.

6. Estimateof trial cost weighed against other factors.

25.10 Relocation

The regulations governing relocation assistance are covered in
Title 49, Code of Federal Regulations, Part 24.

The majority of local agencieswill find that it is not
economically feasible to maintain staff to perform the

relocation function. Those agencies who have trained staff and
are approved by WSDOT through the procedures process to
provide rel ocation services may do so. All other agencies should
contact their Region LA Coordinator for help in having
WSDOT contract to provide relocation services or for advice on
contracting with private consultants. WSDOT does not maintain
aligt of qudified relocation consultants.

If aproject includes relocation, arelocation plan must be
submitted prior to right-of-way funding authorization. Since
relocation plans are unique to each project requiring them, no
sampleis provided. Contact the Region LA Coordinator for
assistancein preparing relocation plans and carrying out
relocation activities.

25.11 Right-of-Way Certification

After right-of-way acquisition has been completed and about
one month before the federal aid project isto be advertised for
contract, the right-of-way certification must be submitted to the
Regional Highways and Loca Programs Engineer.

There are three categories of certifications.

#1 All Right-of-Way Acquired. Legal possession has been
obtained but trial or appea of cases may be pending. All
occupants have vacated the right-of-way and the agency
has the right to remove any remaining improvements.
(Appendix 25.149)

#2 Right to Occupy All Right-of-Way Acquired. Tria or
appeal of some parcels may be pending and some parcels
may have right of entry or possession and use only. All
occupants have vacated the right-of-way and the agency
has the right to remove any remaining improvements.
(Appendix 25.150)

General Project Development
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#3 All Right-of-Way Not Acquired. This certification isto
be used only in very unusual circumstances and with prior
approval of the LA Coordinator. Acquisition of afew
remaining parcelsis not complete. All occupants of
residences have had replacement housing made available to
them in accordance with 49 CFR 24.204. The agency must
adequately explain why construction of the project before
acquisition is complete, isin the public good. The agency
will ensure that occupants of residences, businesses, farms
or nonprofit organizations who have not yet moved from
the right-of-way are protected against unnecessary inconve-
nience or coercive action. All unacquired parcelswill be
identified and a realistic date given for completion of
acquisition and relocation. An explanation of why the
properties are not acquired and how they will be acquired
by the given date is also required. Appropriate notification
will be provided in the bid proposals identifying all
|ocations where acquisition is not complete. (See
Appendix 25.151)

Certificationswith exception must be followed by a
certification without exception when possession of all
parcelsisobtained.

The Highways and Loca Programs Engineer will submit the
certification request to the Regiond Rea Estate Services
Manager for the federaly mandated certification review. The
Region LA Coordinator will visit the local agency and review
the acquisition files for the project and determine if the right-
of-way was acquired according to the guidelines. For acopy

of the coordinators worksheets and a Federal Aid Requirement
Checklist showing the general areas reviewed by the coordina-
tor, see Appendixes 25.152 and 25.153.

If the coordinator determines that the project isready for
certification, they will have the Real Estate Services Manager
sign the certification form and return it to Highways and Local
Programs for inclusion in the package to be transmitted to
Olympia Service Center Highways and Local Programs for final
processing. The coordinator will also provide the agency and
Regiona Highways and Local Programs with aletter detailing
the findings of the review and any deficiencies that may have
been noted.

If the coordinator determines that the project cannot be certified,
aletter will be provided to the agency and the Regional
Highways and Local Programs office detailing the deficiencies
encountered and the corrective action required before certifica-
tion can be completed.

25.12 Property Management

If using FHWA funding, the acquiring agency shall establish
property management policies and procedures that will assure
control and administration of excess lands and improvements
acquired for right-of-way purposes. These procedures shall
establish:

Local Agency Guidelines
July 2001
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a.  Property records showing:

1. Aninventory of al improvements acquired as a part of
the right-of-way;

2. Anaccounting of excess properties acquired with
FHWA funding;

3. Anaccounting of the property management expenses
and the rentd payments received; and

4.  Anaccounting of the disposition of improvements and
the recovery payments received.

b. Methods for accomplishing the clearing of right-of-way
when such clearance is performed separately from the
control for the physical construction of the project.

c. Themethods for managing the rodent control program.

d. Themethodsfor employing private firms or public
agencies for the management of real property.

e. Themethods for accomplishing the disposition of improve-
ments through resale, salvage, owner retention, or other
means.

If the agency permits an owner or tenant to occupy the real
property acquired on arental basisfor ashort term or for a
period subject to termination by the agency on short notice,
the amount of rent required shall not exceed thefair rental
value of the property to a short-term occupier.

Property management activities shall be handled in a manner
consistent with the public interest and designed to reflect the
maximum long-range public benefit.

The agency isresponsible for the preservation of the improve-
ments and for reasonable safety measures when it has acquired
ownership and possession of the property.

Should rights-of-way acquired with FHWA funds become
excess, they may be disposed of only after FHWA approval. If
the disposal isto a private party, the agency must determine fair
market value (either through the appraisal process or by public
sde), and credit FHWA for its share of the net proceeds of the
sdeif federa funds participated in acquisition costs. A disposal
may be made to agovernmental agency for a public use without
charge, and no credit to FHWA isrequired.

Uneconomic remnants acquired by the agency with federal
funds but not incorporated into the right-of-way may be
disposed of without FHWA approva, but a credit to FHWA is
required in the same manner as described earlier in this section.

Disposition of property outside of right-of-way and valued at
$1,000 or lessis alowed without credit to federd funds. FHWA
will not participate in the local agency costs of the disposal.

34:P65:DP/LAG2

Federal regulations provide for the use of airspace for non-
highway purposes above, at, or below the highway' s established
gradeline, lying within the approved right-of-way limits. The
airspace may be put to various public and private uses, such as
parks, play areas, parking, etc., aslong asit is a proper operation
and does not impose a safety hazard on the traveling public.
Where an acquiring agency has acquired sufficient legal right,
title, and interest in the right-of-way of a highway on afedera
aid system to permit the use of certain airspace, theright to

temporary or permanent occupancy or use of such airspace
may be granted by the state subject to prior FHWA approval.

If the use of airspace is contemplated, the Region LA
Coordinator should be contacted for more detailed policies
and procedures that must be considered.

25.13 Document Retention

The acquiring agency shall maintain all records of its right-of-
way actionsfor at least three years after payment of the final
voucher to demonstrate compliance with 49 CFR Part 24. In
addition, adiary must be maintained wherein each individual
involved in arelocation, negotiations, or property management
function shall enter and initial a suitable description of each
contact and other information concerning that function. Each
entry shall clearly show the month, day, and year of the contact;
the name of the individual who made such contact; and the
name(s) of the individual (s) contacted. Upon request, the
Region LA Coordinator will provide explanations and/or
counsdling asto what are considered adequate records.

25.14 Appendixes

25.142 Right-of-Way Procedures

25.143 Right-of-Way Project Funding Estimate Sample
25.144 True Cost Egtimate Sample

25.145 Appraisal Report Forms (Sample)

25.146 Appraisa Waiver Procedure (Sample)

25.147 Review Appraiser Form (Sample)

25.148 Donation Statements (Sample)

25.149 Certification #1 (Sample) — All Right-of-Way
Acquired

25.150 Certification #2 (Sample) — Right to Occupy All
Right-of-Way Acquired

25.151 Certification #3 (Sample) — All Right-of-Way
Not Acquired

25.152 Coordinators Worksheets (Sample)
25.153 Federal Aid Requirement Checklist
25.154 Process Flow Chart

25.155 Governmenta Agreement For Aid
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AGENCY

The AGENCY), desiring to acquire Real Property in accordance with the state Uniform Relocation
Assistance and Real Property Acquisition Act (Ch. 8.26 RCW) and state regulations (Ch. 468-100 WAC) and applicable federal
regulations hereby adopts the following procedures to implement the above statutes and Washington Administrative Code. The
[Mepartmeni) of the AGENCY is responsible for the real property acquisition and relocation activities on
projects administered by the AGENCY. To fulfill the above requirements the Departtheri)) will acquire
right-of-way in accordance with the policies set forth in the Washington State Department of TranspugiatiohvWway Manual

(M 26-01) and_ocal Agency Guidelinesanual (M 36-6). The AGENCY has the following expertise and personnel capabilities to
accomplish these functions:

1. Include the following as they relate to the AGENCY'’s request.

a. List the functions below for which the agency has qualified staff and the responsible position. Attach a list of tesndivid
on the AGENCY staff who currently fill those positions and a brief summary of their qualifications. This list will need to be
updated whenever staffing changes occur. An AGENCY will be approved to acquire based upon staff qualifications.

(1) PROGRAM ADMINISTRATION

Agency Position
(2) APPRAISAL

Agency Position
(3) APPRAISAL REVIEW

Agency Position
(4) ACQUISITION

Agency Position
(5) RELOCATION

Agency Position

(6) PROPERTY MANAGEMENT

Agency Position

b. Any functions for which the Agency does not have staff will be contracted for with WSDOT, another local agency with
approved procedures or an outside contractor. An AGENCY that proposes to use outside contractors for any of the above
functions will need to work closely with the WSDOT Local Agency Coordinator and Highways and Local Programs to
ensure all requirements are met. When the AGENCY proposes to have a staff person negotiate who is not experienced in
negotiation for FHWA funded projects the Coordinator must be given a reasonable opportunity to review all offers and
supporting datéefore they are presented to the property owners.

Local Agency Guidelines 25-9
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c. An AGENCY wishing to take advantage of an Appraisal Waiver process on properties valued at $10,000 or less should make
their proposed waiver process a part of these procedures. The process outlined in LAG manual Appendix 25.146 has already
been approved. The AGENCY may submit a process different than that shown and it will be reviewed and approved if it
provides sufficient information to determine value.

d. Attach a copy of the Agency’s administrative settlement policy showing the approving authority(s) and the process involved
in making administrative settlements.

2. All projects shall be available for review by the FHWA and the state at any time and all project documents shall tancetained
available for inspection during the plan development, right-of-way and construction stages and for a three year perigd followin
acceptance of the projects by WSDOT.

3. Approval of the AGENCY'’s procedures by WSDOT may be rescinded at any time the Agency is found to no longer have
qualified staff or is found to be in non-compliance with the regulations. The rescission may be applied to all or part of the
functions approved.

Mayor or Chairman Date

WASHINGTON STATE DEPARTMENT
OF TRANSPORTATION

Approved By:

Real Estate Services Date

30:P:DP/LAG2C
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Appendix 25.143

Right-of-Way Project
Funding Estimate Sample

PROJECT:

PFE PARCEL WORKSHEET

OWNERS NAME:

PROPERTY LOCATION:
BEFORE AREA: AFTER AREA:
ACQUISITION AREA
FEE: EASEMENT:
(area) (type) (area)
CURRENT USE: ZONING:

HIGHEST & BEST USE:

EFFECTS OF ACQUISITION:

SALES RELIED ON :

(contained in Data Package for this project

dated

Subject Sold within last 5 Years?

If yes, is Sale included in Data package?

ACQUISITION COMPENSATION

Plan Approval Date

FEE
LAND:
$
(area) (unit value)
$
(area) (unit value)
IMPROVEMENTS:
$
(type and size) (unit value)
$
(type and size) (unit value)
EASEMENT: $
(unit value)
DAMAGES:
3
$
TOTAL: 3
Sheet ___ of ___ Sheets Parcel

Revision Date Worksheet Date

Local Agency Guidelines
July 1999
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SAMPLE
NEIGHBORHOOD DESCRIPTION
FOR PROJECT: YAKIMA COUNTY: SUNSET HILL ROAD WIDENING No. 311

Date: October 21, 1986

The project vicinity is rural Yakima County lying about 40 km (25 miles) westerly of
Yakima city limits in an area commonly called Sunset Hill. The county road connecting
the area to the city of Yakima is the Sunset Hill Road, which is currently a two-lane
arterial. The area is primarily devoted to agricultural uses, such as cattle raising and
forest products, but also is developing with single family lot subdivisions and ranchette
residential uses. This part of the county is becoming a bedroom area for commuters to
Yakima and several commercial uses have developed along the Sunset Hill Road. Zoning
here is Agricultural (AG) minimum 8 ha (20 acres), with areas bordering the Sunset Hill
Road zoned Single Family Residential (SR-13), minimum 1 210 square meters (13,000
square feet) per site, and a strip along said arterial between Henderson Road and White
Bluff Boulevard being zoned for commercial and/or office uses (CPD), with a minmum
area required of 1 395 square meters (15,000 square feet) per site. Utilities available
along Sunset Hill Road are Puget Power, West Yakima Water (Community System), PNB
telephone, and sewers are by individual septic systems (soils percolate adequately). There
appears to be minimal demand for new commercial development along Sunset Hill Road.

Traffic along the Sunset Hill Road is heavy during the rush hour. Hence, the proposed
project is to widen this arterial to four traffic lanes with a dual-left turn lane in the center.
A traffic light is planned at the intersection of Henderson Road. The project will be at
present grade and will include curbing. Access ponts will be controlled at existing
locations. The right of way needed is a 6-meter (20-foot) strip of fee land from each side
of Sunset Hill Road between Henderson Road and White Bluff Boulevard.

Eleven parcels will be affected: seven homes, a tree farm (810 ha (2,000 acres) in size),
one convenience store, a small wholesale lumber mill, and a new professional (medical)
office complex. One of the residences is partially in the take and possibly will require
relocating the owner-occupant family. A machine shed on the lumber mill site is partially
in the take and it contains tenant-owned equipment. The convenience store’s gasoline
dispensers and canopy are partially in the take. About 10 of the 40 parking stalls for the
medical office are in the taking, possibly resulting in loss of one tenant. The project
should generally benefit the neighborhood by improving traffic flow during the rush hour.
The neighborhood should continue to moderately change from agricultural to single
family uses, with no major zoning changes immediately foreseeable, since neighborhood
commercial services should remain adequate for the next five or more years.

Local Agency Guidelines
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Appendix 25.144 True Cost Estimate Sample

TRUE COST PARCEL WORKSHEET

Project: Parcel #
Notes:

Assessor’s Tax Parcel Number(s):

Zone Size Min. = . Assessed Value Land =
A.V. Bldg.#1 = : Bldg#2 = . Bldg.#3 =
Bldg.#4 = :  Total Property Assessed Value =

R/W Map Info:

Before Area= . After Area= : Fee Take =

Permanent Esmt Take = . Temporary Esmt Take =

Property Costs:

Total Take = (total property A.V. x 1.20) =8
Or Or
Partial Take:
Fee Land = @ $ (A.V. land per unit) x 1.20 =9§
Yard/Site Improvements in Take @ Administrative Lump Sum =8
Major Building in Take @ (A.V. of Bldg. # )x 1.20 =8
Perm. Esmt. = @ $ (A.V. land per unit) =§
Temp. Esmt. = @$ (A.V. land per unit) x 10% =3$
TOTAL PROPERTY COSTS  (put in column 2 of True Cost) =$

Administrative Costs (put in respective columns of True Cost):

3. Appraisal Fee = 4. Appraisal Review Fee =

5. Negotiation Fee = 6. Title and Escrow Fee =

7. Prop. Mgmt. Services = 8. Relocation Services =

9. Relocation Payments = 10. Condemn & Incidentals =
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SAMPLE
NEIGHBORHOOD DESCRIPTION
FOR PROJECT: YAKIMA COUNTY: SUNSET HILL ROAD WIDENING No. 311

Date: October 21, 1986

The project vicinity is rural Yakima County lying about 40 km (25 miles) westerly of
Yakima city limits in an area commonly called Sunset Hill. The county road connecting
the area to the city of Yakima is the Sunset Hill Road, which is currently a two-lane
arterial. The area is primarily devoted to agricultural uses, such as cattle raising and
forest products, but also is developing with single family lot subdivisions and ranchette
residential uses. This part of the county is becoming a bedroom area for commuters to
Yakima and several commercial uses have developed along the Sunset Hill Road. Zoning
here is Agricultural (AG) minimum 8 ha (20 acres), with areas bordering the Sunset Hill
Road zoned Single Family Residential (SR-13), minimum 1 210 square meters (13,000
square feet) per site, and a strip along said arterial between Henderson Road and White
Bluff Boulevard being zoned for commercial and/or office uses (CPD), with a minmum
area required of 1 395 square meters (15,000 square feet) per site. Utilities available
along Sunset Hill Road are Puget Power, West Yakima Water (Community System), PNB
telephone, and sewers are by individual septic systems (soils percolate adequately). There
appears to be minimal demand for new commercial development along Sunset Hill Road.

Traffic along the Sunset Hill Road is heavy during the rush hour. Hence, the proposed
project is to widen this arterial to four traffic lanes with a dual-left turn lane in the center.
A traffic light is planned at the intersection of Henderson Road. The project will be at
present grade and will include curbing. Access ponts will be controlled at existing
locations. The right of way needed is a 6-meter (20-foot) strip of fee land from each side
of Sunset Hill Road between Henderson Road and White Bluff Boulevard.

Eleven parcels will be affected: seven homes, a tree farm (810 ha (2,000 acres) in size),
one convenience store, a small wholesale lumber mill, and a new professional (medical)
office complex. One of the residences is partially in the take and possibly will require
relocating the owner-occupant family. A machine shed on the lumber mill site is partially
in the take and it contains tenant-owned equipment. The convenience store’s gasoline
dispensers and canopy are partially in the take. About 10 of the 40 parking stalls for the
medical office are in the taking, possibly resulting in loss of one tenant. The project
should generally benefit the neighborhood by improving traffic flow during the rush hour.
The neighborhood should continue to moderately change from agricultural to single
family uses, with no major zoning changes immediately foreseeable, since neighborhood
commercial services should remain adequate for the next five or more years.
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Appendix 25.145 Appraisal Report Forms (Sample)

ACQUISITION APPRAISAL REPORT

1. OWNER:

2. LOCATION OF SUBJECT:

3. SUBJECT LEGAL DESCRIPTION:
4, DELINEATION OF TITLE (5 years):

5. DESCRIPTION OF SUBJECT PROPERTY including Neighborhood, Larger Parcel, Zoning,
Present Use, Improvements, Highest and Best Use-Vacant and Improved:

6. PROPERTY RIGHTS TO BE ACQUIRED AND EFFECTS OF ACQUISITION / PROJECT:

7. VALUATION-BEFORE

A. Land as Though Vacant
(1) Scope of Data Search
(2) Comparative Analyses
(3) Correlation and Conclusion-Land Value Before

B. Whole Property
(1) Scope of Data Search
(2) Comparative Analyses
(3) Correlation and Conclusion-Property Value Before

8. DESCRIPTION OF SUBJECT REMAINDER:

9. VALUATION-AFTER:

A. Land as Though Vacant
(1) Scope of Data Search
(2) Comparative Analyses
(3) Correlation and Conclusion-Land Value After

B. Whole Property
(1) Scope of Data Search
(2) Comparative Analyses
(3) Correlation and Conclusion-Property Value After

10. EXPLANATION, MEASUREMENT, AND ALLOCATION OF DAMAGES / SPECIAL
BENEFITS:

il. REPORT OF CONTACT WITH OWNER:

Person(s) Contacted Date of Contact:
Address: Relationship to Owner:
Date of Joint Inspection:
Phone:
Comments:
Appraiser: Page Parcel:

Local Agency Guidelines 25-17
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General Project Development
Appendix 25.145 Appraisal Report Forms (Sample)

Parcel No.:
Washington State Federal Aid No.:
Department of Transportation Project:
Map Sheet of Sheets
Map Approval Date:
Date of Last Map Revision:

CERTIFICATE OF APPRAISER
| certify that, to the best of my knowledge and belief:

+ the statements of fact contained in this appraisal are true and correct;

¢ the reported analyses, opinions, and conclusions are limited only by the reported assumptions and limiting
conclusions, and are my personal, unbiased professional analyses, opinions, and conclusions;

¢ | have no present or prospective interest in the property that is the subject of this appraisal, and | have no
personal interest or bias with respect to the parties involved;

+ my compensation is not contingent upon the reporting of a predetermined value or direction that favors the cause
of the client, the amount of the value estimate, the attainment of a stipulated result, or the occurrence of a
subsequent event;

¢ my analyses, opinions, and conclusions were developed, and this appraisal has been prepared, in conformity
with the appropriate State and Federal laws, regulations, policies and procedures applicable to the appraisal of
right of way for such purposes;

+ | have made a personal inspection of the property that is the subject of this report. | have made a personal
inspection of the comparable sales contained in the report addenda;

¢ | have afforded the owner or a designated representative of the property that is the subject of this appraisal the
opportunity to accompany me on the inspection of the property.

+ no one provided significant professional assistance to the person signing this report. (If there are exceptions, the
name of each individual providing significant professional assistance must be stated);

¢ | have disregarded any increase in Fair Market Value caused by the proposed public improvement or its
likelihood prior to the date of valuation. | have disregarded any decrease in Fair Market Value caused by the
proposed public improvement or its likelihood prior to the date of valuation, except physical deterioration within
the reasonable control of the owner;

The property has been appraised for its fair market value as though owned in fee simple, or as encumbered only by

the existing easements as described in the title report dated .

The opinion of value expressed below is the result of, and is subject to the data and conditions described in detail in
this report of pages.

I made a personal inspection of the property that is the subject of this report on

The Date of Value for the property that is the subject of this appraisal is . Perthe FAIR

MARKET VALUE definition contained in the Acquisition Appraisal Salient Information, the value conclusions for the

property that is the subject of this appraisal are on a cash basis and are:

FAIR MARKET VALUE BEFORE ACQUISITION $

FAIR MARKET VALUE AFTER ACQUISITION $

DIFFERENCE $

Date of Assignment or Contract: Name:
Date Signed: Signature:

Washington State-certified general real estate appraiser certification number:

CERTIF1
DO NOT WRITE BELOW THIS LINE

Headquarters Service Center Date Stamp Region Date Stamp

CERTIF1 Page 1

25-18
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Appendix 25.146 Appraisal Waiver Procedure (Sample)

WAIVER OF APPRAISAL

The (Agency) desiring to acquire Real Property according to 23 CFR, Part 635,
Subpart C and State directives and desiring to take advantage of the $10,000.00
appraisal waver process approved by the Federal Highway Administration for
Washington State, hereby agrees to follow the procedure approved for the
Washington State Department of Transportation as follows:

Rules

A. The (Agency) may elect to waive the requirement
for an appraisal if the acquisition is simple and the compensation estimate
indicated on the PFE (Project Funding Estimate) is $10,000.00 or less includ-

ing cost-to cure items.

B. The Agency must make the property owner(s) aware that an appraisal has
not been done on the property and that one will be completed if they desire.

C. Special care should be taken in the preparation of the waiver. As no review
is mandated, the preparer needs to assure that the compensation is fair and
that all the calculations are correct.

Procedures

A. An Administrative Offer Summary (AOS) is prepared using data from the

PFE.

B. The AOS is submitted to (position Title Only) for
approval.

C. (position Title Only) signs the AOS authorizing a first offer

to the property owner(s).

APPROVED:
(Agency)

By:
Real Estate Services
Washington State Department

of Transportation
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General Project Development
Appendix 25.146 Appraisal Waiver Procedure (Sample)

Project Funding Estimate

Rules

A A Project Funding Estimate (PFE) is prepared for every project were Right of

Way will be acquired.

B. As a minimum, the PFE contains the following information.

1. A parcel-by-parcel list of right of way costs reported on the Right of
Way Estimate (WSDOT form 261-006).

2. A total project right of way cost summary reported on the Right of
Way Project Cost Breakdown and Summary (WSDOT Form 261-006A).

3. A project data package including sales, sales map, neighborhood
and project description, scope of sales search and, if applicable, damage
studies, cost to cure documentation, and Assumptions and Limiting
Conditions. Note: The PFE Parcel Worksheet is not a part of the data
package.

Procedures
The Agent assigned to do the PFE completes the estimate as follows:

A. Inspect the project and becomes familiar with the engineering features of the

plan.
View individual parcels to determine the effects of acquisition.

Prepares a Neighborhood and Project Description which defines existing uses,
zoning, trends, transportation and utilities, economic influences, a synopsis of
the project and its effect on parcels, and any changes in the aforementioned
likely to be caused by the project.

Gathers sufficient comparable land sales and listings for the various types of
parcels and remainders within the project. All sales shall be inspected, photos
taken and written up on Market Data (WSDOT Form 261-020) sheets. (If the
sales are to be used exclusively on parcels where the Agency has determined
to waive the appraisal, the sales need not be confirmed. In all other cases, a
reasonable effort shall be made to confirm all sales. Unconfirmed sales will
contain an explanation of the confirmation effort along with names and phone
numbers of uncontracted parties.)
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General Project Development
Appendix 25.146 Appraisal Waiver Procedure (Sample)

M

T 0

—

Prepares project and sales vicinity map.
Prepares PFE Parcel Worksheet for each parcel on the project.

Includes any applicable damage studies.

. Includes cost-to-cure documentation for estimates and/or bids.

Includes applicable Assumptions and Limiting Conditions if data Package
will be referred to in the preparation of Abbreviated Appraisals.

Local Agency Guidelines

July 1999
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General Project Development
Appendix 25.146 Appraisal Waiver Procedure (Sample)

ADMINISTRATIVE OFFER SUMMARY

PROJECT:

OWNERS NAME:

HIGHEST & BEST USE:

PROPERTY LOCATION:
BEFORE AREA: AFTER AREA:
ACQUISITION AREA
FEE: EASEMENT:
(area) (type) (area)
CURRENT USE: ZONING:

EFFECTS OF ACQUISITION:

SALES RELIED ON :

(contained in Data Package for this project

dated \)
ACQUISITION COMPENSATION
FEE
LAND:
$
(area) (unit vaiue)
IMPROVEMENTS:
$
(type and size) (unit value)
$
EASEMENT: $
(unit value)
DAMAGES:
$
TOTAL: $
Sheet ___ of __ Sheets Parcel
Plan Approval Date Revision Date Worksheet Date
Prepared By: Date:

(Region RES Manager)

Federal Aid #

(Date)

I concur in the value estimate herein and authorize an Administrative Offer be made in said amount.

This form is prepared in conformance with WSDOT policy and procedures. It does not constitute an appraisal as defined by the USPAP.

Parcel #

25-22
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Appendix 25.147

Review Appraiser Form (Sample)

Washington State

FROM:

Department of Trarrsportation

REVIEW APPRAISER'S CERTIFICATE NO. 1

Review Appraiser

TO:

Agency:

Parcel No.:

Owner:

Federal Aid No.

Project:

Map Sheet:
Map Approval Date:
Date of last map revision:

The following appraisals have been made on subject property:

APPRAISER

VALUATION DATE

$

BEFORE VALUE

AFTER VALUE
$

VALUE DIFFERENCE
$

ALLOCATION §

TAKING $ DAMAGES $

The following prior certificate(s) of value have been made on subject property:

REVIEW APPRAISER

DATE OF PRIOR DV

BEFORE VALUE

AFTER VALUE

JUST
COMPENSATION

ALLOCATION §

$

TAKING $ DAMAGES $

1.

Comments:

of this appraisal review report.

My value conclusions and appraisal review findings are as follows:

Iinspected the subject property and the sales data used in the appraisal report on

The appraiser completed a narrative appraisal report as contracted. The data used is adequate and relevant and any adjustments
made to the data are proper. The appraisal methods and techniques used are appropriate. The analyses, opinions and value
conclusions in the report under review are appropriate and reasonable.

I, the review appraiser, have both the experience and the knowledge to perform this appraisal review competently. Attached are
my Appraisal Review Assumptions and Limiting Conditions and my Appraisal Review Salient Information which are made a part

VALUE DIFFERENCE:

$

JUST COMPENSATION IS $

REVIEWER'S DETERMINATION OF VALUE (This Review):
VALUE BEFORE ACQUISITION: $
VALUE AFTER ACQUISITION: $

Reviewer's Allocation of Just Compensation:

Acquisition: $
Damages: $

AS OF

Local Agency Guidelines
July 1999
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General Project Development
Appendix 25.147 Review Appraiser Form (Sample)

CERTIFICATE OF REVIEW APPRAISER

I, the review appraiser, certify that, to the best of my knowledge and belief:
1. The facts and data reported by the review appraiser and used in the review process are true and correct.
2. The analyses, opinions, and conclusions in this review report are limited only by the assumptions and limiting conditions stated in
this review report, and are my personal, unbiased professional analyses, opinions, and conclusions.
3. Thave no present or prospective interest in the property that is the subject of this report and I have no personal interest or bias
with respect to the parties involved.
4. My compensation is not contingent on an action or event resulting from the analyses, opinions, or conclusions in, or the use of,
this review report.
5. My analyses, opinions, and conclusions were developed and this review report was prepared in conformity with the appropriate
State laws, regulations, procedures and policies applicable to appraisal of right-of-way for such purposes.
6. 1did personally inspect the subject property of the report under review.
7. No one provided significant professional assistance to the person signing this review report.
I further certify that if this determination is to be used in conjunction with a Federal aid highway project or other Federally funded project,
none of the approved just compensation is ineligible for Federal reimbursement.

Washington State-certified general Signature:
real estate appraiser certificate
number:
, Review Appraiser,
Date:

ACQUIRING AGENCY CONCURRENCE AND AUTHORIZATION:

The of does hereby indicate
the concurrence with the above certification and does authorize further action by
to proceed according to established procedures with the

acquisition of the designated property.

(Date) .
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Appendix 25.148

Donation Statements (Sample)

Proposed Donation Letter

Date

Subject:  Project Title
Parcel Number

Sirs:

(My/Our) donation of (parcel number or property description) to the (name of local
agency) for highway/transportation purposes is made voluntary and with full knowledge
of (my/our) entitlement to receive just compensation therefore. (I/We) hereby release the
(name of local agency) from obtaining an appraisal of the acquired property.

Sincerely,

Local Agency Guidelines

July 1999
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General Project Development
Appendix 25.148 Donation Statements (Sample)

Proposed Donation Letters  (Through Local Agency)

Date

Regional Administrator/
Chief Right-of-Way Agent
Washington State Department of Transportation
Transportation Building
Olympia, WA 98504

Subject:  (Project Title)
(Federal Aid Number)
Parcel Number

Sirs:

The attached instrument for donation of right-of-way tcatipency is in compliance with the provisions of
*

Sincerely,

Concur and Approve Accept and Approval

STATE OF WASHINGTON
Title DEPARTMENT OF TRANSPORTATION

(Local Agency)

*(Typical language.)

...City/County Commission Resolution No. 111.
...City/County Ordinance No. 111.
...City/County Conditional Use Permit No. 111.
...City/County Building Permit No. 111.

(For use when a local agency project is adjacent to WSDOT right-of-way and WSDOT does not have g

active project at this location.)
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Appendix 25.149 Cetrtification #1 (Sample)

All Right-of-Way Acquired

RIGHT-OF-WAY CERTIFICATE #1

TO: Date:
Regional Highways and Local Programs Engineer

RE: Federal Aid No.:
Project Title:

Local Agency:

Dear Sir:
As per title 23 CFR, Part 635, Section 309, Para (c), right of way has been
acquired in accordance with current FHWA Directives covering the
acquisition of real property and the following applies:

I'hereby certify that all necessary rights-of-way, including control of access rights (when pertinent), have been
acquired including legal and physical possession.

AND

(select (a) or (b))
(a) There are no improvements to be removed or demolished for the above cited project.

OR

(b) All occupants have vacated the lands and improvements and the agency has physical possession and the
right to remove, salvage, or demolish these improvements and enter upon all lands.

AND

(select (a) or (b))

(a) TIfurther certify that there were no individuals or families displaced by the above cited project. Therefore,
the provisions of current FHWA directives covering the relocation of displacees to DS&S housing and
availability of adequate replacement housing are not applicable to this project.

OR

(b) Ifurther certify that our previously submitted assurances of an adequate relocation assistance program
and real property acquisition policies have been fully implemented. All eligible persons and occupants
of the right-of-way within this project have been relocated to decent, safe and sanitary housing or have
been offered decent, safe and sanitary housing.

Project Description:
Total parcels required for project:

Parcel(s) with Relocation:
Temporary Construction Permits:

Sincerely,
Chief Administrative Officer of Manager, Real Estate Services
Local Agency or Delegated Authority Region
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Appendix 25.150 Certification #2 (Sample)

Right to Occupy All Right-of-Way Acquired (Some P&U'’s or Rights of Entry)

RIGHT-OF-WAY CERTIFICATE #2

TO: Date:
Regional Highways and Local Programs Engineer

RE: Federal Aid No.:
Project Title:

Local Agency:

Dear Sir:

As per title 23 CFR, Part 635, Section 309, Para (c), right-of-way has been
acquired in accordance with current FHWA Directives covering the
acquisition of real property and the following applies:

I'hereby certify that although all necessary rights of way have not been acquired, the right to occupy
and use all rights of way required for the proper execution of the project have been acquired.

AND

(select (a) or (b))
(a) There are no improvements to be removed or demolished for the above cited project.

OR

(b) Alloccupants have vacated the lands and improvements and the agency has physical possession
and the right to remove, salvage, or demolish these improvements and enter upon all lands.

AND

(select (a) or (b))

(a) Ifurther certify that there were no individuals or families displaced by the above cited project.
Therefore, the provisions of current FHWA directives covering the relocation of displacees to
DS&S housing and availability of adequate replacement housing are not applicable to this
project.

OR

(b) I further certify that our previously submitted assurances of an adequate relocation assistance
program and real property acquisition policies have been fully implemented. All eligible
persons and occupants of the right-of-way within this project have been relocated to decent, safe
and sanitary housing or have been offered decent, safe and sanitary housing.
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General Project Development
Appendix25.150 Certification #2 (Sample)

Sample #2 Certification (continued)

Project Description:

Total parcels required for project:

a. Parcel(s) acquired:

b.  Parcel(s) with possession and use only:

d. Temporary construction permit(s) acquired:

e. Parcel(s) with Relocation:

Sincerely,

Chief Administrative Officer of
Local Agency or Delegated Authority

List:
P&U Parcel # Owner Effective Date
1.
2.
c.  Parcels covered by right(s) of entry:
List:
R/E Parcel # Owner Effective Date Termination Date
1.
2.

Manager, Real Estate Services
Region

Local Agency Guidelines
July 1999
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Appendix 25.151 Certification #3 (Sample)

All Right-of-Way Not Acquired (Use Only in Very Unusual Circumstances)

RIGHT-OF-WAY CERTIFICATE #3

TO: Date:
Regional Highways and Local Programs Engineer

RE: Federal Aid No.:
Project Title:

Local Agency:

Dear Sir:
As per title 23 CFR, Part 635, Section 309, Para (c), right-of-way has been
acquired in accordance with current FHWA Directives covering the acqui-
sition of real property and the following applies:

I'hereby certify that the acquisition or right of occupancy and use of a few remaining parcels is not complete, but
all occupants of the residences on such parcels have had replacement housing made available to them in
accordance with 49 CFR 24.204.

AND

(select (a), (), or (c))
(a) There are no improvements to be removed or demolished for the above cited project.

OR

(b)  All occupants have vacated the lands and improvements and the agency has physical possession and the
right to remove, salvage, or demolish these improvements and enter upon all lands.

OR

(¢)  Occupantsremain tobe vacated and the agency ensures that occupants who remain in the right-of-way will
be protected against unnecessary inconvenience and disproportionate injury or any action coercive in
nature.

AND

(select (a), (b), or (c))

(a) Ifurther certify that there were no individuals or families displaced by the above cited project. Therefore,
the provisions of current FHWA Directives covering the relocation of displacees to DS&S housing and
availability of adequate replacement housing are not applicable to this project.

OR

(b) I further certify that our previously submitted assurances of an adequate relocation assistance program
and real property acquisition policies have been fully implemented. All eligible persons and occupants of
the right-of-way within this project have been relocated to decent, safe and sanitary housing or have been
offered decent, safe and sanitary housing.

OR

(c) Ifurther certify that our previously submitted assurances of an adequate relocation assistance program
and real property acquisition policies have been fully implemented except for a few remaining parcels
as explained in the exception section.
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General Project Development
Appendix 25.151 Certification #2 (Sample)

Sample #3 Certification (continued)

Project Description:

Total parcels required for project:
a.  Parcel(s) acquired:
b.  Parcel(s) with possession and use only:

List:
P&U Parcel # Owner Effective Date
1.
2.

c.  Parcels covered by right(s) of entry:
List:
R/E Parcel # Owner Effective Date Termination Date
1.
2.

d. Temporary construction permit(s) acquired:

e.  Parcel(s) with Relocation:

Exceptions:

(List all exceptions by parcel number. A realistic date of occupancy of the parcel and of completion of
relocation must be given with an explanation of why those dates are realistic. Explain also, why it is in the
public interest that the project be advertised without acquisition being completed.)

I further certify that appropriate notification will be provided in the bid proposals identifying all locations
where right of occupancy and use has not been obtained.

Sincerely,
Chief Administrative Officer of Manager, Real Estate Services
Local Agency or Delegated Authority Region
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Appendix 25.152 Coordinators Worksheets (Sample)

PROJECT WORK SHEET
AGENCY: F.A.NUMBER:
PROJECT TITLE:
PROCEDURES DATED:
NUMBER OF PARCELS:
RELOCATION PLAN DATED :  POSITIVE: NEGATIVE:

PROJECT FUNDING ESTIMATE DATED:

FHWA PARTICIPATION IN R/W: ACQ. AUTHORIZATION DATED
RIGHT OF WAY PLAN:
F.A. NUMBER: OWNERSHIP INFORMATION:
AREAS BEFORE: AFTER: R/W:

ADEQUATE DATA FOR LEGAL:

COMMENTS:

Page 1 of 3
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Appendix 25.152 Coordinators Worksheets (Sample)

PARCEL WORK SHEET
PRQIECT TI TLE:

PARCEL NUMBER ACREACE:

APPRAI SAL - DATED REVI EW - DATED
AMCOUNT AMOUNT

FlI RM

JC SET BY AGENCY - DATED OFFER LETTER- DATED
AMOUNT AMOUNT

ADWN. SETTLEMENT AMOUNT AGENCY APPROVED

TOTAL SETTLEMENT AMOUNT

UNECONOM C REMNANT VALUE OFFER MADE

DONATI ON: STATEMENT SI GNED

TI TLE REPORT ENCUVBRANCES CLEARED
DEED DATED RECCRDED
DOCUMENTS 1. LEGAL DESCRI PTI ON

2. PARTI ES

3. NOTARY
PROOF OF PAYMENT NEGOTI ATOR DI SCLAI MER
DI ARYCOVPLETE S| GNED

RELOCATI ON

ADDI TI ONAL COMMVENTS

REVI EVEER: DATE:

Page 2 of 3
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General Project Development
Appendix 25.152 Coordinators Worksheets (Sample)

The following is a list of items needed in an Agency'

to allow the LPA coordinator to complete a
certification review. This list is not all inclusive
meant as an aid to file preparation only.

PROJECT FILE
RIGHT OF WAY PLAN

1.

2. PROJECT FUNDING ESTIMATE

3 RELOCATION PLAN

4. FHWA ACQUISITION AUTHORIZATION

S. CONDEMNATION AUTHORIZATION (IF NEEDED)
NEGOTIATION FILE

1. APPRAISAL(S)

2. APPRAISAL REVIEW(S)

3. JUST COMPENSATICN (SET BY AGENCY)

4. DIARY(S)

S. OFFER LETTER(S)

6. ADMINISTRATIVE SETTLEMENT JUSTIFICATION AND APPROVAL

7. DONATION STATEMENT (IF APPLICABLE)

8. TITLE EVIDENCE

9. COPIES OF RECORDED DOCUMENTS

10. PROOF OF PAYMENT(S)

11. NEGOTIATOR DISCLAIMER STATEMENT

12. CONSULTANT CONTRACT(S)

13. CORRESPONDENCE
RELOCATION FILE

1 DIARY(S)

2. PROPER NOTICE(S):
GENERAL INFORMATION
RELOCATION ELIGIBILITY
90 DAY NOTICE

RESIDENTIAL:

. RELOCATION BENEFITS COMPUTATION
BENEFITS NOTICE

MOVING AGREEMENT

PROOF OF PURCHASE OR RENT

DS&S INSPECTION REPORT

EVIDENCE OF ADVISORY ASSISTANCE
ALL SUPPORTING DOCUMENTATION

OO ~NTU DWW

BUSINESS:

10. BENEFITS NOTICE

11. MOVING AGREEMENT

12. CLAIM FORMS

13. EVIDENCE OF ADVISORY ASSISTANCE
14. ALL SUPPORTING DOCUMENTATION

15. PROOF OF PRAYMENT(S)

Page 3 of 3
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Appendix 25.153 Federal Aid Requirement CheckKilist

Informational Only

Agency Region Date
Project
(Federal Aid Number) (Name)
Federal Funds Will Be Used For: PE R/W CONST.
Persons Will Be Displaced: YES NO
Right-of-Way Acquired For This Project: YES NO
(Reminders) (Comments)

1. Real property must be appraised before initiation of 1.

negotiations with the owner, per 49 CFR 24.102(c)

and 24.108.
2. Owners must be given an opportunity to accompany 2.

each appraiser during his inspection of the property,
per 49 CFR 24.102(c).

3. The acquiring agency must establish just compensation 3.
before initiation of negotiations with the owners, per
49 CFR 24.102(d).

4. No increase or decrease in the FMV due to the project 4,
except physical deterioration, is to be considered in the
valuation of the property, per 49 CFR 24.103(d).

5. Appraisals are not to give consideration nor include any 5.
allowance for relocation assistance benefits.

6. The owner is not to be left with an uneconomic remnant 6.
that the acquiring agency did not offer to acquire, per
49 CFR 24.102(k).

7. The owner is to be given a written statement of the amount 7.
offered as just compensation, and where appropriate, the
compensation for real property to be acquired and the
compensation for damages, if any, to the remaining real
property shall be separately stated in the written statement,
per 49 CFR 24.102(e).

8. No owner shall be required to surrender possession before 8.
the agreed purchase price has been paid or the approved
amount of compensation has been paid into the court, per
49 CFR 24.102()).

9. No lawful occupant shall be required to move unless the 9.
occupant has been given at least 90 days advance written
notice of the earliest date by which the occupant may be
required to move, per 49 CFR 24.203(c).
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General Project Development
Appendix 25.153 Federal Aid Requirement Checklist

(Reminders)

(Comments)

10.

11.

12.

13.

14,

15.

16.

The rental amount charged to owners and/or tenants permitted 10.

to occupy the property subsequent to acquisition must not
exceed the fair rental value for such occupancy, per 49 CFR
24.102(m).

No action must be taken to advance condemnation, defer 11.

negotiations or condemnation or taken any other action
coercive in nature in order to compel an agreement on the
price to be paid for the property, per 49 CFR 24.102(h).

The acquiring agency must acquire an equal interest in all 12.

buildings, etc., located upon the real property acquired, per
49 CFR 24.105.

The acquiring agency must pay recording fees, transfer taxes, 13.

etc.; penalty costs for pre-payment of a pre-existing mortgage
and the pro rata share of real property taxes paid subsequent
to vesting title in the acquiring agency, per 49 CFR 24.106.

No property owner can voluntarily donate his property prior 14.
to being informed of his right to recieve just compensation.
Provisions have been made for rodent control should it 15.
be necessary.

No owner was intentionally required to institute legal 16.

proceedings to prove the fact of the taking of his
real property.

Prepared by

Title

41:P:DP/LAG2
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Process Flow Chart

Appendix 25.154
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Appendix 25.155 Government Agreement For Aid

A .
7‘ Washington State
’ Department of Transportation

<

Organization and Address
Government Agreement
For Aid

Work by State - Actual Cost

Agreement Number Federal Employers 1.D. Number

Region
Land Acquisition, Relocation, and Related Services

THIS AGREEMENT, made and entered into this day of , , between the STATE OF
WASHINGTON, Department of Transportation, acting by and through the Secretary of Transportation, hereinafter the
“DEPARTMENT” and the above named organization, hereinafter the "AGENCY".

WHEREAS, the Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970 (PL 91-646, 84 Stat. 1894)
amended by Uniform Relocation Act Amendments of 1987 (PL 100-17, 101 Stat. 246-256) as implemented by the United States
Department of Transportation (49 CFR 24), Chapter 8.26 Revised Code of Washington (RCW), and Chapter 468-100
Washington Administrative Code (WAC) promulgated by Washington State Office of Community Development (OCD), all of
which are hereinafter referred to as the REGULATIONS, establish a uniform policy for the expedient and consistent treatment of
owners subjected to land acquisition practices and provide for the fair and equitable treatment of persons displaced in
connection with or as a result of public works programs or projects of a State agency or local public body; and

WHEREAS, the AGENCY may propose to acquire or to administer the acquisition of real property in connection with public
works programs or projects which may necessitate displacement of an individual, a family, business, farm, or nonprofit
organization; and

WHEREAS, the DEPARTMENT has an established organization to complete project impact studies and to conduct land
acquisition, property management, and relocation assistance programs in compliance with the REGULATIONS and is empowered
to provide such services to other governmental agencies pursuant to Chapter 39.34 RCW; and

WHEREAS, the DEPARTMENT, in accordance with its policies does not desire to perform services for a public agency by
entering into or otherwise interfering with competitive bidding by private enterprise in response to advertisement or solicitation
by such public agency; and

WHEREAS, the AGENCY, in support of said departmental policies, assures the DEPARTMENT that the AGENCY’s
assignments and/or requests for services under this AGREEMENT will not result from bidding, negotiation, or other competition
involving private enterprise; and

WHEREAS, the AGENCY may desire to obtain such services from the DEPARTMENT and the DEPARTMENT is willing to
furnish such services to the AGENCY, and both deem it in the interest of the public to enter into this AGREEMENT;

NOW, THEREFORE, in consideration of the stated premise and in the interest of providing expedient, fair,
equitable, and uniform treatment of land owners and persons to be displaced by proposed land acquisition projects
and pursuant to RCW 8.26.120, the parties hereto agree as follows:

DOT Form 224-075 EF
Revised 12/98
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|
GENERAL

A. The DEPARTMENT shall, to its maximum ability, provide
the AGENCY with impact study, appraisal, appraisal review,
acquisition, relocation assistance, or property management
services described hereinafter, all in accordance with the
appropriate elements of the department’s operating
requirements set forth in the departmental publication M26-01
(HW), Right of Way Manual, except where specific operating
requirements are otherwise described herein. All such
requirements shall conform to the REGULATIONS.

B. The normal workload of the department shall have priority
over any work performed under the AGREEMENT. The work
performed under this AGREEMENT shall be pursued with care
and diligence, making every effort to recognize pertinent
schedules of the AGENCY. The DEPARTMENT shall
promptly notify the AGENCY of any hardship or other inability
to perform under this AGREEMENT including postponement
of the agency’s work due to priority given to the department’s
work.

C. This AGREEMENT may be increased or decreased in
scope or character of work to be performed if such change
becomes necessary, but any such change shall be
accomplished by written supplement executed by all parties to
said AGREEMENT.

D. The AGENCY shall indemnify and hold the DEPARTMENT
and its agents, employees, and/or officers harmless from and
shall process and defend at its own expense any and all
claims, demands, suits at law or equity, actions, penalties,
losses, damages, or costs, of whatsoever kind or nature,
brought against the DEPARTMENT arising out of, in
connection with, or incident to the execution of this
AGREEMENT and/or the AGENCY performance or failure to
perform any aspect of this AGREEMENT to the extent allowed
by law.

1}
WORK ASSIGNMENT/REQUEST

A. Specific assignments shall be made in writing to the
DEPARTMENT by the AGENCY. The AGENCY shall make
such assignments before any negotiations for property
acquisition and before any discussion of price with the
property owner, when required by the REGULATIONS.

B. The AGENCY shall furnish the DEPARTMENT with all
information which has been compiled by or is available to the
AGENCY concerning the property to be affected by each
particular project. Such information shall include, but not be
limited to, a list identifying each property affected by the
project by parcel number, a tabulation of improvements on
each property, the geographical location and boundaries of
each property, and a description of how the project affects
each property. The AGENCY shall furnish the DEPARTMENT
copies of plan sheets showing limits of parcels, rights to be
acquired, and sufficient engineering data to develop legal
descriptions.

C. The DEPARTMENT shall furnish all labor, materials,
supplies, and incidentals necessary to complete the work
assigned by the AGENCY and shall furnish all information
necessary to the conduct of a land acquisition program.

D. The DEPARTMENT will at its discretion and upon written
request from the AGENCY furnish the following as required:

Impact Studies: Impact studies shall be made and reported
in written narrative addressing potential influences by a
program or project on land economics or land use factors,
displacement/relocation factors, acquisition costs, and
relocation plans, as requested.

Appraisal: Property shall be evaluated and value conclusions
reported to conform with departmental operating requirements.
Any request by the AGENCY for court preparation and
testimony will be a separate work assignment request under
this AGREEMENT and shall be submitted to the
DEPARTMENT in a timely manner to provide not less than
ninety (90) days notice in advance of any expected court
appearance.

Appraisal Review: Appraisal reports shall be reviewed to
conform with departmental operating requirements for validity
of value conclusions provided such reports are accompanied
by a copy of the appraiser’s contract and provided that the
AGENCY (or its agent) has determined that such reports
appear to comply with the agency’s procedural requirements
and include adequate description of the property appraised and
the interest to be acquired and appear to include adequate
data supporting said conclusions. The AGENCY shall be
responsible for obtaining any necessary replacements for
unacceptable appraisal reports or for obtaining any substantive
revisions of inadequate reports where such reports were
furnished to the DEPARTMENT by the AGENCY.

Acquisition: Every reasonable effort will be made to acquire
real property by negotiations in accordance with the
REGULATIONS. The DEPARTMENT shall attempt to acquire
all property within the project limits without commencing
condemnation proceedings. A written offer will be presented to
each owner at the time price is first discussed for the property.
The offer will be documented and retained as part of the parcel
file. Individual parcel diaries will be maintained containing
adequate written records of the negotiations including, but not
limited to, the following:

. Date and place of contacts;

. Persons present;

. Offers made (actual dollar amount);
. Counter offers made;

AR WN =

. Reasons settlement could not be reached (If appropriate).
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Each request by the AGENCY shall specify the name of
the grantee in whose name the property is to be conveyed.
The DEPARTMENT shall provide the AGENCY with deeds to
all property acquired and, wherever possible, instruments to
clear encumbrances of title from those deeds. The
DEPARTMENT will provide information leading to clearing of
encumbrances which the DEPARTMENT cannot clear without
legal action. Upon completion of a review of each acquisition
by the DEPARTMENT's Title Section, all instruments and
materials pertaining thereto will be provided to the AGENCY.
Clearing remaining encumbrances of title and making the
actual payment for the property shall be the responsibility of
the AGENCY. Should it become apparent that negotiations
for attempted acquisition have reached an impasse and
sufficient time has elapsed for a property owner to make a
decision, the DEPARTMENT will, either at its discretion or
upon written request by the AGENCY, submit to the
AGENCY a condemnation report that will contain a summary
of negotiations, amounts of counter offers, if any, and other
historic data relative to such attempted acquisition. The
actual filing of condemnation and subsequent litigation shall
be the responsibility of the AGENCY.

Relocation Assistance: Relocation assistance services
shall be provided to conform with departmental operating
requirements. All relocation claims presented by displacees
will be processed by the DEPARTMENT, but the actual
disbursement of monies shall be made by the AGENCY. As
may be assigned by the AGENCY, the DEPARTMENT will
respond to and assist the AGENCY with an appeal as to
relocation assistance benefits filed by an aggrieved
displacee; however, the AGENCY shall remain responsible
for any appointment of a hearings officer, conducting
hearings, maintaining records thereof, and rendering of the
final decision of the AGENCY.

Property Management: Effective management of agency
controlled properties will be provided in the name of the
AGENCY in conformity with departmental operating
requirements.

E. At the completion of the project the DEPARTMENT will,
either at its discretion or upon written request by the
AGENCY, turn over to the AGENCY all records including
appraisal and appraisal review reports, acquisition, relocation
assistance, and property management records pertinent to
the work performed by the DEPARTMENT.

1
PAYMENT

The DEPARTMENT shall be paid by the AGENCY for
completed work and for services rendered under the
AGREEMENT as provided hereinafter. Such payment shall be
full compensation for work performed or services rendered
and for all labor, materials, supplies, and incidentals
necessary to complete the work. The DEPARTMENT
acknowledges and agrees that only those costs actually
allocable to a project shall be charged to such project.

A. The DEPARTMENT shall be reimbursed in full by the
AGENCY for its direct and related indirect costs accumulated
in accordance with its current accounting procedures.

B. Partial payments will be made by the AGENCY upon
receipt of the AGENCY of billings from the DEPARTMENT.
Billings will not be more frequent than one per month. It is
agreed that payment of any particular claim will not constitute
agreement as to the appropriateness of any item and that at
the time of final billing all required adjustments will be made.

C. Upon termination of this AGREEMENT as provided in
Section VI, the DEPARTMENT shall be paid by the AGENCY
for services rendered to the effective date of termination less
all payments previously made. No payment shall be made by
the AGENCY for any expense incurred or work done following
the effective date of termination unless authorized, in writing,
by the AGENCY.

D. Final payment of any balance due the DEPARTMENT
of the ultimate gross reimbursable amount, prior to the
effective date of termination, will be made upon
ascertainment of such balance by the DEPARTMENT and
certification thereof to the AGENCY.

v
NONDISCRIMINATION

The DEPARTMENT shall comply with RCW Chapter
49.60 and with Title VI of the Civil Rights Act of 1964, 42
USC § 2000d et seq. With respect to the work to be
performed by the DEPARTMENT during the contract, the
DEPARTMENT shall not discriminate on the grounds of
race, color, sex, national origin, marital status, age, or
the presence of any sensory, mental, or physical
handicap in the selection and retention of agents,
subcontractors or in the procurement of services or
materials, leases, or equipment.

\'
VENUE

In the event that any party deems it necessary to
institute legal action or proceedings to enforce any right or
obligation under this AGREEMENT, the parties hereto agree
that any such action or proceeding shall be brought in a
court of competent jurisdiction situated in Thurston County,
Washington.

Local Agency Guidelines
December 2000
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\|
COMMENCEMENT AND TERMINATION OF
AGREEMENT

The work is of a continuing nature and will be in force as of
the date of this AGREEMENT. Either party may terminate
this AGREEMENT at any time upon not less than sixty (60)
days written notice to the other party with or without cause.
The AGREEMENT shall terminate three years from the date
of execution hereof unless otherwise terminated or unless
extended in writing signed by both parties.

IN WITNESS WHEREOF, the parties hereto have executed this AGREEMENT as of the date first above written.

AGENCY STATE OF WASHINGTON
DEPARTMENT OF TRANSPORTATION

By By

Title Title

DOT Form 224-075 EF
Revised 12/98
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Chapter 26

Disadvantaged Business Enterprises

26.1 General Discussion

Under Public Law 105-178 (TEA-21), a 10 percent National
goal was established for the participation of Disadvantaged
Business Enterprises (DBES) in transportation contracting, in an

effort to ensure equal opportunity in transportation contracting b.

and address the effects of past and current discrimination.
Requirements of the DBE Program, as prescribed in 49 CFR
Part 26, apply to all recipients (and subrecipients) of highway,
transit, and airport funds.

A local agency, when participating in programs funded in
whole or in part with funds made available by the Washington
State Department of Transportation (WSDOT), must either
adopt WSDOT's DBE Plan, or develop an equivalent plan.
The local agency equivalent plan must have the approval of
WSDOT's Office of Equal Opportunity and the Federal
Highway Administration (FHWA).

While WSDOT's Office of Equal Opportunity (OEO) has the
overall responsibility for administration and implementation
of WSDOT's DBE Program, local agencies (as subrecipients)
also have an important role to ensure that their Federally-
assisted contracts are administered in accordance with the
State’s approved DBE Program Plan, which is available on
WSDOT's website.

WSDOT's OEOQ, in coordination with the Operations Engineer
for Highways and Local Programs, will conduct compliance
reviews of the local agency’s administration of the DBE Plan.
A local agency that is found to be in noncompliance may be
subject to formal enforcement action (suspense or loss of
Federal funds and/or CA status). A finding of noncompliance
will result for failure to comply with the requirements of
WSDOT's DBE Plan.

Each Federally-assisted contract/subcontract must include the
following assurance:

The contractor, subrecipient or subcontractor shall not discrimi-
nate on the basis of race, color, national origin, or sex in the
performance of this contract. The contractor shall carry out
applicable requirements of 49 CFR Part 26 in the award and
administration of USDOT-assisted contracts. Failure by the
contractor to carry out these requirements is a material breach of
this contract which may result in the termination of this contract
or such other remedy as the recipient deems appropriate.

26.2

a. Local Agency DBE Liaison Officer.The local agency is
responsible for ensuring program compliance and monitor-
ing its contractor's DBE activities. To accomplish this, a
DBE liaison officer must be appointed by the local agency.
This liaison officer must be an administrator responsible
to the chief executive of the agency. This administrator
should have the authority to delegate the responsibility

Procedures

to the people who perform the contractor compliance
function. The liaison officer’s duties are to ensure compli-
ance with the DBE Plan by the local agency and by their
contractors.

DBE Firm(s) Certification. The Washington State Office

of Minority and Women'’s Business Enterprise (OMWBE)
is the sole authority in the State of Washington to perform
certification of all minority business enterprises, women
business enterprises, and socially and disadvantaged
business enterprises for programs administered by any
State, local, or Federal agency. This statutory authorization
extends to and binds all USDOT DBE Program recipients
in the State of Washington. Only DBE firms that are
currently certified by OMWBE may be used by prospective
bidders on Federally funded projects. A directory of
certified DBE firms is maintained and published by
OMWBE. A copy of the directory is available via
WSDOT's web page or directly from OMWBE. Their
address is:

Office of Minority and Women Business Enterprise
406 South Water

Olympia, WA 98504

Telephone: (360) 753-9693

Establishment of Project DBE GoalsThe Highways

and Local Programs Operations Engineer will review each
project to determine if it involves work elements that are
conducive to DBE participation. To initiate this review, the
local agency must submit an engineer’s estimate with their
suggested DBE goal to the Regional Local Programs
Engineer when the contract work is determined. The
estimate must show the item quantities and costs of

the project.

If a local agency has any other projects tied to a federally
funded project which utilizes one set of bid documents,
the total project is considered a federal aid project for DBE
goal setting purposes.

The goals for federal aid projects will be set under one of
the following categories based on the projected participa-
tion level during the year to achieve the overall goal:

e Voluntary Goal
e Mandatory Goal
e Zero Goal

The Highways and Local Programs Operations Engineer
will then establish a voluntary or mandatory DBE goal for
the project. The methodology employed by WSDOT and
its Highways and Local Programs Service Center in
determining state and local agency project contract goals
is as follows:

Local Agency Guidelines
August 2000
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A. Elements d.

1. Geographical location of the project;

2. Type(s) of work included in the project, i.e.,
structure, roadway, new construction;

3. Availability of DBEs to perform the type(s)
of work;

4. Potential subcontractable items of the work; and
5. Total dollar value of the contract.

The attainment accomplished through this analysis
will be reviewed annually to determine the appropri-
ateness of the method of setting goals.

B. Goal Setting Process

1. Review the department’s overall DBE goal and e.

the means to meet the goal (Refer to WSDOT's
DBE Plan: XVIIl, Overall DBE Goals and XXIII,
Means to Meet the Overall DBE Goal);

2. Ifthe contract includes federal funds, a DBE goal
is considered;

3. Ifthe contract amount is under $100,000.00 then
no goal is set. (However, if the work is such that

the prime contractor has a distinctly separate class f.

of work available, and meets the requirement for
the prime to do 30% of the work, a goal may
be considered);

4. The bid items are sorted by pre-qualification work
classes and the total estimated dollar amounts to
help identify opportunities for subcontracting;

5. Prime contractor work is assumed to be one class
(the largest) unless two classes are needed to total
a minimum of 30% of the total contract;

6. Mobilization nor specialty work is considered for  g.

subcontracting;

7. The remaining work is totaled, both as a percent-
age and a dollar amount. It is then divided by
two (2). (50 percent of the total identified
subcontractable items would be available for
DBE firms, while the other 50 percent would
be available for non-DBE firms); and

8. Ensure that DBE firms are ready, willing, and
able to perform the work at the geographic
location and time of the project.

If a local agency feels the project goal set by the
Highways and Local Programs Operations Engineer
is inappropriate, they may submit a request to have
it changed. This request must be accompanied by
justification based on the above criteria for
establishing the contract goal.

DBE Provisions in the Plans, Specifications, and
Estimate (PS&E). After the goal has been determined, the
applicable WSDOT General Special Provision (GSP), for
the type of goal set as outlined above shall be included in
the PS&E. These GSPs are available on the WSDOT
website or from the Regional Local Programs Engineer.
Only the WSDOT GSPs are approved for use on

an FHWA funded project.

To complete the DBE requirements in the PS&E, when a
mandatory goal is established, Form 272-056A, “Disadvan-
taged Business Enterprise Utilization Certification,” will

be included. This form shall be in the proposal given to
each bidder. This form is available from the Regional

Local Programs Engineer. When a voluntary or zero goal
is established the DBE utilization form is not required.

Bid Opening. Each bid proposal must be reviewed to
determine if the bid is responsive. For a contract with
goals, each proposal shall contain the form “Disadvantaged
Business Enterprise Utilization Certification” completed by
the contractor.

Failure to complete this form will be considered as
evidence that the proposal is unresponsive and, therefore,
is not eligible for award.

Is the DBE Firm Certified by OMWBE? The DBE

firm named by the contractor in the bid proposal shall be
certified as a DBE firm by OMWBE to be eligible for
work on an FHWA funded project. (See b, above.) To
verify whether a firm is certified as a DBE and eligible to
perform work on an FHWA funded project, you must calll
OMWBE at (360)753-9693. To meet the goals for the
project, DBE firms not certified at the time fixed for the
bid opening will not be accepted by the local agency for
participation, as a Condition of Award (COA) Contractor,
in the project.

Selection of the Successful Bidder

A. Selection of Successful Bidder (When a mandatory
goal is established.)

1. The successful bidder shall be selected on the
basis of having submitted the lowest responsive
bid and, in order to be responsive, making good
faith efforts to meet the DBE goal. The bidder can
meet this requirement in either two ways:

a. The bidder can meet the established DBE
goal, documenting commitments for
participation by DBE firms sufficient for
this purpose; or

b. If the bidder does not meet the established
DBE goal, the bidder can document its
adequate good faith efforts.

26-2
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This means that the bidder must show that it took
all necessary and reasonable steps to achieve the
DBE goal, and by their scope, intensity, and
appropriateness to the objective, the bidder could
reasonably be expected to obtain sufficient DBE
participation, even if the bidder were not fully
successful in meeting the established DBE goal.
Mere pro forma efforts are not considered

“good faith efforts” to meet the DBE contract
requirements.

2. Should the low and otherwise responsive bidder
fail to attain the goal and provide adequate good
faith effort documentation in the bid submittal, its
bid may be rejected and the next low responsive
bid accepted.

3. Should more than one low bid be rejected,
WSDOT and its subrecipients will determine the
adequacy of the low and otherwise responsive
bidder’s submission in light of DBE patrticipation
attained by all bidders. This will be accomplished
by comparing the low bidder's submission to the
average DBE participation by all bidders. When
computing average DBE patrticipation, only the
amount of the DBE goal attainment which does
not exceed the established goal shall be used.
Should the low bidder's DBE participation be
lower than the average, the bid shall be considered
nonresponsive and shall be rejected. If the lowest
bid is rejected, the next lowest bid(s) shall be
examined under the foregoing criteria until the
contract is awarded or all bids are rejected. The
following is an example of goal averaging.

Example 1 Example 2
Total Bid DBE Bid Total Bid DBE Bid
Low Bid $ 99,000 13% $ 99,000 15%
Second 100,000 16% 100,000 13%
Third 100,500 15% 100,500 16%
Fourth 101,000 16% 101,000 16%
Total of DBE Bids 60% 60%
Average DBE Bid Goals 15% 15%

Each bidder shall submit a written assurance with
their bid that they will meet the goal. The successful
responsive bidder must provide the following infor-
mation at the time of bid submittal:

1. The names of the DBE subcontractors proposed
for contracts, including the OMWABE certification
number.

2. The dollar value of each DBE subcontract
proposed.

The successful bidder will obtain verification of
OMWBE certification from the DBE business firm.
The certification will identify the firm as being eligible

General Project Development
Chapter 26  Disadvantaged Business Enterprises

for DBE status. The successful bidder will have the
responsibility of verification with OMWBE that the
DBE firm’s certification is current.

After Execution

WSDOT will request that the apparent low bidder
submit a description of the specific items of the work
each DBE subcontractor will perform. This descrip-
tion, dollar amount, and name of the DBE firm is
identified in the award letter and made Condition of
the Award (COA) of the contract.

In the event a bidder is unable to meet the assigned
DBE contract goal, the bidder shall provide additional
information regarding its good faith efforts to do so per
the requirements of the contract. Good Faith Effort
(GFE) documentation may be required after award and
during the execution of the contract. GFE documenta-
tion may also be required during substitutions when a
firm is unable or unwilling to perform. The bidder

must document the steps taken to obtain participation
which demonstratgood faith effos, as outlined:

1. Evidence the bidders attended any presolicitation
or prebid meetings that were scheduled by
WSDOT to inform DBEs of contracting and
subcontracting or material supply opportunities
available on the project;

2. Evidence the bidder identified and selected
specific economically feasible units of the project
to be performed by DBEs in order to increase the
likelihood of participation by DBES;

3. Evidence the bidder advertised in general
circulation, trade association minority and trade
oriented, women-focus publications, concerning
the subcontracting or supply opportunities;

4. Evidence the bidder provided written notice to a
reasonable number of specific DBEs, identified
from the OMWBE Directory of Certified Firms
for the selected subcontracting of material supply
work, in sufficient time to allow the enterprises to
participate effectively;

5. Evidence the bidder followed up initial solici-
tations of interest by contacting the DBEs to
determine with certainty whether they were
interested. This may include the information
outlined:

a. The names, addresses, and telephone
numbers of DBEs who were contacted, the
dates of initial contact, and whether initial
solicitations of interest were followed up by
contacting the DBEs to determine with
certainty whether the DBESs were interested,;

Local Agency Guidelines
August 2000
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b. A description of the information provided to
the DBESs regarding the plans, specifications,
and estimated quantities for portions of the
work to be performed;

c. Documentation of each DBE contacted but
rejected and the reason(s) for that rejection;

6. Evidence that the bidder provided interested
DBEs with adequate information about the plans,
specifications, and requirements for the selected
subcontracting or material supply work;

7. Evidence the bidder negotiated in good faith with

the DBE firms, and did not without justifiable h.

reason reject as unsatisfactory bids prepared by
any DBE;

8. Evidence the bidder advised and made efforts to
assist interested DBESs in obtaining bonding, lines
of credit, or insurance required by WSDOT or
the contractor;

9. Evidence the bidders efforts to obtain DBE
participation were reasonably expected to produce
a level of participation sufficient to meet the goal
or requirements of WSDOT;

10. Evidence that the bidder used the services of
minority community organizations, minority
contractor groups, local, state, and federal
minority business assistance offices and other
organizations identified by WSDOT and advo-
cates for disadvantaged, minority, and women
businesses that provide assistance in the recruit-
ment and placement of disadvantaged, minority,
and women business enterprises; and

11. Evidence the bidder used the services of
WSDOT’s DBE Supportive Services consultant.

Administrative Reconsideration

If WSDOT or its subrecipients determine that the
apparent successful bidder/offer or has failed to make

a good faith effort to meet the goal, WSDOT and its
subrecipients will, before awarding the contract,

provide the bidder/offer or an opportunity for J-
administrative reconsideration.

1. As part of this reconsideration, the bidder/offer
or will have the opportunity to provide written
documentation or argument concerning the issue
of whether it met the goal or made adequate good
faith efforts to do so;

2. WSDOT's decision on reconsideration shall be
made by an official who did not take part in the
original determination that the bidder/offer or
failed to meet the goal or make adequate good
faith efforts to do so;

3. The bidder/offer or shall have the opportunity to
meet in person with said official to discuss the
issue of whether it met the goal or made good
faith efforts to do so;

4. WSDOT shall send the bidder/offer or a written
decision on reconsideration, explaining the basis
for finding that the bidder did or did not meet the
goal or make adequate good faith efforts to do
so; and

5. The results of the reconsideration process is not
administratively appealable to the USDOT.

Condition of Award Letter. The condition of award letter
carries the same contractual obligation as the contract
specifications and is only required when a mandatory goal
is established for the project. A condition of award letter
appears as Appendix 46.42. The second, third, fourth, and
fifth paragraphs must be included in the letter. The DBE
work shall be shown in the fifth paragraph. If a portion of
an item is sublet to a DBE and the remainder is done by
the contractor or another subcontractor, the DBE’s work
must be shown in detail in the fourth paragraph of

the letter. Also, any DBE suppliers and manufacturers
shall be shown.

Send a copy of this letter and a copy of the “Disadvantaged
Business Enterprise Utilization Certificate” to the Regional
Local Programs Engineer as a part of the award documen-
tation submittal explained in Chapter 46.

Attach a copy of the letter to the contract papers that

you send to your contractor for signature. The Regional
Local Programs Engineer shall be provided information on
subletting by DBE contractors.

Between Award and ExecutionThe contractor shall

supply a contractors bidders list as described in the GSP’s
for all categories (voluntary, zero, and mandatory goals.)
The list shall includeall firms that bid on prime

contracts or bid or quote subcontracts (successful and
unsuccessful) on USDOT-assisted projects, including
both DBEs and non-DBEsThe list shall also include the
firms name and address.

Monitoring of the DBE During Construction. The

local agency must place special emphasis on the DBE
requirements at the preconstruction conference. Changes
to a condition of award letter shall be submitted in the
form of a change order to the Regional Local Programs
Engineer.

Project diary documentation of the DBE’s activities on the
project must be performed in the same manner as is done
on the prime contractor and any other subcontractor’s
activities.

In addition to the project diary, the form “DBE On-Site
Review” should be completed by the CA Agency for
every DBE condition of award (see Appendix 46.42):

26-4
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 at the art of work, and/or
 at the peak period of work, and/or

» whenever changesin the performance of the work
warrantsits completion.

The review should be completed per on-site observations,
documentation review, and interviews of contractor’s
personnd. This completed form becomes a part of thelocal
agency’s project records. Additional forms are available
from your Regional Local Programs Engineer.

The WSDOT GSP, Disadvantaged Business Enterprise
Participation, and Chapter 1 of the WSDOT Construction
Manual shall be followed to ensure compliance with the
DBE Plan.

In order to satisfy the contract goal, a DBE firm shall
perform acommercialy useful function. A commercialy
useful function is defined as: responsibility for executing
adistinct element of contract work and carrying out those
responsihilities by actually performing, managing, and
supervising the work involved. The documentation in the
project diary and on the DBE On-Site Review form isthe
information that the local agency will useto determine
whether aDBE is performing acommercially useful
function. If thereis evidence that a DBE firmis not
performing acommercialy useful function, immediately
contact your Regiond Local Programs Engineer.

k. Prompt Payment. Refer to Amendment Section 1-08,
Prosecution and Progress (March 6, 2000) and RC W 60.28
for “Prompt Payment” requirements.

I.  During Completion of Construction. The contractor shall
submit Quarterly Report of Amounts Credited as DBE
Participation, WSDOT Form 422-102 EF, to the local
agency. On thisform, the contractor shows the actual
amount paid to the DBE firm for the contact work. This
completed form isrequired quarterly and afind at the
completion of the project must be submitted to the Olympia
Service Center Highways and Local Programs Operations
Engineer as specified on the form.

m. Recordsand Reports. Theloca agency will maintain
such records and provide such reports as necessary to
ensure full compliance with the Plan.

Upon request from the OMWBE, WSDOT, or the USDOT,
thelocal agency shall submit the records deemed necessary
for ingpection, auditing, and review purposes.
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26.3 Consultant Agreement Goals

The Highways and Loca Programs Operations Engineer will
review each consultant agreement with an estimated cost over
$250,000 to determine if a DBE godl is applicable for the
agreement. The goal setting process follows the same guiddines
at the construction contract (see 26.2(c)) only it utilized the
tasks outlined in the agreement in place of the bid items.

1. TheLoca Agency will as part of the advertisement,
indicate the established DBE god in their advertisement
for proposdls.

2. Responsivenessto the DBE goal shall not be determined
prior to award. However, failure to meet goal attainment
may be utilized as an evaluation criteria on past work
performance.

3. The Consultant shall includein their response to a Request
for Qudlifications an Information Packet that identifies
the potential subcontractors, both DBE certified and
non-DBE firms.

4. The Consultant will submit a scope of work and cost
estimate that will identify each subconsultant. The con-
sultant will meet the project DBE goal, identifying each
subconsulted element of work.

5. Themonitoring of DBE participation will be tracked using
the Quarterly Amounts paid DBE partici pants as discussed
in 26.2(k).

Appendixes

26.41 Quarterly Report of Amounts Credited as DBE
Participation

26.42 Disadvantaged Business Enterprise Utilization
Certification

Local Agency Guidelines
December 2000
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Quarterly Report of Amounts
Appendix 26.41 Credited as DBE Participation

Quarterly Report of Amounts

7— Washington State i
V/& Department of Transportation Credited as DBE Participation
State Contract Number
Quarter (1st, 2nd, 3rd, 4th) or Final of Year Federal Employer I.D. Number
Contractor
DBE Participant Contract Date of * .
Name and Federal Employer I.D. Number Type Payment Dollar Credit Amount
Contract Type: S = Subcontractor A = Agent
M = Manufacturer R = Regular Dealer
J = Joint Venture V = Service Provider
I, the undersigned, do hereby certify that in connection with all work on the project for which this statement is
submitted, each DBE participant contracted by me has been paid on the dates shown. *Further, | certify that the
amounts shown under “ Dollar Credit Amount” are in accordance with thdDBE Eligibility” portion of the DBE Special
Provision.
Signature Title

This form is due on the 20th of the month following the end of the respective Quarter (April, July, October,
January). This form replaces “Affidavit of Amounts Paid MBE/WBE Participants” (DOT Form 421-023)

DOT Form 422-102 EF
3/00
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Appendix 26.42

Disadvantaged Business

Enterprise Utilization Certification

A Washington State Disadvantaged Business
';’ Department of Transportation Enterprise Utilization Certification

To be eligible for award of this contract the bidder must fill out and submit, as part of his/her proposal, the following certification relating to
Disadvantaged Business Enterprise (DBE) requirements. This certification shall be deemed a part of the resulting contract. Failure to fill out and
submit this certification, the inclusion of a false certification, or insufficient projected use of DBEs, shall be considered as evidence that the
proposal is non-responsive to the invitation to bid.

Information on certified firms is available from OMWBE, phone (360) 753-9693.

certifies that the following Disadvantaged Business Enterprise(s)

Name of Bidder
(DBE) have been contacted regarding participation on this project and, if it is the successful bidder on this project, it shall award subcontracts to or
enter into supply agreements with the following DBEs as indicated: (if necessary, use additional sheet).

Capacity * **
Name of DBE (Prime, Joint Venture, L. Amount_ to
Certificate Number Subcontractor, Description of Work be Applied
Manufacturer, Regular Towards Goal
Dealer, Service Provider)
1.
2.
3.
4.
5.
6.
7.
8.
9.
10.
*kke

Disadvantaged Business Enterprise Subcontracting Goal: DBE Total $

Regular Dealer status must be approved by the Office of Equal Opportunity, Wash. State Dept. of Transportation,
on each contract.

**  See the section “ Counting DBE Participation Toward Meeting the Goal” in the Contract Document.

*** The Contracting Agency will utilize the above data to determine whether or not the bidder has met the goal or the average goal
attainment of all bidders.

DOT  Form 272-056A EF
Revised 12/97
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Chapter 27

Equal Employment Opportunity and Training

27.1 General Discussion

To effectively assure Equa Employment Opportunity (EEO),

it isthe palicy of the Federal Highway Administration (FHWA)
to require that all federal aid highway construction contracts
include specific requirements to implement the Title VI
Program, related civil rights laws and regulations. These
specific requirements apply to contractors and all their subcon-
tractors (not including material suppliers) holding subcontracts
of $10,000 or more. To be eligible for federa aid funds, the
loca agency must comply with the civil rights requirements.

The following statement shall be accepted by local agencies and
contractors as their operating policy:

It isthe policy of this Company to ensure that applicants
are employed, and that employees are treated during
employment, without regard to their race, religion, sex,
color, nationa origin, or disability. Such action shall
include: employment upgrading, demotion, or transfer;
recruitment or recruitment advertising; layoff or termina
tion; rates of pay or other forms of compensation; and
sdlection for training, including apprenticeship,
preapprenticeship, and/or on-the-job training.

Local agencies and their contractors must each designate an
EEO officer to ensure compliance with the EEO Title VI,
Section 504, and training policy.

The Washington State Department of Transportation (WSDOT)
will monitor both the local agency and its contractors for
compliance as part of the norma project management reviews
and through contract compliance reviews of selected contracts.

The locd agency, by signature to the Local Agency Agreement,
agreesto the following:

a. Toassst and cooperate actively with the state in obtaining
contractor and subcontractor compliance with the equal
opportunity clause and rules, regulations, and relevant
orders of the FHWA and/or Secretary of Labor.

b. Tofurnishthe state such information asit may requirefor
the supervision of such compliance and otherwise assist
the state in the discharge of its primary responsibility for
securing compliance.

c. Torefrain from entering into any contract or contract
modification subject to Executive Order 11246 of
September 24, 1965, as amended, with a contractor
debarred from, or who has not demonstrated dligibility
for, government contracts and federal ly-assisted construc-
tion contracts pursuant to the Executive Order and other
pertinent rules, laws, and regulations.

d. To carry out such sanctions and penalties for violation
of the equal opportunity clause as may be imposed upon
contractors and subcontractors by the state, FHWA, or
the Secretary of Labor pursuant to Part |1, subpart D of
the Executive Order.

In addition, the agency agreesthat if it fails or refusesto
comply with these undertakings, the state may take any or
al of the following actions:

e Cancd, terminate, or suspend the Local Agency
Agreement in whole or in part;

« Refrain from extending any further assistance to the
agency regarding the failure or refusal to comply until
satisfactory assurance of future compliance has been
received from the agency; and

» Refer the case to the Department of Justice for
appropriate legal proceedings.

Thelocal agency must consult the WSDOT/APWA Sandard
Joecifications, Amendments, General Special Provisions, and
the WSDOT Construction Manual to administer the EEO and
training programs.

27.2 Training

To meet federal requirements, each contract must comply with
applicable GSPs and Form FHWA-1273.

Training goas are established by the Highways and L ocal
Programs Operations Engineer on selected federal aid construc-
tion contracts. The goals are set based on the formula devel oped
by WSDOT, and the goal setting process takes into account the
following factors:

1. Thedollar amount of the project (normally Highways and
Loca Programswill not set goals on projects of lessthan
$500,000).

Type of work. Project must lend itsdlf to training.
Availability of minorities and women for training.

Geographic location of the project.

o > WD

Duration of the work (normally Highways and L ocal
Programswill not set training goals on projects of less
than 60 working days).

The formulais acombination of opportunity and population
ratings based on location. These are multiplied by the dollar
amount of the project and provide a base figure for training
hours. Thisis abase figure which is adjusted depending on

the length of the project and the type of work. The Highways
and Local Programs Operations Engineer determines the
training hours, but the number of traineesis|eft to the discretion

Local Agency Guidelines
December 2000
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of the local agency. The local agency must submit an engineer’s
estimate for the duration of the contract to the Regional
Highways and Local Programs Engineer as a basis for the
Highways and Local Programs Operations Engineer to set
goals. (The training goals and DBE goals are established at the
same time.)

If the local agency has a WSDOT approved EEO/On-the-Job
Training (OJT) Plan which sets training goals, the agency may
use those goals to establish specific project goals.

27.3 Contract Administration

.31 General.The local agency has the responsibility to:

a.

Conduct preconstruction conferences during which
EEO and training Special Provisions for federal aid
contracts are discussed with the contractor. (Emphasis
should be made regarding the applicability of goal-by-
craft versus average-of-all-crafts.)

Ensure that the contractor posts and maintains notices
and posters setting forth the contractor's EEO policy.
A supply of OFCCP Poster No. 1420, Equal Employ-
ment Opportunity is the Law, shall be made available
to the contractor.

Monitor on-site compliance with the EEO and training
Special Provisions of federal aid contracts.

Ensure that their contractors locate, qualify, and
increase the skills of minority groups, women employ-
ees, and applicants for employment as specified in the
training provisions.

Prepare and/or ensure the preparation of the required
EEO and training reports.

| .32 EEO Reports.

$100,000 or more that are federally funded shall
submit WSDOT Form 820-010 to the Local Agency

by thefifth of the month during the term of the

contract. The Contractors/Subcontractors shall
maintain this information in their files for all federally
and locally funded projects under $100,000. The hours
reported represent the contractor’s and subcontractor’s
federal and nonfederal funded projects in the SMSA or
EA per the GSP. The completed form will represent a
work force greater than what is on your project if the
contractor or subcontractor has another project in the
same SMSA or EA.

To monitor the forms submitted during the term of
the contract, the local agency will summarize a
contractor’s progress by completing the “Monthly
Employment Utilization Report Worksheet” or a
similar form. The results of the summary will show
whether the contractor is meeting the employment
percentages that appear in the GSP.

.33

a. Form 272-060A: Federal Aid Highway Construction
Annual Project Training Report, is maintained by
the local agency’s Project Engineer as trainees are
approved. Questions 1-9 are taken directly from the
Trainee Approval Request (Form 140-50A). Question
10 is to be completed from the project payroll/trainee
records. Form 272-060A is due in the Regional
Highways and Local Programs office by June 10.

b. Form 272-061A: Federal Aid Highway Construction
Cumulative Training Report, extracts the information
taken from Form 272-060A. The Regional Highways
and Local Programs Engineer prepares this report
which is due in the Olympia Service Center by
June 20.

Training Reports. |

a. PR 1391: This report is submitted by the contractor
and subcontractqrs showmg_all the employees in the 27 4 Monitoring During Construction
work force including an ethnic breakdown on their
federal aid highway construction projects under .41 EEO.During the project construction, the local agency
construction during the month of July. The report is a must monitor the contractor’'s performance to ensure
summation of employees on their last payroll period compliance with its Title VI and Section 504 EEO policy.
preceding the end of July. The local agency retains To accomplish this, the local agency must designate an
this form in its project files. EEO officer. The EEO officer’s duties are to conduct
b. PR 1392: Summation of the July PR 1391 reports reviews W'.th the con_tra_lctor, maintain regords, reports, anfj
. required Title VI statistical data concerning the contractor’s
received from all contractors and subcontractors that ; g
. . X ; performance, and ensure that the local agency itself is in
were working on federally-assisted projects during the comoliance with its EEO polic
month of July. This report is prepared by the local P policy.
agency and sent to the Regional Highways and Local .42 Training. When training hours are assigned to the project, |
Programs Engineer by August 30. This report is due the local agency must verify that the trainee is on the
at the Olympia Service Center by September 10 project and is receiving beneficial training in accordance
annually. with the approved training program. When the trainees are
c. DOT Form 820-010 Monthly Employment Utilization on thg prOJegt, the local agency shg Il periodically pqnduct
ey . interviews with them to determine if they are receiving the
Report: This report includes the total work hours for - A -
e . training as specified in the approved training program. The
each employee classification in each trade in the o ; o .
. Trainee Questionnaire” form or similar forms should be
covered area for the monthly report period. All . .
X used to document the employee interviews and the
Contractors/Subcontractors having contracts of i : : . )
contractor's compliance with the training requirement.
27-2 Local Agency Guidelines
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The contractor will submit certified monthly detailed

invoices showing the related weekly payroll number,

name of the trainee, total hours trained under the program,
previously paid hours, hours due, and the dollar amount

due this estimate. These invoices must be kept with the
project records and will become part of the temporary final
records to be retained for three years after acceptance of the
project by WSDOT and FHWA.

I 27.5 Compliance Review

In addition to the selected compliance review of local agency
contracts by WSDOT External Civil Rights (ECR), the High-
ways and Local Programs Operations Engineer’s Office will
review Title VI and Section 504 EEO and training compliance
during its regular project management reviews. If, upon such
examination, it is determined that further review is needed, the
Olympia Service Center Highways and Local Programs Office
may initiate a further investigation.

The evaluation of the local agency’s and its contractor’s
compliance is based on the provisions included in the contract.

Forms
See Chapter 11 of the WSD@Dnstruction Manual
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